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1.  Introduction  
 

Background  

1.1. Broxtowe Borough Council, Gedling Borough Council, Nottingham City 

Council and Rushcliffe Borough Council are working together to prepare a 

new Strategic Plan for the Greater Nottingham area. This will consider how 

to meet future development needs up to 2041. The Strategic Plan will guide 

the overall pattern and scale of development including broad locations for 

homes, workplaces, retail, leisure, green spaces and community facilities. It 

will also set out key strategic planning policies on issues such as health, 

climate, and the natural and historic environment. 

 

1.2. To support the Strategic Plan, the Councils are also preparing an 

Infrastructure Delivery Plan (IDP) to ensure that the right infrastructure and 

services are in place to allow development to come forward as planned and 

the residents or occupants have access to local services.  The IDP was 

produced in two stages (baseline assessment and then the required 

infrastructure and services) and it sets out the type and level of strategic 

infrastructure required, where and when it is needed, and how it will be 

funded. 

 

1.3. In January 2023, the Councils published a baseline assessment as the first 

stage in this process and this supported the Preferred Approach 

Consultation. It was an initial assessment of the levels of existing 

infrastructure provision in order to identify where further engagement with 

stakeholders is required.  

 

1.4. The baseline assessment was prepared at an early stage of the Strategic 

Plan when numerous pieces of topic specific evidence had not been 

commissioned or completed. Since consultation on the Preferred Approach, 

the Councils have consulted infrastructure and service providers and 

updated the evidence base, including undertaking transport modelling which 

is critical to the identification of transport infrastructure required to deliver the 

development identified in the plan.  

 

1.5. The IDP now includes the specific infrastructure requirement for the site 

allocations, how these will be funded, delivered and by what timescale. 

 

1.6. The IDP is an iterative document and as such, if and when further evidence 

emerges the IDP will be reviewed and updated.  Once complete, the delivery 

plan will be monitored annually and reviewed where necessary. 
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1.7. The IDP covers the following types of infrastructure:  

    

 

Transport  

Including walking, 
cycling, public transport 
and road infrastructure.   

Flooding and Drainage  

Including flood defence 
and surface water 
drainage. 

 

Education  

Including schools, further 
and higher education.  

 

Waste Management 

Collection and disposal. 

 

Healthcare  

Including GPs, health 
centres and hospitals.  

 

Blue and Green 
Infrastructure and Open 
Space  

Including areas such as 
nature reserves, parks and 
sports provision. 

 

Utilities  

Electricity, water supply 
and treatment, gas and 
telecommunications.   

Community Facilities  

Libraries and community 
infrastructure. 

 

Emergency Services  

Police, Fire and 
Ambulance. 

  

 

Infrastructure Interrelationships  

1.8. While infrastructure types are considered separately it is important to note 

that there are many interrelationships and dependencies which exist, in 

terms of delivery and impacts on the communities they serve. For example, 

the provision of green infrastructure can have positive benefits for the health 

of a population which may include opportunities for active recreation, spaces 

for community interaction and integration, as well as having positive effects 

on mental health and wellbeing.  

 

1.9. As such, the delivery of infrastructure to support the Greater Nottingham’s 

growth over the Plan period has a range of indirect impacts on the area’s 

population. It is therefore critical to ensure that the phasing and delivery of 

infrastructure at relevant trigger points is carefully planned.  

 

1.10. An accurate appreciation of planned, secured, and committed funding also 

needs to be established to gain a thorough understanding of the types of 
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infrastructure which may be at risk if funding is not available, and the 

potential effects of this on local residents. 
 

1.11. Within the document, most notably within the Transport section, reference is 

made to seven ‘Assessment Areas’ which were considered as part of the 

Growth Options Study (Aecom, July 2020):  

• Gedling North  

• Gedling South  

• Rushcliffe East  

• Mid-Rushcliffe  

• Rushcliffe West  

• Erewash/ Broxtowe South  

• Erewash/ Broxtowe North  
 

1.12. These areas are shown on the map below:  

Figure 1 Assessment Areas (Growth Options Study):  

 

 

National Policy and Guidance  

1.13. The production of an IDP is an essential part of the evidence base in 

developing and delivering a sound Local Plan. 

 

1.14. A draft National Planning Policy Framework (NPPF) was published in 2024, 

and a revised version is anticipated to be in place by the end of 2024.  

However, the Geater Nottingham Strategic Plan is being published under the 

transitional arrangements set out in the draft NPPF, and thus will be 
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examined dunder the 2023 NPPF.  References to the NPPF in this 

document refer to the 2023 version, unless otherwise stated. 

 

1.15. The 2023 NPPF sets out that the purpose of the planning system is to 

contribute to the achievement of sustainable development. Paragraph 11 

states what this means in terms of plan making, setting out that all plans 

should “promote a sustainable pattern of development that seeks to: meet 

the development needs of their area; align growth and infrastructure; 

improve the environment; mitigate climate change (including by making 

effective use of land in urban areas) and adapt to its effects”   

 

1.16. Paragraph 20 states that local planning authorities should include strategic 

policies which make sufficient provision for: 

 

"b) infrastructure for transport, telecommunications, security, waste 

management, water supply, wastewater, flood risk and coastal change 

management, and the provision of minerals and energy (including heat); 

 

c) community facilities (such as health, education and cultural 

infrastructure). 

 

d) conservation and enhancement of the natural, built and historic 

environment, including landscapes and green infrastructure, and planning 

measures to address climate change mitigation and adaptation." 

 

1.17. National Planning Policy Guidance states:  

“At an early stage in the plan-making process strategic policy-making 

authorities will need to work alongside infrastructure providers, service 

delivery organisations, other strategic bodies such as Local Enterprise 

Partnerships, developers, landowners and site promoters. A collaborative 

approach is expected to be taken to identifying infrastructure deficits and 

requirements, and opportunities for addressing them. In doing so they will 

need to: 

• assess the quality and capacity of infrastructure, and its ability to meet 

forecast demands. Where deficiencies are identified, policies should 

set out how those deficiencies will be addressed; and 

 

• take account of the need for strategic infrastructure, including nationally 

significant infrastructure, within their areas.” 

[Paragraph: 059 Reference ID: 61-059-20190315] 

Funding Mechanisms 

1.18. Community Infrastructure Levy (CIL) – the ‘levy’ is a tool for local authorities 

to help deliver infrastructure to support the development of the area. The 

levy can be used to fund a range of infrastructure, including schools, 
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hospitals, and health and social care facilities. Gedling Borough Council and 

Rushcliffe Borough Council have adopted CIL charging schedules (see 

Section 3).  

 

1.19. Planning obligations – Also known as Section 106 agreements (based on 

that section of the 1990 Town & Country Planning Act) are agreements 

made between local authorities and developers and are attached to a 

planning permission to mitigate the impact of development to make it 

acceptable in planning terms. 

 

1.20. Nottinghamshire County Council has published a Developer Contributions 

Strategy which sets out its approach to seeking developer contributions 

towards its services including:  

 

• current guidance governing the use of developer contributions; 

• types of facilities for which contributions may be required; 

• types and size of development which may trigger need for 

contributions; 

• forms in which contributions may be sought; and 

• how contribution costs are calculated. 

 

1.21. Gedling Borough Council has published an Informal Planning Document and 

guidance relating to planning obligations. Nottingham City Council has 

Supplementary Planning Documents and guidance relating to planning 

obligations including for purpose-built student accommodation, education, 

affordable housing and open space. There is also a Section 106 Estimator 

Tool. Rushcliffe Borough Council is preparing a supplementary planning 

document relating to planning obligations and has already adopted an 

affordable housing supplementary planning document which covers relevant 

planning obligation related matters. There are other mechanisms that may 

be used to secure certain types of infrastructure from time to time, such as 

S278 highways agreements. Broxtowe Borough Council uses Local Plan 

policy and case-by-case assessment to decide on the appropriate level of 

contributions; it is also considering the possible introduction of CIL.

https://www.nottinghamshire.gov.uk/planning-and-environment/general-planning/developer-contributions-strategy
https://www.nottinghamshire.gov.uk/planning-and-environment/general-planning/developer-contributions-strategy
https://www.gedling.gov.uk/resident/planningandbuildingcontrol/planningpolicy/adoptedlocalplanandpolicydocuments/supplementaryplanningdocumentsandguidance/
https://www.nottinghamcity.gov.uk/s106
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2. Greater Nottingham Context 
The Strategic Plan 

2.1 The Councils of Broxtowe, Gedling, Nottingham City and Rushcliffe (“The 

Councils”) are working jointly to prepare the Greater Nottingham Strategic 

Plan. The Aligned Core Strategies and the Rushcliffe Core Strategy were 

adopted in 2014 and there is a requirement for local plans to be reviewed at 

least every five years. The Strategic Plan will contain strategic policies for 

the plan area and will cover the period up to 2041.  

 

2.2 The Councils, along with Ashfield District Council and Erewash Borough 

Council, are members of the Greater Nottingham Planning Partnership. 

Erewash Borough Council are undertaking a separate Core Strategic Review 

and Ashfield are preparing a separate Local Plan. However, the Councils 

collaborate on strategic policy and planning issues and work together on 

joint commissions and evidence base documents.  

 

2.3 The IDP has been produced in close collaboration with Nottinghamshire 

County Council who also form part of the Planning Partnership. 

 

Figure 2: The Greater Nottingham Strategic Plan Area 

 
 

The Character of Greater Nottingham  

2.4 The area is centrally located within the UK and has good connections to a 

number of cities. Nottingham is one of the eight English “Core Cities” and is 

an important driver of the wider economy. It contains the main employment 

and retail areas and benefits from a high quality local public transport system 

including the NET tram network and high frequency bus services. There are 

also direct train connections to major cities such as London, Birmingham and 

Manchester. Nottingham is home to world-class sporting facilities, such as 
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Trent Bridge, Nottingham International Tennis Centre, the National Ice Arena 

and the National Water Sports Centre. It also has a well-developed and 

widely recognised cultural infrastructure, including Nottingham castle and the 

Nottingham Contemporary art gallery. 

 

2.5 Broxtowe is characterised by a more urban south with the separate 

settlements of Attenborough, Chilwell, Beeston, Bramcote, Stapleford, Toton 

and part of Trowell together comprising over 60% of the Borough’s 

population and forming part of the western side of the built up area of 

Greater Nottingham. The north is more rural with the largest settlements at 

Eastwood and Kimberley. The Borough has excellent access to the 

motorway network and good access to East Midlands Airport, together with 

excellent rail connections at Beeston and Attenborough stations. The tram 

and bus routes serve many of the most densely populated areas in the south 

of the Borough and includes a park and ride site near the A52 at Toton. Key 

physical features of the Borough are the Rivers Trent and Erewash, which 

form its southern and western boundaries respectively. The River Trent in 

particular forms a significant barrier to transport connections to the south, 

although the river itself is navigable and connected to Nottingham via the 

Beeston Canal. 

 

2.6 Gedling Borough is a mix of urban and rural areas with around 80% of 

residents living within the suburbs of Arnold and Carlton. Part of the north 

west of the Borough adjoins Hucknall which is located outside the Borough 

in Ashfield District but has close links to Nottingham City. Other significant 

settlements within the Borough include Bestwood Village, Calverton and 

Ravenshead which have good accessibility to a range of services and 

facilities. Other villages in the Borough include: Burton Joyce, Lambley, 

Linby, Newstead, Papplewick, Stoke Bardolph and Woodborough. 

 

2.7 Rushcliffe’s main centre of population is West Bridgford, a large suburb of 

Greater Nottingham. The remainder of the Borough is largely rural, with the 

population divided between the six larger settlements (Bingham, Radcliffe on 

Trent, Cotgrave, Keyworth, Ruddington and East Leake, and the smaller 

rural villages. A large part of the Borough (40%) falls within the defined 

Nottingham-Derby Green Belt that encircles Greater Nottingham. West 

Bridgford acts as a key service centre for a number of the surrounding 

smaller settlements and contains the Borough’s largest retail centre. Outside 

of West Bridgford, the six towns and larger villages provide a range of 

facilities and services, and also act as service centres for surrounding 

villages in their respective parts of the Borough. Several of the medium sized 

villages have some local facilities to serve their population. The A46 links 

Rushcliffe to Newark to the north and Leicester to the south, the A52 links to 

Grantham to the east and the A453 is a major route linking Nottingham and 

Rushcliffe to East Midlands Airport and the M1.  

 

2.8 The Councils have an estimated population of 670,900:  
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Population estimates: Census 2021 

Local Authority Population Estimate 

Broxtowe 110,900 

Gedling 117,300 

Nottingham 323,700 

Rushcliffe 119,000 

Total 670,900 
 

Growth Options and the Preferred Approach (Regulation 18) 

Consultations 

2.9 In July 2020 and February 2021, the Councils carried out a public 

consultation on the Greater Nottingham Strategic Plan Growth Options 

document. The consultation document asked a series of questions on topics 

including housing growth, employment growth and economic development, 

climate change and carbon neutrality, Green Belt, and infrastructure 

provision.  

 

2.10 The Councils subsequently undertook a Preferred Approach consultation in 

January and February 2023 seeking views on the proposed strategy and 

vision, the approach to housing and employment provision and the proposed 

strategic sites.  

 

2.11 In September 2023 the Councils undertook a second Preferred Approach 

Consultation which focused on strategic distribution and logistics. This 

identified two sites that will contribute to meeting logistics needs within the 

Greater Nottingham sub region. Further details of both Preferred 

Approaches are contained within the Preferred Approach Consultation 

document and supporting evidence base.  

 

2.12 The Preferred Approach consultations identified large strategic sites which 

will meet the identified housing and employment provision. A number of sites 

have been ‘carried forward’ from the Aligned Core Strategies or from the 

Rushcliffe Core Strategy. These are sites where works have yet to 

commence, or the sites are currently under construction. Detailed 

infrastructure requirements have already been identified for these sites.

https://www.gnplan.org.uk/media/3332950/growth-options-consultation-2020.pdf
https://www.gnplan.org.uk/media/3332950/growth-options-consultation-2020.pdf
https://www.gnplan.org.uk/consultations/greater-nottingham-strategic-plan-preferred-approach-now-closed/
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Publication Draft (Regulation 19) Consultation  

2.13 Following consultation, the Councils amended the plan period (extending the 

period between 2023 to 2041) and as a result of this, and the draft NPPF 

published in summer 2024, the housing and employment targets for each 

local authority have increased within the Publication Draft Greater 

Nottingham Strategic Plan and these are listed below:  

Housing Target 2023-41 

Authority  Housing 
Target 

Broxtowe Borough Council 
8,250 

Gedling Borough Council 
8,370 

Nottingham City Council 
26,690 

Rushcliffe Borough Council  
11,360 

Greater Nottingham  
54,670 

Employment Target 2023-2041 

 

Authority  Office and 
Research 
Development 
Provision  

Industrial and 
Warehouse 
Provision  

Strategic 
Distribution 
Provision 

Broxtowe 
Borough Council 

21,000 sq. m 6 hectares 61 hectares 

Gedling Borough 
Council 

8,000 sq. m 18 hectares - 

Nottingham City 
Council 

194,000 sq. m 21.5 hectares - 

Rushcliffe 
Borough Council  

68,000 sq. m 128 hectares 

Up to 36 
hectares (as part 
of a larger site of 

128 hectares) 

 
2.14 The increased housing and employment requirements arising from the 

extension of the Plan period have not resulted in additional strategic sites or 

further extensions to sites being proposed within the Publication Draft plan. 

Within Gedling, where the additional dwellings will require additional 

allocated land, this will be identified through future plan preparation. In 
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Nottingham City, the requirement is based on the supply of homes that are 

considered to be deliverable during the plan period.  Any increase in 

provision will be the result of additional windfalls or other sources of supply 

that will come available during the additional years.  

 

Strategic Logistics and Warehousing 

 

2.15 In addition to general employment and warehousing, the publication draft 

strategic plan identifies land for strategic logistics and warehousing. This 

land is in two locations, at: 

 

• Former Bennerley Coal Disposal Point (61 hectares) 

• Ratcliffe on Soar Power Station (up to 36 hectares) 

 

Strategic Infrastructure and Services Policies  

 

2.16 In addition to the development requirements and allocation of strategic 

housing, employment and mixed-use sites, the Publication Draft plan 

contains several policies that address infrastructure, local services and 

developer contributions. 

 

2.17 Policy 12: Local Services and Healthy Lifestyles (provision of, or 

contributions towards community facilities). 

 

2.18 Policy 13: Culture, Tourism and Sport (provision of new culture tourism and 

sports facilities). 

 

2.19 Policy 14: Managing Travel Demand (hierarchical approach to transport 

infrastructure, managing demand, active travel, public transport, making 

better use of highway network, and only then highway capacity 

improvements). 

 

2.20 Policy 15: Transport Infrastructure Priorities (transport measures associated 

with increased demand and proposed development). 

 

2.21 Policy 16: Blue and Green Infrastructure and Landscape (conserving and 

enhancing Blue and green Infrastructure networks). 

 

2.22 Policy 17: Biodiversity (approach to biodiversity net gain). 

 

2.23 Policy 18: Infrastructure and Developer Contributions (principles for 

negotiating developer contributions). 

 

2.24 The following policies allocate strategic sites and the IDP has assessed the 

infrastructure required to deliver these sites and meet the needs of the 

occupiers: 
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• Policy 19: Strategic Allocation Boots Site (Broxtowe and Nottingham 

City) 

• Policy 20: Strategic Allocation Field Farm, North of Stapleford 

(Broxtowe)  

• Policy 21: Strategic Allocation Toton and Chetwynd Barracks (Broxtowe) 

• Policy 22: Strategic Allocation Former Bennerley Coal Disposal Point 

(Broxtowe) 

• Policy 23: Strategic Allocation Top Wighay Farm (Gedling) 

• Policy 24: Strategic Allocation Former Stanton Tip, Hempshill Vale 

(Nottingham City) 

• Policy 25: Strategic Allocation Broad Marsh (Nottingham City) 

• Policy 26: Strategic Allocation Melton Road, Edwalton (Rushcliffe) 

• Policy 27: Strategic Allocation Land North of Bingham (Rushcliffe) 

• Policy 28: Strategic Allocation at Former RAF Newton (Rushcliffe) 

• Policy 29: Strategic Allocation Former Cotgrave Colliery (Rushcliffe)  

• Policy 30: Strategic Allocation South of Clifton (Rushcliffe) 

• Policy 31: Strategic Allocation East of Gamston/North of Tollerton 

(Rushcliffe) 

• Policy 32:Strategic Allocation, Ratcliffe on Soar Power Station 

(Rushcliffe) 
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3. Community Infrastructure Levy 
 

3.1 Within the Strategic Plan area, only Gedling and Rushcliffe have adopted a 

Community Infrastructure Levy (CIL). Within Broxtowe and Nottingham City, 

all financial contributions from developments for infrastructure and community 

services are agreed within Section 106 Agreements. Broxtowe are currently 

considering whether to introduce CIL.  

 

Gedling  

 

3.2 Gedling approved its Charging Schedule in 2015. More information including 

base and indexed CIL rates for 2024 is available on the Council’s website 

Community infrastructure levy - Gedling Borough Council. Considering 

viability, the schedule identifies three zones within which a different CIL rate 

for residential developments is charged.    

 

• Zone 1: £0/sqm 

• Zone 2: £66.97/sqm 

• Zone 3: £104.18/sqm 

 

3.3 For retail developments (A1 to A5 (now class E)), a borough wide rate of 

£89.30/sqm is charged. 

  

3.4 The Infrastructure Funding Statements (formally the Regulation 123 list) 

identifies the following projects that are funded by CIL and this source of 

funding is identified where appropriate in the IDP: 

 

• Former Gedling Colliery/Chase Farm Access Road 

• Gedling Colliery Country Park 

• Former Gedling Colliery/Chase Farm Secondary School Contribution 

• Top Wighay Farm Secondary School Contributions  

 

Rushcliffe  

 

3.5 Rushcliffe approved its Charging Schedule in 2019.  More information is 

available on the Council’s website Community Infrastructure Levy - Rushcliffe 

Borough Council.  Considering viability, the schedule identifies five zones 

within which a different CIL rate for residential developments is charged: 

 

• Zone 1 (Strategic Allocation East of Gamston/North of Tollerton): 

£0/sqm 

• Zone 2: £40/sqm 

• Zone 3: £50/sqm 

• Zone 4: £75/sqm 

• Zone 5: £100/sqm 

https://www.gedling.gov.uk/cil/
https://www.rushcliffe.gov.uk/planning-growth/cil/
https://www.rushcliffe.gov.uk/planning-growth/cil/
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3.6 For general retail developments (A1 to A5 (now class E), a borough wide rate 

of £50/sqm. 

  

3.7 Food supermarkets have a borough wide rate of £100/sqm. 

 

3.8 The Infrastructure Funding Statement identifies the following projects that are 

funded by CIL and this source of funding is identified where appropriate in the 

IDP: 

 

• Provision of Park and Ride along the A52 corridor and bus priority 

measures in West Bridgford.  

• Provision of or improvements to playing pitches and ancillary facilities.  

• Provision of or improvements to indoor leisure provision.  

• Provision of additional secondary school places across the Borough 

through new provision or extension to existing provision.  

• Provision of health facilities across the Borough through new provision 

or extension to existing provision. 
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4. Transport 
 

Overview  

4.1. Detailed transport modelling has been undertaken as part of preparation of 

the Publication Draft of the Strategic Plan. This modelling has predicted the 

additional journeys that will be generated by the developments in the plan 

and their effects on highway congestion, allowing for public transport 

patronage. Critically it identifies the mitigation measures that are required to 

reduce any congestion.  More information can be found in the Transport 

Modelling Background Paper, 2024. 

 

4.2. The information within this chapter has been also informed following 

consultation with Nottingham City Council, Nottinghamshire County Council 

Highways Departments and Highways England.  
 

4.3. In addition to the measures identified through the transport modelling the 

IDP includes several transport infrastructure measures identified in adopted 

or emerging transport strategies. Some will have been approved, whilst 

others are still being developed.  
 

4.4. Nottinghamshire County Council and Nottingham City Council published 

their Local Transport Plans (LTPs) in March 2011 which outline long-term 

transport strategies up to 2026. Each LTP is accompanied by an 

implementation plan including a programme of transport schemes and 

initiatives to be delivered subject to funding availability. The primary 

objectives of the strategies align and can be summarised as follows: 

 

• Encouraging sustainable alternatives, tackling climate change, 

reducing carbon emissions and pollution;  

• Supporting economic growth and reducing congestion; and 

• Improving quality of life, safety and promoting greater equality of 

opportunity.  

 

4.5. Within both plans, the key issue is to reduce the need to travel (in terms of 

journeys made and the distance of those journeys) and ensure that when 

journeys are necessary, that these are undertaken in the most sustainable 

manner. The delivery of new housing infrastructure and employment in close 

proximity is key to providing opportunities to reduce the need to travel.  

 

4.6. Where journeys are necessary, a shift away from private car-based vehicle 

use towards more active and sustainable forms of travel such as walking, 

cycling and buses must be a fundamental element of achieving reductions in 

carbon emissions and air pollution.  

 

4.7. New developments offer the potential to change travel behaviours for 

residents and should be designed so as to facilitate the use of more active 

https://www.nottinghamshire.gov.uk/transport/public-transport/plans-strategies-policies/local-transport-plan
https://www.nottinghamcity.gov.uk/transportstrategies
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and sustainable modes of travel from a very early stage in that development. 

Designing large scale developments to be compact and connected in 

accordance with key principles of ‘20-minute’ neighbourhoods will help to 

achieve this. Accordingly, the concept compact and connected 

neighbourhoods and the need to locate development within short walking 

and cycling (active travel) distances of local services and facilities has been 

incorporated within the Greater Nottingham Strategic Plan.  

 

4.8. The newly formed East Midlands Combined County Authority (EMCCA) will 

exercise functions of the Nottinghamshire and Nottingham City councils as 

local transport authorities in relation to how transport is planned, delivered 

and operated across the combined area.  The EMCCA will amongst other 

things:   

 

• lead the development of a new area wide LTP to shape future local 

transport investment 

• co-ordinate a joint approach to highways asset management and 

define a key route network 

• following a transition period, consolidate the public transport powers 

of the City and County Councils into the EMCCA for supported bus 

services, smart ticketing and passenger information 

 

4.9. The two Councils will continue to be the Local Highway Authorities, and will 

also retain responsibility for delivery of local improvements.   

 

4.10. The new area wide LTP will replace the current separate LTPs, and will be 

the LTP that sets out the strategy and transport investment priorities 

associated with the Greater Nottingham Strategic Plan. 

 

4.11. The Greater Nottingham Strategic Plan is being prepared during the early 

days of EMCCA, without the benefit of a new area-wide LTP being in place.  

(A draft LTP is anticipated to be published in the Autumn of 2024).  As noted 

above, future transport investment will be driven by the new LTP.  The plan 

making authorities are liaising closely with EMCCA to ensure the LTP 

recognises and responds to the growth aspirations of the Strategic Plan.  At 

the current time, until the publication of the EMCCA LTP, there are very few 

committed transport schemes, however EMCCA has a significantly 

enhanced budget over the previous funding package, which should enable a 

step change in transport investment across its area. 

 

Walking and Cycling  

4.12. Nottingham City Council and Nottinghamshire County Council have worked 
in partnership with Derby City Council and Derbyshire County Council to 
develop the D2N2 Local Cycling and Walking Infrastructure Plan (LCWIP). 
The Plan identifies the top priorities for enhancing the walking and cycling 
network. The ones relevant to Greater Nottingham are listed below:  

https://www.nottinghamshire.gov.uk/transport/d2n2-local-cycling-and-walking-infrastructure-plan-lcwip
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• Nottingham & Derby to East Midlands Airport  

• Strategic Derby to Nottingham Routes via HS2 East Midlands Hub 
Station 

• Derby Connectivity (Ilkeston). Great Northern Greenway & Bennerley 
Viaduct  

• Derby Connectivity (North). Little Eaton Branch Line  

• Holme Pierrepoint to Wilford  

• River Trent Crossing  

• A612 Corridor (Colwick)  

• Erewash Canal (Langley Mill to Ilkeston)  

• Nottingham City Centre Cycle Corridors e.g. Broad Marsh 
Redevelopment  

• Nottingham City On-Street E-Cycle Hire Scheme    
 

Walking and Cycling Enhancement Priorities identified in the D2N2 
Local Cycling and Walking Infrastructure Plan 

 

 
4.13. In June 2020, Nottingham and Derby City Councils received £161m of 

funding through the Department for Transport’s Transforming Cities Fund to 
strengthen connections between major employment sites, upgrade public 
transport, and improve options for people on foot. Projects include:  
 

• A new cycle hire scheme 

• A new cycle and pedestrian bridge over the River Trent to enable 
people to walk and cycle between the expanding Waterside 
regeneration area and links to Colwick Park on the north bank, and 
the Lady Bay/West Bridgford area to the south 

• Improved cycle routes including enhancing cycle routes along the 
A612, a shared use cycle and footway between Nottingham and 
East Midlands Airport via the old A453 and East Midlands Gateway 

https://www.transportnottingham.com/what-we-do/transforming-cities/


Transport 

Page | 18  
 

employment zone, and a A6005 Cycle Corridor. These projects are 
subject to further consultation.   

 
4.14. Nottinghamshire County Council has also completed smaller schemes 

including cycle improvements to Regatta Way in West Bridgford. There are 
also potential improvement projects at Beeston and Stapleford.  
 

4.15. Nottingham City Council has a number of recently completed or proposed 
cycle projects:  
 

• Western Cycle Corridor: The first two-way segregated cycle track in 
the East Midlands connects the city centre with the Queen’s Medical 
Centre, the University of Nottingham and the west of the city. 
 

• Eastern Cycle Corridor: Connecting the station with major 
employment sites such as BioCity and then on to the newly constructed 
two-way cycle track along Daleside Road to the east of the city. 
 

• Northern Cycle Corridor: Reviewing a major cycle corridor 
improvement along Mansfield Road and Hucknall Road to the City 
boundary.   
 

• Ring Road: Improve the shared path for cyclists and pedestrians along 
key sections of the ring road from the Queen’s Medical Centre to 
Mansfield Road.  
 

• River Leen: Upgrade sections of the path along the River Leen. 
 

• City Centre: The crossing facilities on Maid Marian Way at the junction 
with Friar Lane have been upgraded to toucan crossings for use by 
both cyclists and pedestrians. This improved crossing provides a vital 
link between the north/south city cycle route, the castle area and the 
city centre.  

 

Public Rights of Way 

4.16. Nottinghamshire is a largely rural County and has nearly 2,800km of routes 
providing access into the countryside for walking, cycling and horse riding 
and Nottingham City has a total of 84km of public access routes.  The Rights 
of Way network also provides vital links within the City and between towns 
and villages and is increasingly being used as a route to school, work and 
shops. 
 

4.17. There are parts of Nottinghamshire and Nottingham City that suffer from a 
poor-quality environment and a lack of accessible green space. Therefore, 
efforts to improve public rights of way should be targeted to help address 
such deficiencies as well as providing new infrastructure. 
 

4.18. Reference should be made to the Nottinghamshire County Council Rights of 
Way Improvement Plan and the Nottingham City Rights of Way Improvement 
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Plan 2 and advice sought from the County and City Council’s rights of way 
officers regarding proposed temporary or permanent diversions and the 
opportunities for future improvements in the area.  
 

4.19. Such consultation on any public right of way affected by a proposed waste 
development should take place at the earliest possible stage. The statutory 
process for footpath diversion or closure is separate from the planning 
process and as such delays or failures to secure any required amendments 
to the rights of way network could affect the implementation of future waste 
facilities development.  
 

4.20. Enhancements to the rights of way network will be secured through legal 
agreements rather than planning conditions to ensure that the enhanced 
rights of way are available in perpetuity. Similarly, permissive paths will not 
be considered for temporary or permanent diversions to an existing definitive 
right of way. 
 

 
 

The Rail Network  

4.21. Train travel is an important part of Greater Nottingham’s transport network. 
Nottingham is the busiest station in the East Midlands with a throughput of 
7.8 million passengers in 2019/20. Nottingham station benefits from direct 
rail connections to London, Manchester, Birmingham, Sheffield, Leeds and 
Liverpool (and more locally to Derby, Leicester, Lincoln and Newark) 
although journey times are generally much slower than other comparable 
routes. There are also good rail connections from Beeston station and East 
Midlands Parkway with other stations serving more local routes.  
 

4.22. However, compared to some other routes, journey times are generally 
uncompetitive and there is a lack of capacity on some services. Despite local 
services such as the Robin Hood Line, which extends from Nottingham north 
through Bulwell and Hucknall connecting the area to Mansfield and 
continues to Worksop, Nottingham has a much less developed local rail 
network compared to some other comparable cities.  
 

4.23. An estimate of station usage is provided by the Office of Rail and Road. Due 
to the impact of Covid-19 on passenger numbers and an increase in working 
from home, the period of 2019-20 has been included as a comparison with 

Key Cycling and Walking Infrastructure Issues:  

- Future development should utilise and enhance the existing 

walking and cycling network. Walking and cycling forms a 

critical part of facilitating compact, connected and 

sustainable development. These form key elements of the 

Preferred Approach Strategy.  

 

- Links should be explored between the enhancement of Blue 

and Green Infrastructure and active travel.  
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the latest figures from 2020-2021, 2021-2022 and 2022-2023. It should be 
noted that some journeys were made to or from these stations during the 
year without a ticket (and so would not be recorded in our source data). The 
data indicates that passenger numbers have recovered since the height of 
the pandemic, although they are still down at the majority of stations and 
across all stations were down by 15% (comparing 2021-2022 against 2019-
2020).  
 

Stations  Estimated 
total number 
of entries and 
exits made at 
the station in 
2019-20 

Estimated 
total number 
of entries and 
exits made at 
the station in 
2020-21 

Estimated 
total number 
of entries and 
exits made at 
the station in 
2021-22 

Estimated 
total number 
of entries and 
exits made at 
the station in 
2022-23 

Nottingham 7,864,690 1,416,536 5,202,438 6,739,558 

Attenborough  106,882 17,586 46,934 52,704 

Beeston  574,304 109,068 327,608 439,410 

Burton Joyce  15,330 1,826 6,146 9,426 

Carlton  57,552 12,254 27,610 36,846 

Netherfield  8,292 1,210 5,556 6,946 

Newstead  44,200 8,570 23,010 31,702 

Bulwell  68,852 20,138 34,504 56,336 

Aslockton  33,438 3,736 15,914 23,472 

Bingham  79,410 14,442 55,774 63,540 

Elton & Orston 68 12 40 56 

Radcliffe on 
Trent  

12,404 1,952 9,838 11,882 

Ilkeston  123,610 25,495 101,026 127,512 

Long Eaton  649,100 142,896 461,426 474,788 

Hucknall  198,694  34,688 83,164 120,616 

East Midlands 
Parkway 

343,420 39,350 196,298 309,864 

Totals 9,638,132 1,810,409 6,400,988 8,194,794 

 

 Rail Improvement Projects 

4.24. On the 4 October 2023, the Government confirmed within “Network North: 
Transforming British Transport” that the eastern leg of HS2, also known as 
Phase 2b, which would have run between Birmingham to the East Midlands, 
with a stop at East Midlands Parkway in Rushcliffe, would be cancelled.  
 

4.25. Network North: Transforming British Transport identifies a number of 
alternative rail projects that will improve connectivity between Greater 
Nottingham, neighbouring towns and cities, and conurbations beyond the 
East Midlands. These include the upgrading of the link between Newark and 
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Nottingham; and the extension of the existing London-Leicester-Nottingham 
trains to Yorkshire and the northeast (cutting direct journey times from 
Nottingham to Leeds by around an hour and enable the quadrupling of direct 
seats from Nottingham to Leeds). Alongside this, the investment will enable 
up to 600 seats each hour between Leicester and Nottingham. Network 
North also proposes the reopening the Maid Marion Line to passenger rail 
services between a new rail hub at Toton and Ashfield. 

 

Network North Proposals: 

 
 

 
 

4.26. In addition to the Government’s Network North proposals, the following rail 
improvement schemes are currently being examined by the Transport 
Authorities and have been considered as potential mitigation within the 
transport modelling. All would provide longer distance alternatives to the 
private car: 
 

• Extension of the Robin Hood Line to Ollerton; 

• Line speed improvement on the Castle line to Newark;   

• Additional service provision on the Poacher Line to Grantham;  
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• Improved service connections to Derby; and  

• Improved service connections to the Midlands Hub (Birmingham) 
 

4.27. Transport for the East Midlands and Midlands Connect “Our Shared Vision 
for the East Midlands” 2024 has eight key strategic investment priorities, 
three of which relate to rail infrastructure which will benefit Greater 
Nottingham: 
 

• Midland Main Line Electrification (MML) 

• Nottingham-Leicester-Coventry Rail Connectivity 

• Midlands-Leeds & North East Rail Connectivity 
 

4.28. The MML remains the only mainline route not to be fully electrified. The 
Government’s 2021 Integrated Rail Plan committed to electrifying the MML 
to Leicester, Derby, Nottingham and Sheffield by the early 2030s. This will 
enable EMR’s new Aurora Class intercity trains to run in electric mode when 
the wires south of Bedford are upgraded from 100mph to 125mph.  Leicester 
and Coventry are just 25 miles apart and are without a direct rail connection, 
which could reduce travel times between Nottingham and Coventry by 38 
minutes, to 70 minutes. The development and delivery of this project 
requires investment from the Rail Network Enhancement Pipeline which has 
yet to be agreed by the Government.  Despite its cancellation, the strategic 
need to improve rail connectivity along the route of the former Eastern Leg of 
HS2 remains, and would bring significant economic benefits. 
 

4.29. Within the Greater Nottingham Strategic Plan Area itself there are 
opportunities to deliver new railway stations and improvements to existing 
stations. This additional rail related infrastructure includes: 
 

• A new station for the Jubilee University Campus, at Faraday Road. 

• Increased services at existing stations – including Netherfield, Carlton 
and Attenborough. 

• Improved public transport interchanges at rail stations, including park 
and ride facilities (potentially at stations on Poacher Line between 
Nottingham and Grantham)   

 

4.30. Although not included as a proposed mitigation measure in the transport 
modelling, a new local/regional railway station at Toton is included in the 
government’s Integrated Rail Plan for the North and Midlands (2022).  Its 
delivery would be highly beneficial to in terms of connectivity in the western 
part of Greater Nottingham, and its delivery will be pursued.   
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The Bus Network  

4.31. Buses are a major component of the public transport network in Greater 
Nottingham and provision is good in comparison with many other areas of 
the UK.  
 

4.32. Commercial bus services in the city are mostly operated by Nottingham City 
Transport and Trent Barton.  These connect different areas of the city with 
the county, Derby and beyond. Link buses fill in the gaps in the network, 
running on routes that are not commercially viable, but that provide an 
essential public or community service. The Link bus network is managed by 
Nottingham City Council and largely contracted to Nottingham Community 
Transport. 
 

4.33. The public transport network carried 83 million passengers a year across 
Greater Nottingham and 62 million in the City of Nottingham itself in 2019 
(Nottingham City Council Bus Strategy). 78% of the public transport trips 
were made by bus.  However, there was a significant reduction in passenger 
numbers due to Covid-19 and there is a significant threat of bus services 
being reduced following grants, which were introduced to help sustain routes 
that had lost passengers during the pandemic, being stopped.  
 
Bus Improvement Projects 

4.34. The Transforming Cities funding also includes a number of projects relating 
to bus improvements. This included provision of a new bus-based Park & 
Ride facility in the vicinity of Leapool roundabout on the A60 with supporting 
bus priority measures however feasibility work has shown that this is not 
currently deliverable with the funding available. The County Council will 
continue to safeguard the land for a Park & Ride at this location and, the 
feasibility and design work done to date can be used to assist future funding 
opportunities. A60 corridor bus priority improvements are proposed which 
will create new sections of bus lane towards Nottingham. 
 

Key Rail Infrastructure Issues:  

- Ensure future development maximises opportunities arising from 

Network North, Network Rail, the East Midlands Development 

Corporation, East Midlands Free Port, and other partners.  

 

- Ensure future development, including where appropriate the 

logistics sector, utilises existing rail links where appropriate.  

 

- The creation and improvement of local stations, including 

increased rail services and accessibility by public transport and 

active travel.   

https://www.transportnottingham.com/wp-content/uploads/2020/03/2020-2025-Bus-Strategy-v5.pdf
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4.35. Two Bus Service Improvement Plans (BSIPs) cover the plan area. One 
covers Greater Nottingham (Robin Hood), the other Nottinghamshire. Both 
were adopted in 2021.  

 

4.36. The Greater Nottingham (Robin Hood) BSIP identifies the following 
improvements: 

 

• Bus priority measures – removing pinch points on key corridors. 

• Potential bus rapid transport networks (including new bus lanes, signal 

priority, no waiting and enforcement) across 8 strategic corridors that 

will turn these routes from high quality bus routes to BRT corridors: 

o A52 – Derby Road  

o A52 – West Bridgford 

o A60 – Nottingham Railway Station to Central Avenue, West 

Bridgford 

o A60 – Mansfield Road  

o Upper Parliament Street to Victoria Centre 

o A609 Ilkeston Road to Wollaton Road 

o Edwards Lane 

o Hucknall Road 

• Integration of services with other transport modes 

• Improvements to passenger experiences (improved busses and bus 

stops) 

 

4.37. The Nottinghamshire BSIP identifies the following improvements: 
 

• Bus priority measures:  
o A60 Nottingham Road 
o A38, including Bus Rapid Transit 
o A52 Gamston Bus Priority 
o A611, Bus Rapid Transit and Priority 
o A632 and A619 Corridor Improvements 

• Integration measures, including Inter-modal connections, mobility hubs 
and pocket Park and Ride facilities. 

• Improvements to passenger experiences (improved busses and bus 

stops, real time information displays and CCTV). 

 
   

4.38. Building on the BSIPs a programme of bus priority improvements at existing 
pinch points is being developed on behalf the Combined Authority1. They 
include a: 
 

• A610 Bus Rapid Transit Corridor between Kimberley and Nottingham, 
linking to existing bus priority infrastructure. 

• A611 Bus priority measures, including bus lanes. 

• A60 transport corridor comprising bus lane through Sherwood. 

 
1 draft East Midlands Combined Authority Public Transport Schemes (Dec 23) 
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• Underground tunnel at Crown Island – facilitating bus movements 
through the junction. 

• A453 Crusader Island – proposed “hamburger” junction with bus priority 
through the centre. 

• Upper Parliament Street to Victoria Centre - traffic light priority for 
busses at the junctions of Milton Street, Sherwood Street and Burton 
Street. 

 

 
 

 
The Tram Network  
 

4.39. There are two tram lines. NET Line One runs between the City Centre and 
Hucknall, with a branch to Phoenix Park, close to Junction 26 of the M1. The 
construction of two additional Lines (NET Phase Two) were completed in 
2015 and provide additional light rail routes from the City Centre to Beeston 
and Toton, and to Clifton. 20 of the 30 largest employers in the city are within 
800m of a tram stop. 

 

4.40. Nottingham’s tram is a major part of the integrated public transport network 
in Nottingham, and has been extremely well received by the public, 
stakeholders, and businesses. The tram system:  

 

• has nearly 19 million users per annum and is continuing to grow, with 
recent year on year increases of over 5%, and since the first tram line 
opened, public transport use in Nottingham has grown by nearly 25%; 

• contributes significantly to Nottingham being the only city outside 
London recording a reduction in car usage. 30% of tram trips were 
formerly undertaken by car or by park and ride;  

• is of particular benefit to people with mobility difficulties, with evidence 
of users gaining an increased quality of life, and of opening new 
employment opportunities based on the improved accessibility provided 
by the system;  

• contributes to economic growth in Nottingham, improving access to 
jobs, and maximising inward investment, with significant commercial 
development adjacent to the City Centre tram stops and along the 
routes. Businesses in Nottingham have cited good public transport links 
as a major factor in business relocation and expansion; and  

Key Bus Infrastructure Issues:  

- Maximise opportunities to enhance and support bus and 

services, including increased services and route 

extensions, through new development.  

- Deliver highways improvements that reduce journey times 

to and from new developments 

- Integration with other modes of public transport and active 

travel routes.   
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• provides a reduction in emissions as an energy efficient mode and is 
non-polluting at the point of use.   

 

Tram Improvement Projects 

 

4.41. Further extensions and new lines have been proposed within NET Phase 
Three. These comprise: 
 

• An eastern route to Gedling via the Meadows, new Island site 
development, Waterside, Daleside Road, Racecourse park and ride 
and Netherfield. This route would serve the Island site (minimum 1,750 
homes and 55,000 sqm of office space) and through the Waterside 
Regeneration area, which proposes a further 3,000 homes and 150,000 
sqm of employment land, and the Council has recently adopted a 
Supplementary Planning Document for part of the site to help shape 
the proposals in this area. A full route would also serve recently 
developed strategic sites in Gedling at Teal Close (830 homes, 18,000 
sqm employment) and potentially Gedling Colliery (1,050 homes, 
30,000 sqm employment). The route within Nottingham City is 
safeguarded in the Local Plan.  

• a route south from the current Clifton Park and Ride terminus through 
the proposed Fairham Pastures development site which proposes 
3,000 homes and 100,000 sqm of employment land  

• Extensions to a new transport hub at Toton (linking to rail and a park 
and ride facility) and potentially a further extension to Long Eaton. This 
route extension was considered important in meeting the objectives of 
the Growth Strategy.  

 
4.42. In addition to the above there are ambitions to extend the tram network: 

 

• north beyond Hucknall,  

• south through West Bridgford (Lady Bay) and towards Gamston 

• and west beyond Phoenix Park towards Kimberley and Eastwood.  
 

4.43. However, all these further extensions require feasibility work to establish 

whether they are economically viable and sustainable, would have sufficient 

impacts on reducing congestion and would have any wider impacts.  
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Strategic Roads  

4.44. Nottinghamshire County Council and Nottingham City Council are the 

Highways Authorities who are responsible for the road network. National 

Highways are responsible for the strategic road network which includes the 

M1, A52, A453 and A46.  

 

4.45. Being centrally located, Greater Nottingham has good accessibility to most 

of the country. However, whilst being served by three Junctions of the M1 

motorway providing good road linkages, key parts of the network experience 

capacity and congestion problems for extended periods. These include the 

Ring Road (A6514), the A52 between the A46 and Junction 25 of the M1, 

the A60 Mansfield Road, the A46 to Newark, and the A453 which connects 

the city to Junction 24 of the M1.  

 

4.46. Detailed transport modelling has been undertaken as part of preparation for 

the Publication Draft of the Strategic Plan. This has identified mitigation 

measures which will assist in moderating congestion bought about through 

Strategic Pan proposals.  Prior to the modelling being undertaken the 

Growth Options Study (Aecom, 2020) highlighted a number of existing 

highway capacity issues:  

 

Assessment Area Commentary  

Gedling North Localised congestion occurs on the A608 (the 
route to Junction 27) and A611 (route north 
towards Mansfield) to the north of the town and 
the local highway authority is pursuing capacity 
improvements.  

Capacity improvements are also being pursued 
by the local highway authority on the A614 
(north of its junction with the A6097) and A6097 
(i.e. routes to A46). 

Key Tram (NET) Infrastructure Issues:  

- Maximise opportunities to enhance and support tram 

services, including potential NET extensions at Clifton, 

Toton and towards Gedling.   

 

- Associated park and ride sites and public transport 

interchanges should be promoted along NET routes where 

appropriate. 

 

- Protect identified safeguarded routes.  
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Assessment Area Commentary  

The A60 into Nottingham can become heavily 
congested.  

Gedling South The area is poorly connected to the M1, but 
north-south routing can be accommodated by 
the alternative A46 route.  

The Gedling Access Road (GAR) will improve 
east - west connectivity in the area  

Capacity improvements are also being pursued 
by the local highway authority on the A614 
(north of its junction with the A6097) and A6097 
(i.e. routes to the A46).  

Capacity analysis likely to be needed to assess 
impact on these routes, as well as routing 
through Gedling Village. 

Rushcliffe East The A52 is a key east-west route across the 
East Midlands and is subject to congestion at its 
junctions resulting in regular queuing and 
delays. National Highways A52 Nottingham 
Junctions scheme is a package of measures to 
improve several junctions along the length of 
the A52 to improve existing situations and 
provide capacity for expected increase in traffic 
anticipated from planned development. 

The A46 generally performs well, having been 
upgraded in 2012 to dual carriageway.  

Capacity analysis likely to be needed to assess 
the above routes and impacts around West 
Bridgford and Gamston. 

Mid Rushcliffe The A52 (Gamston Lings Bar Road) is 
congested, and there is also existing congestion 
on the A606 and in West Bridgford, however 
schemes of improvement have been proposed 
by National Highways and Nottinghamshire 
County Council.  

The cul-de-sac layout of the city fringe west of 
A52 reduces potential for integration and 
connectivity 

Relatively close to city centre (but across river). 
Poor connectivity to north, without a Fourth 
Trent crossing.  

The Strategic Road Network is constrained by 
traffic congestion and need further transport 
assessment examination and mitigation 

Rushcliffe West The A453 corridor has been upgraded to a dual 
carriageway from the M1 junction 24 to the A52. 
This includes junction upgrades, improved bus 
facilities and shared footway/cycleways. As part 
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Assessment Area Commentary  

of this scheme, the M1 Junction 24 has also 
been recently upgraded.  

Localised congestion problems occur in 
Ruddington. Capacity analysis likely to be 
needed. 

Broxtowe South  Access to the M1 is available via Junction 25. 
Widening of the M1 (from 3 to 4 lanes) has 
taken place between Junctions 23A and 34.  

The A52 major east-west corridor is congested 
in peak hours, especially near Wollaton Park 
and the QMC. Localised congestion occurs on 
the B6002, B6003 and A6005. Capacity 
analysis likely to be needed. 

Broxtowe North Access to the M1 is available via Junction 25 (in 
the south of the area) and Junction 26 (in the 
north of the area). Widening of the M1 (from 3 
to 4 lanes) has recently taken place between 
Junctions 23a and 34.  

Localised congestion occurs in the peak hours 
on the A610, at M1 Junction 25 & 26, along the 
A610 and through Ilkeston. Capacity analysis 
likely to be needed. 

 

4.47. Since 2014, there have been several improvements to the road network and 

numerous projects which are currently underway:   

 
Project  Status Local Authority 

The Gedling Access Road (now named 
‘Colliery Way’) is a new 3.8km single 
carriageway road which runs from the A612 
junction of Burton Road / Nottingham Road 
and Trent Valley Way to Mapperley Plains. The 
new road has provision for pedestrians and 
cyclists by means of a shared footpath/cycle 
way along the length of the scheme. 
 

Completed Gedling 

A52 Nottingham junctions - National 
Highways identified a number of junctions 
requiring improvements to cope with existing 
problems, as well as to provide capacity for 
future increased traffic flows.  
 
The scheme was originally announced in 2014 
and consists of 8 junction improvements 
including signalisation and junction 
reconstruction. In 2017 improvements to 
Nottingham Road and Crowell Road junctions 
were completed. In 2021, work began on the 
four remaining smaller junctions - Bingham, 

Ongoing Rushcliffe  
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Project  Status Local Authority 

Stragglethorpe, Silverdale and Gamston 
junctions, which are all now complete. It is 
expected that work on the two larger junctions 
– Nottingham Knight and Wheatcroft will be 
undertaken from 2025 onwards. 
 

A453 duelling - Upgrade works were 
completed in June 2015 and the road is now 
two-lane dual carriageway from the M1 to the 
junction for the Clifton Park and Ride. 

Completed Rushcliffe / 
Nottingham City 

 
4.48. Nottinghamshire County Council and the East Midlands Development 

Corporation are also exploring funding opportunities to provide access to the 
Toton Strategic site, including a “Toton Link Road” alongside the A52 and 
M1, giving direct access to the NET tram network and the potential new 
Network Rail station at Toton outlined in the Integrated Rail Plan. 
 

Transport modelling  

 
4.49. Transport modelling has been undertaken by Systra (using the East 

Midlands Gateway Model), with assistance from ARUP, who have developed 
the mitigation measures required to reduce the impacts of the plan on the 
strategic highway network. 
 

4.50. The modelling has been undertaken in three stages, first establishing a 2041 
reference case which determines traffic growth between 2016 and 2041 
without the Strategic Plan, the second which includes the Strategic Plan and 
developments proposed, and the final stage which includes a range of 
mitigation measures.  Further detail is included in the Transport Modelling 
Background Paper 2024. 

 

2041 Reference Case 

 

4.51. The 2041 Reference Case indicates that even without the Strategic Plan, 
general traffic growth and various infrastructure schemes will result in 
significant increases in traffic, with most strategic routes experiencing an 
increase in traffic flow and several experiencing increases of over 300 
passenger car units (PCUs) during the morning and evening peaks. This 
includes the M1, A46, A453, A52. Overall, between 2016 and 2041 trips will 
increase by 19% during the morning peak and 18% during evening peak. 

 

4.52. The modelling has determined that these levels of traffic growth will by 2041, 
result in severe congestion, particularly within and around Nottingham City, 
but also across the Greater Nottingham Strategic Plan area, in particular 
around Broxtowe given it’s proximity to the M1. The M1 and A52 include 
several junctions where the volume of traffic will exceed capacity. For 
example, M1 junctions 24/24a, 25 and 26, as well as the A52 towards Derby 
and through Nottingham City, are significantly congested in both peaks, with 
capacity exceeded at multiple points along these strategic routes. 
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4.53. On the local network, significant congestion is identified across the plan area 
and the City itself, particularly on strategic roads such as the A60, A610 and 
A6514. 

 

4.54. The 2014 Reference Case therefore indicates that even without the Greater 
Nottingham Strategic Plan, general traffic growth will result in significant 
increases in traffic flow and congestion by 2041. Consequently, any 
mitigation measures required to address this congestion cannot be directly 
delivered or funded by developments in the Strategic Plan.  

  
Greater Nottingham Strategic Plan Scenario 

 

4.55. The modelling of trips generated by developments in the Greater Nottingham 
Strategic Plan predicts that an additional 60,351 person trips will be made in 
the morning peak and 57,200 person trips in the evening peak. These trips 
are split 55% private vehicle, 12% public transport and 33% active travel. 
 

4.56. Considering highway and public transport modes, which are modes explicitly 
modelled, the number of total person trips increases by 6% between the 
Reference Case and the Strategic Plan scenario, which is made up 
predominantly of additional GNSP development trips (circa. 90% of growth) 
but also from an increase in background traffic (circa. 10% of growth) 
between 2023-2041 between the Reference Case and the Strategic Plan 
scenario in the GNSP area.  

 

4.57. Accounting for vehicle occupancy and mode share, there are an additional 
16,113 vehicle trips modelled in the morning peak and an additional 15,434 
vehicle trips modelled in the evening peak overall. 

 

4.58. Modelling the development trip distribution, a significant level of development 
trips use the strategic road network, especially the A46, A52, A453 and M1. 
On the local road network, many development trips utilise the A52 and 
A6514 to travel around Nottingham in both peaks, having headed in/out of 
Nottingham City on a variety of radial routes, including but not limited to in 
the AM peak the A606, A60, A612, A6005, A6200, A609, A610 and A6130. 
Nearby to the A453, development trips route via local roads in and around 
Gotham to access the A453 at junctions less congested than those within 
Clifton and around the Clifton South (Fairham Pastures) development.  

 

4.59. Given the predicted trip distribution, significant increases in traffic flow would 
be experienced on the strategic road network. However increased 
congestion, notably along the A453 result in a flow decrease due to 
reassignment from this congestion. There is some reassignment of existing 
traffic, particularly in the west of Nottingham around Toton, which is due to 
the addition of the development and infrastructure in this area, such as the 
Toton Link Road. 

 

4.60. On much of the strategic road network, there is generally an increase in 
junction congestion. There is however some reduction in volume capacity at 
A52 Bardhills Roundabout due to the additional capacity provided by the 
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Toton Link Road infrastructure. The A453 also shows an increase in 
congestion. Further north on the M1, volume capacity decreases at junction 
26 in the morning peak, whereas in the afternoon peak congestion 
increases. However, in both peaks, the Junction 26 remains congested in 
the Strategic Plan scenario.  

 

4.61. Within Nottingham there are a significant number of junctions that exhibit an 
increase in congestion. In most cases however, this congestion increase is 
focussed on strategic corridors such as the A52, A60, A610, A612, A6008 
and A6011 where most of additional development traffic routes, as well as in 
the City Centre itself, where many junctions were already congested in the 
Reference Case before any additional development is added. 

 

Greater Nottingham Strategic Plan Mitigation Measures  
 

4.62. The proposed mitigation measures range from designing developments to 
be compact and connected, with daily needs within short journey times, 
active travel hubs within new development and at key locations, and new 
cycling routes.  In terms of public transport, bus frequency improvements are 
proposed, route extensions and priority measures, park and ride, NET 
extensions, and improvements to National Rail services.  Limited 
highway/signalling improvements are also included, Toton Link Road, A453 
corridor, Bramcote Island (A52) and Junction 24 improvements in line with 
those included in the Local Development Order.   
 

4.63. The mitigation strategy thus delivers reductions in demand as a result of 
policies such as walkable neighbourhoods; reductions in demand as a 
consequence of active travel measures; and increased public transport use 
where services are improved.  However, a key finding is that overall, a 
substantial amount of congestion remains. 
 

4.64. It would be unrealistic for mitigation measures to result in no increase in 
congestion between the Reference case and the GNSP With Mitigation 
scenario, given existing congestion, the fact that many junctions are already 
at or close to capacity, and the constrained nature of many junctions 
preventing further capacity improvement. 
 

4.65. Initial modelling resulted in only a 4% improvement in congestion over the 
GNSP No Mitigation scenario in the AM peak, and a 10% deterioration in 
congestion in the PM peak. This is due to bus priority measures which 
remove road capacity for private vehicles.  Removing the bus priority from 
the modelling of the mitigation package results in a 28% improvement in 
congestion over the GNSP No Mitigation scenario in both the AM and the 
PM peak.  Average speeds in the GNSP No Mitigation and the GNSP With 
Mitigation scenarios are 37km/hr, a 7.5% reduction against the 40km/hr 
average reported for the Reference Case AM Peak, and a 5.1% reduction 
against 39km/hr average reported for the Reference Case PM peak. 
 

4.66. Further refinement of the model is being undertaken, and more targeted 
mitigation measures are expected to improve the position somewhat.  
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However, given the already congested nature of the network, and the 
constrained nature of most junctions restricting their improvement, the scope 
for significant further mitigation is likely to be limited.  This further modelling 
is ongoing and will be ready for examination of the Plan. 
 

4.67. Notwithstanding this, the benefits of growth set out in the GNSP in terms of 
new house building and employment are considered to outweigh the 
disbenefits of congestion.  The consultants also note that the model cannot 
accurately measure behavioural changes, such as increased cycling and 
walking or peak spreading.  In addition, the weaknesses of transport 
modelling as a ‘predict and provide’ methodology are considered further in 
the Transport Modelling Background Paper. 
 

4.68. The table below shows the mitigation measures identified through the 
modelling process within the Transport Mitigation Strategy.   More detail 
about the cost assumptions made are included in the Transport Modelling 
Background paper.  As noted above, until EMCCA publishes its LTP, there 
are very few currently committed schemes.  However, the enhanced 
resources available to EMCCA will enable a step change in transport 
investment across the EMCCA area.
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Mitigation Measure Description Delivery Mechanisms Sources of Funding Cost £million 
Compact and Connected 
Neighbourhoods 

Up to 30% walking mode share at 
developments located within 500-800m 
walking distance of an existing city, town, 
district or local centre or which are proposed to 
deliver more than 1,000 dwellings. 

Delivered as part of new 
developments 
Development management 
decisions  

Delivered as part of new 
developments 

 

N/A 

South-West Orbital cycling 
corridor  
 

A new cycle route connecting Wilford and 
West Bridgford with the Queens Medical 
Centre, Wollaton Park, University Park and the 
Jubilee Campus via Clifton Boulevard. 

Local Cycling and walking 
Infrastructure Plan 
Nottingham City and 
Nottinghamshire County 
Council County Council 

TBC £0.45 to £1.75 
per km 

East-West cycle corridor 
 

A new route adjacent to the A52 running 
between the M1 in the west and Bingham in 
the east via the city centre. 

Local Cycling and walking 
Infrastructure Plan 
Nottingham City and 
Nottinghamshire County 
Council 

Largely complete £0.65 to £1.75 
per km 

Active travel connections  Up to 10% cycle mode share at developments 
achieved by connecting sites to existing and 
proposed D2N2 walking and cycling routes. 

Delivered as part of new 
developments 
Development management 
decisions  

Developer contributions N/A 

Micro-mobility trials  
 

Shared bike or electric scooter services at 
large development locations such as Ratcliffe-
on-Soar Power Station. 

Partnership with 
Derbyshire, 
Nottinghamshire County 
Councils 

DfT Transforming Cities 
Fund  

£0.05 to £0.1 

‘Wheel and ride’ facilities   Modelled at the following NET locations: 
Clifton Centre, Wilford Lane, Beeston Centre, 
Bramcote Lane, Highbury Vale and Moor 
Bridge. 
 
To be delivered at the following national rail 
stations: Netherfield, Beeston, Attenborough, 
Ilkeston, Bulwell and Hucknall.  

Nottingham City and 
Nottinghamshire County 
Council 

TBC £3.00 to £9.00 

Increased bus service 
frequencies  

Four buses per hour on the following routes: 
Rushcliffe Villager and bus service numbers 9, 
26, 27, 33 and 141. 

EMCCA/ 
Operators 

TBC £1.88 to £2.58 
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Mitigation Measure Description Delivery Mechanisms Sources of Funding Cost £million 
Bus extensions and 
diversions 
 

Bus service extensions and diversions to East 
of Gamston, Gedling Colliery, Ravenshead, 
Waterside, RAF Newton Site, Teal Close 
(Victoria Retail Park), Toton (aligning with 
extension of NET and new station), Chetwynd 
Barracks (including bus priority), and Ratcliffe 
on Soar Power Station. 

EMCCA/ 
Operators 

TBC £2.24 to £2.94 

Bus priority measures Along Clifton Boulevard and Middleton 
Boulevard (A52) to improve the route of buses 
53 and 54. 
Along the A52 between Bingham and 
Nottingham City Centre, aligning with 
proposed Park and Ride sites at Bingham. 
 
The A60 Leapool to Sherwood Express 
Busway. 
 
A612 Daleside Road and Colwick Road Bus 
Priority. 
 
A6011 Radcliffe Road, Gamston to A6520 
Trent Bridge - Bus Priority.  
 
At developments in Clifton, including turning 
circles and bus gates. This could also include 
bus priority at A453 Crusader Roundabout.  
 
In Edwalton, dedicated bus-only access onto 
Musters Road (to north of site) and onwards to 
West Bridgford and Nottingham City Centre.  
 
A611 Hucknall Road bus priority measures 
between Nottingham and Mansfield.  
 
A60 Nottingham Rail Station to West Bridgford 
bus priority measures. 
 

Nottingham City and 
Nottinghamshire County 

TBC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

£0.425 to £0.85 
 
 
£1.4 to £2.8 
 
 
 
£1.3 to £2.6 
 
 
£0.725 to £1.7 
 
 
£0.4 to £0.8 
 
 
N/A (by 
development) 
 
 
N/A (by 
development 
 
 
£0.9 to £1.8 
 
 
£2 
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Mitigation Measure Description Delivery Mechanisms Sources of Funding Cost £million 
Bus Rapid Transit corridor towards Eastwood 
along the A610 via Kimberley.  
 
Further enhancement and bus priority for NCT 
service 50 to Teal Close and Waterside Areas 
together with the potential rerouting and bus 
priority along London Road and through the 
Cattle Market. 
 
Further enhancement and bus priority for NCT 
service 45 which serves Gedling Colliery, with 
priority along Westdale Lane and Mapperley 
Top / Plains. 

£1.65 to £3.3 
 
 
£2.125 to £4.75 
 
 
 
 
 
£1.025 to £2.3 

Nottingham Express Transit 
(NET) Extensions and 
improvements  
 

Extension from current terminus at Toton Lane 
to the site of the proposed railway station.  
 
An eastern extension towards Gedling.  
 
Extension through Fairham Pastures.  
 
Extension north of Hucknall to serve 
developments to the north.  

EMCCA 
Nottingham City and 
Nottinghamshire County 
Councils 

TBC £30 to £70 
 
 
£180 to £420 
 
£30 to £70 
 
£75 to £150 

Park and Ride sites East of West Bridgford (Gamston) accessed 
from the A52 / Radcliffe Road three arm 
roundabout.  
 
At the site of the new station proposed in 
Toton.  
 
Leapool west of the A60, near to the 
roundabout junction with A614 Ollerton Road. 
 
A new service to connect the Boots site to 
existing P&R at either Clifton or East Midlands 
Parkway. 

County Council 
 
 
 
 
 
 
 
 
 
S106 for Boots site 

TBC  
£5.5 to £8.5 
 
 
£5.5 to £8.5 
 
 
£5.5 to £8.5 
 
 

Improvement to access to 
national rail  

Better transport interchanges at existing 
stations including active travel routes, bus 

EMCCA/ 
Midlands Connect/ 

TBC £0.75 to £2.25 
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Mitigation Measure Description Delivery Mechanisms Sources of Funding Cost £million 
 interchange and parking facilities (including 

wheel and ride) at Attenborough, Netherfield 
and Carlton.  
 
Upgrade of the Maid Marian Line to facilitate 
passenger services.  
 
Extension of the Robin Hood Line to Ollerton.  
 
Line speed improvements on the Castle Line 
to Newark.  
 
Additional services provision on the Poacher 
Line to Grantham.  

National Rail 
(subject to Restoring your 
Railway funding bid) 

 
 
 
£12 to £19 
 
 
 
£60 to £90 
 
£18 
 
 
£0.5 to £1 

Toton Link Road 
 

Two-lane single carriageway link road 
including bus priority or infrastructure for other 
sustainable modes, to join the A52 approx. 
450m to the east of Bardills via a signalised 
junction to Stapleford Lane.  

Delivered as part of the 
Toton and Chetwynd 
Strategic Site 

Developer contributions 
Development Company 
TBC 

£40 

A453 Corridor (Clifton) 
 

Widening to the north-eastbound and south-
westbound A453 approaches to Crusader 
roundabout to provide a third entry lane on 
both arms (as per the Clifton South SUE 
scheme). 
 
Realignment of both A453 approaches to the 
A453 / Green Lane junction, to provide a three 
through-lanes in both directions. 
 
Widening and realignment of the north 
eastbound A453 approach to Farnborough 
Road roundabout, to provide an additional 
through lane. 

National Highways TBC £0.85 to £1.7 

Bramcote Island (A52) 
 

Signalisation of the remaining un-signalised 
arms of the junction 

National Highways  £0.5 to £1 

M1 Junction 24 / 24a 
 

Widening of the J24 bridge decks to enable the 
provision of additional circulatory lanes 

National Highways TBC TBC 



Transport 

Page | 38  
 

Mitigation Measure Description Delivery Mechanisms Sources of Funding Cost £million 
(helping to facilitate bus priority measures for 
the east-west links in particular). 

Local Development Order 
requirement and Transport 
for the East Midlands/ 
Midlands Connect “Our 
Shared Vision for the East 
Midlands” priority 

A52 Corridor (south of West 
Bridgford) 
 

Widening of the A52 off-slips at the A52 Clifton 
Boulevard / Queens Drive junction, to provide 
additional capacity and / or bus priority lanes. 
Signalisation of the A52 Clifton Boulevard / 
Abbey Street roundabout, to help provide bus 
priority on key approaches. 

National Highways TBC £0.75 to £2.25 
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Strategic Site Transportation Infrastructure Projects  

4.69. As identified by the Transport Modelling, the Local Transport Plans and 
advice from Nottinghamshire County Council, Nottingham City Council and 
National Highways the table below identified transport infrastructure required 
to deliver the site and ensure the site delivers planning policy objectives on 
sustainability by contributing to or providing public transport or active travel 
infrastructure.  
 
 
Strategic 
Site 

Transport Infrastructure 
Constraint/Issue 

Infrastructure Requirements, Potential 
Costs and Funding 

Field Farm 
(planning 
permission) 

Absence of cycle and 
pedestrian infrastructure in 
the area, especially along 
Ilkeston Road and towards 
Nottingham. 
 
In addition, there is no bus 
service linking site to 
Nottingham. No cycle 
facilities along A52 corridor 
linking Stapleford to 
University.  
 
Site would add to 
catchment area of a 
potential Wollaton rail 
station.  
 
Potential for some demand 
increase at Toton Lane 
NET Park and Ride. 

In total £275,000 has been secured within 
S106 for contributions to public transport 
improvements identified in the Interim 
Transport Planning Statement.   
 
S106 monies secured for bus service split 
between 2011 original outline and 2020 
full consent. 
 
Improvements to bus services including 
increased capacity and new routes. 
 
Bus facilities to be provided to Highway 
Authority standard when the site spine 
road is complete. 
 
£343,000 has been secured in the S106 
for off-site highways improvements. This 
will improve capacity at the double mini-
island at Hickings Lane as part of the 
original permission. Additional cycling 
facilities could be provided along Ilkeston 
Road, but this may fall within the scope of 
the Stapleford Town Fund. 
 

Toton and 
Chetwynd 
Barracks  

A policy requirement is in 
place for a link road 
between Chetwynd 
Barracks and through the 

Provision of new access roads into the 
site.  
 

Key Transport Modelling Infrastructure Issues:  

- Mitigation of all impacts of growth is not possible.  

- Mitigation should follow the hierarchy set out in the Strategic 
Plan, i.e. first travel demand management and active travel, 
then improvements to public transport infrastructure, then 
optimisation of existing highway network, then highway 
management measures, and only where absolutely necessary 
to ensure highway capacity enhancements to mitigate severe 
impacts. 
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Strategic 
Site 

Transport Infrastructure 
Constraint/Issue 

Infrastructure Requirements, Potential 
Costs and Funding 

(only part of 
Toton site 
has planning 
permission) 

site to the A52 and to 
provide a new access to the 
west of the site near Bessell 
Lane. Other road junctions 
are also at capacity. 
 
Tram extension west with 
provision of new park and 
ride. This would include a 
link to a potential new rail 
hub at Toton.  
 
Public transport mitigations 
to be determined with 
planning applications and 
Transport Assessments.  
 
There is a Neighbourhood 
Plan which advocates a 
more robust network to 
encourage 
walking/cycling/public 
transport to promote 
connectivity. 
 

Improvements to bus services including 
increased capacity and new routes should 
be delivered. Bus facilities should be 
improved where required to 
Nottinghamshire County Council 
standards.  
 
Key road junctions in the immediate area 
will need to be upgraded. 
 
Extension of the existing tram line.  
 
Active travel and public transport links to 
Toton NET and to a new rail hub.  
 
Potential A52/A6005 Bus Priority. 
 
Implementation of a travel plan.  
 
Facilitate delivery of mainline railway 
station (‘rail hub’).  

Boots 
(planning 
permission) 

 Link road complete and operational. 
Application required alterations to the 
Humber Road roundabout which have 
been implemented. No further works 
required on the wider road network. 
 
S106 contributions of £600,000 to the City 
and County Councils (£300,000 each) for 
bus services to access the site. 
 
Public transport links between the site 
and Beeston and Nottingham. 
 
Bus facilities should be improved where 
required to Nottinghamshire County 
Council standards. 
 

Former 
Bennerley 
Coal 
Disposal 
Point 
(no planning 
permission) 

The site is located adjacent 
to a railway line with access 
achievable via a disused 
spur.  
 
Highway infrastructure 
improvements would 
include a junction with the 
A610 and potential wider 
capacity improvements on 
the local highway network.  
 
Appropriate public transport 
infrastructure would need to 
be provided to serve the 
site with suitable footway 
connections and crossings 

Provision of a freight rail link to serve the 
site from the existing railway line.  
 
Highway infrastructure improvements 
including a new junction with the A610.  
 
Active travel measures including cycle 
and walking links with existing settlements 
including Eastwood and Ilkeston.  
 
Bus facilities should be improved where 
required to Nottinghamshire County 
Council standards. 
 
Implementation of a travel plan. 
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Strategic 
Site 

Transport Infrastructure 
Constraint/Issue 

Infrastructure Requirements, Potential 
Costs and Funding 

where necessary. This 
should link to and enhance 
existing walking and cycling 
routes.  

Top Wighay 
(planning 
permission 
over Core 
Strategy 
allocation, no 
planning 
permission 
for additional 
Strategic 
Plan 
allocation) 

Vehicle/ pedestrian/ cycle 

connections to adjacent 

development. 
 

Potential impacts on road 

network and public 

transport infrastructure. 

 

Need for a safeguarded 

route for the Nottingham 

Express Transit line. 

Although not developed to date, there are 
various proposals for sustainable 
transport in the form of public transport, 
walking and cycling and Electric Vehicle 
facilities included in the planning 
permission. 
 
Service specification to be determined 
with local operators. 
 
A Bus Service contribution secured to 
enhance the local Hucknall Connect 
network and/or inter-urban services 
subject to signed 106. 
 
Bus facilities should be improved where 
required to Nottinghamshire County 
Council standards. 
 
Footway and cycleway improvements on 
Annesley Road and Wighay Road and 
new pedestrian (toucan) crossing on 
Wighay Road. 
 
Transport assessment and 
implementation of a Travel Plan required. 
 

Broad Marsh 
(no planning 
permission) 

Constrained previously 
developed site.  Requires 
highway and transport 
remodelling to ensure the 
proposed new 
neighbourhood can 
integrate sustainably into 
the City Centre. 

Realignment and straightening of the 
Southern end of the section of Maid 
Marian Way between Castle Gate and 
Canal Street. 
 
New pedestrian crossing facilities across 
Maid Marian Way. 
 
Establishing new pedestrian and cycle 
routes through redeveloped areas. 
Creation of new high quality areas of 
public realm. 
 
Improving connectivity with easy parking, 
bus and taxi access as well as electric 
bikes, scooters and electric disability 
vehicles to allow access to the City 
Centre, including potentially an additional 
tram stop to serve the area. 

Stanton Tip 
(no planning 
permission) 

 New access required.  Cycling and 
walking links required to Phoenix Park 
NET Park and Ride along with a local bus 
link to Bulwell. 

Melton Road 
(planning 
permission) 

Majority of development 
completed. 

Full planning permission granted and 
mitigation measures for the site secured 
through S106 agreement for the majority 
of the site. 
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Strategic 
Site 

Transport Infrastructure 
Constraint/Issue 

Infrastructure Requirements, Potential 
Costs and Funding 

For the remainder of the site: 
 
Contribution towards A52 junction 
improvements in accordance with the A52 
Memorandum of Understanding (MoU) 
(Secured through S278 agreement). Last 
signed position in 2019 is £2398.08 per 
dwelling, however there is an indexation 
formula within the signed MoU.  
 
Contributions towards bus services. 

North 
Bingham 
(planning 
permission) 

Development has 
commenced.  

Planning permission granted and 
mitigation measures for the site secured 
through S106 agreement 

Former RAF 
Newton 
(planning 
permission) 

Development has 
commenced. 

Full planning permission granted and 
mitigation measures for the site secured 
through S106 agreement. 

Former 
Cotgrave 
Colliery 
(planning 
permission) 

Residential development 
complete.  

 
 

South of 
Clifton 
(planning 
permission) 

Need to provide active 
travel links within the site 
and connections to Clifton 
and Gotham.  

There is adequate infrastructure subject 
to the conditioned measures being 
implemented as part of the outline 
application: 14/01417/OUT. 

 
Contribution towards A52 junction 
improvements in accordance with the A52 
Memorandum of Understanding (MoU) 
(Secured through S278 agreement).  
 

East of 
Gamston 
(planning 
permission) 

The Local Plan highlights 
the need for additional 
highway infrastructure to be 
provided to enable the 
development. Two 
developers have currently 
submitted technical 
information to inform the 
current level of 
infrastructure required to 
facilitate the full site. 
 
Need to connect site with 
the main urban area, which 
requires a crossing over the 
A52. 
 
Absence of public transport 
and connectivity.   

Need for additional highway infrastructure 
to enable the development.  

 
Need to connect site with the main urban 
area, which requires a crossing over the 
A52.  

 
Absence of public transport and 
connectivity needs resolving.  
 
Contribution towards A52 junction 
improvements in accordance with the A52 
Memorandum of Understanding (MoU) 
(Secured through S278 agreement).  
 
 

Ratcliffe on 
Soar Power 
Station 
(Local 

Adjacent to East Midlands 
Park Way, however a 
considerable distance from 
the main urban area.  
 

Strategic improvements to M1 J24.  
Contributions for improvements likely to 
be met from a number of sites that form 
part of the East Midlands Freeport, 
together with other sources of funding. 
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Strategic 
Site 

Transport Infrastructure 
Constraint/Issue 

Infrastructure Requirements, Potential 
Costs and Funding 

Development 
Order) 

Approved Local 
Development Order 
requires a transport 
mitigation strategy be 
agreed with National 
Highways by condition, The 
approved Local 
Development Order also 
contains a submission 
checklist which is intended 
to be used as a reference 
for ensuring that all matters 
are covered when an 
application is submitted. 
One of the items on the 
checklist is a transport 
mitigation strategy. 
 
The Mitigation strategy will 
be required to include other 
East Midlands Freeport 
proposals around East 
Midlands Gateway, East 
Midlands Intermodal Park, a 
proposed allocation for a 
new settlement in the draft 
NW Leicestershire Local 
Plan and at East Midlands 
Airport (all located outside 
of the GNSP area) 
 
Requirement for travel plan 
coordinator condition of the 
LDO in order to consider 
requirement at site and 
phase level 
 

Outside of developer contributions, other 
potential funding sources have been 
identified including: 

• Freeport seed capital grants 

• Regional Growth funding 

• EMCCA funding 

• Local authority budgets 
 
Other potential improvements to the 
Strategic Road Network and to local 
roads. 
 
Improvements to walking, cycling and 
public transport both within and linking to 
the site.  
 
Shuttle bus from the site to East Midlands 
Parkway and NET Park and Ride site at 
Clifton. 
 
Potential for a new east facing railway 
station entrance. 
 
 

 
 

Funding  

4.70. In addition to the local transport funding, there are various regional and 
government organisations through which funding and investment for 
transport infrastructure can be secured. This includes regional bodies such 
as East Midlands Combined County Authority, Midlands Connect and 
Transport for the East Midlands and government bodies such as National 
Highways and the Department for Levelling Up, Housing and Communities. 
 
 

Key Delivery Organisations  

4.71. The following organisations are key stakeholders involved in the delivery of 
transport infrastructure: 

 

• East Midlands County Combined Authority (Transport Authority) 
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• Nottinghamshire County Council (Local Highway Authority) 

• Nottingham City Council (Local Highway Authority) 

• Broxtowe Borough Council 

• Gedling Borough Council 

• Rushcliffe Borough Council 

• East Midlands Development Company 

• National Highways  

• Network Rail  

• East Midlands Railway  

• Nottingham City Transport  

• Trent Barton  

• Sustrans  
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5.  Education 
 

Overview 

5.1. Nottinghamshire County Council and Nottingham City Council are the local 

education authorities. These authorities have a duty under the Childcare 

Acts of 2006 and 2016 to ensure that there are a sufficient number of 

sustainable and high quality childcare places for children aged 0-19. In 

addition, duties under the Education Act 2011 require the authorities to 

provide sufficient school places for 4-16 year olds. As such, education is in 

the most part provided for by the two authorities. Free Schools and Academy 

Schools are outside local authority control but are still influenced by potential 

growth and are therefore considered in pupil place planning.  

 

5.2. Private schools and home schooling also contribute to education but these 

are not considered as part of this IDP, for private schools this is because 

they operate on a different demand model and are not responsible for 

ensuring all children have a place, and for home schooling because there 

are minimal infrastructure implications. 

 

5.3. The information within this chapter has been informed by consultation with 

and information from Nottingham City Council and Nottinghamshire County 

Council Education Departments.  

 

5.4. In addition to school places for two groups - primary (5-11) and secondary 

(11-15) education the IDP considers early years and childcare. Assessment 

has focussed on sites which are likely to come forward in the first 5 years of 

the plan period due to the difficulties of projecting longer term pupil numbers. 

However, broad assumptions have been made for longer term sites.   

 

Early Years and Childcare  

 

5.5. Early years and childcare provision includes day nurseries, pre-school 

provision and childminders:  

• Early Years and Childcare includes full-day nurseries, who mainly cater 
for working families who need full day care.  
 

• Pre-School provision generally offers comparatively limited hours per 
day, similar to that of a school day and does not open during the school 
holidays. Some of these are provided in co-located facilities with 
primary school provision.  

 

• Childminders can often provide a flexible support for families and will 
pick up older children at the end of the school day which in turn helps 
families with childcare to enable them to work.  
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5.6. These education needs are delivered through mainly private, independent 

and voluntary organisations and any change in demand for childcare can 

have a detrimental effect upon the sustainability of the different business 

models.  
 

5.7. In respect of Nottinghamshire, the Childcare Sufficiency Assessment (2022) 

identifies that there are no areas of the County where demand for Early 

Years provision outweighs supply. However, within: Gedling; Radcliffe and 

Cotgrave; West Bridgford; Beeston; Chilwell; and Kimberley, Watnall, Nuthall 

and Ashworth there are lower vacancy rates or between 0 and 25%. There 

are areas of Nottinghamshire with significant vacancy rates (50 to 76%) but 

not within the Greater Nottingham area.  
 

5.8. In respect of Nottingham City, the Childcare Sufficiency Assessment 

(Summer 2022) states that there are sufficient childcare places for all age 

groups across the City, based on the number of vacancies. However, there 

needs to be an element of caution taken with the data presented. Measuring 

sufficiency is complex, particularly as the full extent of the impact of the 

pandemic and the current cost of living crisis is only just starting to emerge. 

This uncertainty is reflected in the data which identifies that in some areas 

demand for childcare is falling whilst in other areas there has been some 

recovery in demand.  It concludes that there may not be a need to expand 

provision currently however, maintaining existing childcare places is a 

priority to ensure availability of service as part of the City’s economic 

recovery.  

 

5.9. In respect of Nottinghamshire, the County Council does not currently have a 

protocol for seeking contributions towards expanding existing early years 

facilities and the majority of extra demand will be met through private 

facilities. 

 

5.10. In Nottingham City, the Council may require a contribution for Early Years 

provision (0-4 years) if a proposed development will result in insufficient 

capacity. The per pupil cost of early years’ provision is assumed to be the 

same as for a primary school place. 

 

Primary and Secondary Schools 

5.11. The local education authorities monitor the capacity of schools and projected 

demand over a five-year period for primary schools and seven-year period 

for secondary schools. This is based on planning for demographic pressures 

and known planned development. The projected demand for places 

generated by a proposed development is calculated using the formula below: 

 

https://www.nottinghamshire.gov.uk/media/5078997/nottinghamshire-childcare-sufficiency-assessment-2022.pdf
https://www.nottinghamcity.gov.uk/media/3375338/summer-term-2022-nottingham-city-council-childcare-sufficincy-assessment.pdf
https://www.nottinghamcity.gov.uk/media/3375338/summer-term-2022-nottingham-city-council-childcare-sufficincy-assessment.pdf
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Local Authority  Type of Provision  Places per 100 
Dwellings 

Nottinghamshire  Primary School (5-11) 21 

Nottingham City Primary School (5-11) 21 

Nottinghamshire  Secondary School (11-16) 16 

Nottingham City  Secondary School (11-16) 15 

Nottinghamshire Post-16 3 

 

 

5.12. An overview of demand across the Greater Nottingham Area is provided 

below. This is based on school place planning areas which the education 

authorities use. Maps are contained in the Appendix. This information will be 

updated as the Strategic Plan progresses based on the latest data available.  

 

5.13. For the following areas it is forecast that there will be a deficit of places for 

primary school provision:  

 

Local Authority  Primary School Planning Area 

Broxtowe • Chilwell 

Gedling • Lambley  

• Mapperley  

Nottingham City  • Meadows 

Rushcliffe  • Bingham 

• East Bridgford  

• East Leake  

• Ruddington 

• Tollerton 

• West Bridgford  

• Willoughby  

 

5.14. Within Nottingham City, the local authority advises that the birth rate has 

been declining and that many areas of the City (but not all) are seeing a 

decline in the demand for primary school places. It is possible that the birth 

rates could rise again or that outward migration could fall, which would lead 

to a higher demand for school places. It is therefore crucial that demographic 

trends are closely monitored. 

 

5.15. For the following areas it is forecast that there will be a deficit of places for 

secondary school provision:  

 

Local Authority  Secondary School Planning Area 

Broxtowe • Broxtowe North 

Gedling • Arnold  

• Carlton  
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Local Authority  Secondary School Planning Area 

Nottingham City  • North  

• South West  

Rushcliffe  • West Bridgford  
 

5.16. Within Nottingham City overall city secondary capacity remains tight for at 

least the next 4/5 years until 2027/28 before demand may start to fall. Ideally 

the City will require extra capacity for this period and it is exploring potential 

proposals to achieve this. The additional estimated yield from new housing 

or increased inward migration is more difficult to predict. 

 

5.17. The agreed formula to predict additional pupil yield from new housing 

developments provides an approximation, but is difficult to predict year on 

year as developments will be built over a protracted period so the impact is 

very gradual.  

 

5.18. But regardless, it clearly has implications on the level of need – that when 

demand drops it may not be as significant if offset by new housing yield. The 

south and north planning areas have the highest expected pupil yield from 

new housing, but those most progressed are more in the north, or central. 

 

5.19. Where a development is proposed in a planning area with insufficient 

projected capacity, or would result in insufficient projected capacity, a 

contribution would be required. Contributions may also be required in other 

areas not listed above where individual schools are at capacity. A 

contribution is required for every pupil place needed in excess of the 

projected capacity.  

 

5.20. There may be a requirement, in some cases, for the provision of a new 

school. This is likely to be the case if the proposed development is located in 

an area where all schools have already been expanded to reach their site 

capacity, or where the development is large enough to sustain its own 

school. New schools may also be required where a single solution to 

increased school capacity is necessary to accommodate the demand 

resulting from several proposed housing sites. Future iterations of the IDP 

will identify whether new schools are required and the estimated costs.  

 

Funding 

5.21. Funding for the provision of additional school places is derived from two 

sources.  The County and City Councils receive a capital grant from the 

Department of Education (DfE) to meet the demand for places arising from 

the existing population as a direct result of either rising birth rates or net 

inward migration.  The Councils also use developer contributions which are 

required to mitigate the pupil demand from new housing development on 

education infrastructure.  Nottinghamshire County Council and Nottingham 
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City Council have documents providing guidance regarding how 

contributions are calculated.  

 

• Nottinghamshire County Council: Developer Contributions Strategy 

(April 2024).  

• Nottingham City Council: Revised S106 Contributions (Education 

Contributions updated January 2024.) 

  

Key Delivery Stakeholders 

5.22. Within the strategic plan area, Nottinghamshire County Council and 

Nottingham City Council are the education authorities and key delivery 

organisations. Both have provided advice on the strategic allocations, 

including existing capacity, the pupil numbers generated, required 

infrastructure and costs. They are also consulted when proposals are 

submitted to the local planning authorities. 

 

Existing planned projects 

 
5.23. As the Greater Nottingham Strategic Plan carries forward the strategic sites 

within the adopted Aligned Core Strategy and the Rushcliffe Core Strategy, 

and many of these allocated sites have planning permission or under 

construction, there are a number of new schools or expansions currently 

either planned or under construction that already meet the needs for pupil 

places generated within the Greater Nottingham Strategic Pan.  

 

5.24. In Broxtowe further work is being undertaken to identify any additional future 

needs, particularly in relation to development proposals at Toton. In Gedling 

Borough, a new primary school is currently being built and a further two 

primary schools are planned. In Rushcliffe, in the next 5 years, 3 primary 

schools will be developed as set out below. In the longer term 2 further 

primary schools and one secondary school are likely to be required.  

  

5.25. The school projects listed in this section will be delivered by the County 

Council using developer funding and other funding sources. In certain cases, 
private developers will commission the building of new primary schools 
themselves in association with housing development subject to agreement 
with the County Council over design and timescales. The table below 
outlines the expansion projects planned and recently completed, in many 
cases these have been required to meet the needs of strategic allocations 
retained within the Greater Nottingham Strategic Plan. Consequently, the 
educational infrastructure required for these strategic allocations has either 
been agreed and in some cases already delivered.  
 
 

 

https://www.nottinghamshire.gov.uk/planning-and-environment/general-planning/developer-contributions-strategy
https://www.nottinghamcity.gov.uk/s106-costs
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School Expansion Projects  

Local 
Authority 
Area 

Proposal Details Meets GNSP 
Pupil Places 
Requirements  

Gedling New Primary 
School, 
Top Wighay, 
Hucknall 
 
 

A one form entry school with the 
ability to expand to 1.5 forms of 
entry is to be built as part of the 
Top Wighay development and will 
provide additional school places 
for the development as well as the 
wider area. The school will be 
delivered in line with the 
development of the housing. 
 
S106 identifies a payment of 
£4,750,000 to the County Council 
for the construction of this school.  

No, the new 
school meets 
need of the extant 
Top Wighay 
allocation. Further 
contributions will 
be required to 
meet the needs of 
the expansion 
proposed in the 
GNSP.  

Rushcliffe New Primary 
School 
at Romans’ 
Quarter, 
Bingham 
 

A new primary school has been 
built as part of the development 
north of Bingham. The school 
opened in September 2022. 
Funding is also provided for the 
expansion of Toot Hill Academy, 
the linked Secondary School and 
this will be undertaken in 
association with the primary 
school project. 
 

Yes, the new 
school meets the 
needs of the 
retained North of 
Bingham 
allocation in the 
GNSP. 

Rushcliffe New Primary 
School 
at East Leake 
 

The village of East Leake has 
seen significant growth in recent 
years and as a result additional 
school capacity will need to be 
provided to meet future 
needs. A new 1 Form Entry 
primary school at East Leake 
opened in September 2023 
providing 315 pupil places.  

No, this new 
school meets the 
needs of the 
current extant 
Core Strategy 
(Local Plan). 

Rushcliffe Expansion of 
Secondary 
School, West 
Bridgford  
 

Rushcliffe Spencer Academy will 
be expanded to provide an 
additional 450 pupil places to meet 
the demand from the Strategic 
Allocation at Melton Road, 
Edwalton and the wider area using 
developer contributions.  

Yes, the 
expansion of the 
school meets the 
needs of the 
retained Melton 
Road, Edwalton 
allocation in the 
GNSP.  

Rushcliffe New Primary 
School, 
Fairham 
Pastures, Clifton 
 

A three-form entry primary school 
is to be built as part of the Fairham 
Pastures development. The lead 
developer has chosen to build the 
school and is designing it with 
agreement from the County 
Council. The school will be built 
and developed as the 
development proceeds. The 
opening date will be dependent on 
the rate at which housing is 
developed. 

Yes, the new 
school meets the 
needs of the 
retained Land 
South of Clifton 
allocation in the 
GNSP 
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Local 
Authority 
Area 

Proposal Details Meets GNSP 
Pupil Places 
Requirements  

Rushcliffe  New Primary 
School, former 
RAF Newton  

Land is set aside for a new 
primary school on site and S106 
money secured. Planning 
permission has not yet been 
approved for the school. There 
may be alternative provision made 
through expansion of an existing 
school in Bingham, however 
negotiations are still ongoing. 

Yes, the new 
school or school 
expansion meets 
the needs of the 
Former RAF 
Newton allocation 
in the GNSP 

 

Strategic Sites – School Infrastructure Requirements  

5.26. The following tables set the additional school places required for each 

strategic site and likely future provision of primary and secondary pupil 
places. For some strategic locations (delivery to commence later in the plan 
period) it is not yet possible to confirm provision and a further review of 
future pupil projections is required. As indicated above, as many of the 
strategic sites within the Greater Nottingham Strategic Plan are being carried 
forward from the current Core Strategies and education provision has been 
agreed and in some cases delivered. This is made clear in the tables 
outlining the requirements for both primary and secondary school places 
below. 
 
Primary School Capacity and Infrastructure Requirements 
 
Strategic 
Site 

Places 
Required 

Current Primary School 
Capacity  

Infrastructure 
Requirements and funding 

Field Farm 95 Adequate infrastructure 
within the Bramcote 
planning area with agreed 
mitigation. 

Education mitigation covered 
by an existing s106 
agreement that includes a 
payment of £485,000. This 
contribution has been used 
to expand local schools.  

Toton  and 
Chetwynd 
Barracks 

500 to 600** 
(depending 
on type of 
residential 

development) 

Existing facilities are at 
capacity in the local area. 

This housing development 
is not included in the 
current pupil projections. 

A new primary school is 
required.  

The development provides 
the opportunity to deliver 
new facilities to meet the 
needs of local people and 
new residents. 
 
Developers will need to 
provide land and/or 
contributions for new schools 
within the sites. 

Boots 113* Site is within Broxtowe 
and Nottingham City. 
 
Adequate primary 
infrastructure within the 
Beeston planning area 
(Broxtowe) with agreed 
mitigation. 
 
Within Nottingham City, 
the nearest school is 

Any required mitigation and 
costs will be confirmed on 
receipt of full planning 
applications (to NCC and 
BBC) and dependant on 
timing and current costs. 
 
For both Broxtowe and the 
City, the agreed S106 
outlines payment of £13,656 
per 100 dwellings. This 
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Strategic 
Site 

Places 
Required 

Current Primary School 
Capacity  

Infrastructure 
Requirements and funding 

Dunkirk, where there is 
currently sufficient 
capacity 

equates to £840,000 (for the 
622 units approved in full).  

Former 
Bennerley 
Coal 
Disposal 
Point 

N/A N/A Site is proposed as a 
strategic logistics 
employment site and will not 
affect primary school 
capacity. 

Top Wighay 311 Within the Hucknall 
planning area, where 
there is not sufficient 
capacity to accommodate 
additional pupils. 
However, mitigation has 
been agreed for the 805 
dwellings. 

A one form entry school 
(210 places) with the ability 
to expand to 1.5 form  entry 
(315 places) is to be built as 
part of the Top Wighay 
development and will 
provide additional school 
places for the extant 
allocation (805 units) as well 
as the wider area, including 
the proposed extension to 
this allocation.  
 
The delivery of the one form 
entry school has been 
agreed within a S106 and 
the school will be delivered 
in line with the development 
of the housing.  
 
Further S106 money will be 
required from the expanded 
development to expand the 
school to 1.5 form entry.  

Broad Marsh 210** Likely that capacity is not 
sufficient within this area. 
However this would 
require confirming during 
negotiations on any 
planning application. 

If expansion or improvement 
of education facilities is 
required, it would be funded 
by S106 and Basic Need 
capital funding. 

Stanton Tip 105 Bulwell is the nearest 
primary school. 
Contributions will be 
required to accommodate 
additional pupils.  

Feasibility work is required to 
establish the required 
infrastructure.  
 
If expansion or improvement 
of education facilities is 
required, it would be funded 
by S106 and Basic Need 
capital funding. 

Melton Road 357 Within West Bridgford 
planning area, where 
there was not sufficient 
capacity to accommodate 
this development. A new 
primary school has 
however been delivered 
on site addressing this 
capacity issue. 

Education mitigation secured 
by s106 Agreement: New 
primary school opened on 
site September 2020. 

North 
Bingham 

220 Within the Bingham 
planning area, where 
additional capacity was 

Education mitigation secured 
by s106 Agreement: New 
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Strategic 
Site 

Places 
Required 

Current Primary School 
Capacity  

Infrastructure 
Requirements and funding 

required to accommodate 
the pupils generated by 
this development. 

primary school opened 
September 2022.  

Former RAF 
Newton 

111 Within the Bingham 
planning area, where 
additional capacity is 
required to accommodate 
the additional pupils 
generated by this 
development. 

Primary mitigation secured 
by s106 Agreement: The 
provision of a primary school 
is proposed with land made 
available on site, however 
negotiations are underway 
as to whether this funding 
could be used instead to 
expand an existing school in 
Bingham. 

Former 
Cotgrave 
Colliery 

0 Within the Cotgrave 
planning area. All 
dwellings and educational 
requirements delivered.   

No further infrastructure 
required.  

South of 
Clifton 

630 Within the East Leake 
planning area, where 
additional capacity would 
be required to meet the 
pupils generated from this 
development. A new 
primary school is however 
proposed within the site. 
 
New primary school could 
initially have an impact on 
drawing pupils from 
Clifton in the City, 
dependant on how full it 
is.  

Education mitigation secured 
by s106 Agreement. A new 
primary school will be 
delivered on site. 

East of 
Gamston 

840 Within the West Bridgford 
planning area, where 
additional capacity would 
be required to meet the 
significant number of 
pupils generated from this 
development. Two new 
primary schools are 
however proposed within 
the site.  

Provision of two primary 
schools on site. S106 
contributions to be confirmed 
on receipt of full planning 
application and dependant 
on timing and current costs. 
The developer(s) may 
choose to directly provide 
themselves to an agreed 
specification. 
 

Ratcliffe on 
Soar Power 
Station 

None  None Employment Site – no 
requirement for primary 
education.  

*based on submitted proposal, rather than local plan capacity assumptions and school place 
projections 
**depending on housing mix, which in this location may include significant numbers of 1 and 
2 bed flats. These will generate less requirements for pupil places.  

 
  



Education 

Page | 54  
 

Secondary School Capacity and Infrastructure Requirements 
 
Strategic 
Site 

Places 
Required 

Current Secondary 
School Capacity  

Infrastructure 
Requirements and 
funding 

Field Farm 125 Within the Broxtowe 
South planning area, 
where following agreed 
mitigation there is 
adequate infrastructure 
to meet the capacity 
requirements of this 
development.  

A contribution of £624,987 
have been secured through 
S106 for secondary school 
provision.  

Toton and 
Chetwynd 
Barracks 

400 – 500** 
(depending on 

type of 
accommodation) 

including 
approximately 

80 post 16 
places.  

Within the Broxtowe 
South planning area. 
Additional secondary 
school places required. 

New secondary school 
provision will be required to 
accommodate the number 
of pupils from this 
development. A range of 
options will therefore need 
to be considered, including 
the potential expansion of 
existing secondary schools 
or new provision. 
 
S106 contributions to be 
confirmed on receipt of full 
planning application and 
dependent on timing and 
current costs 

Boots 91 (77 within 
Broxtowe and 

14 in 
Nottingham 

City)* 

Within the Broxtowe 
South planning area. 
Contributions will be 
required to address 
projected shortfalls 
resulting from this 
development.  
 
Closest school within 
Nottingham City is the 
NUAST Secondary 
School, which is full and 
over-subscribed. 
 

Education contributions to 
be paid to Nottingham City 
Council and 
Nottinghamshire County 
Council. 
 
Contributions to be 
confirmed on receipt of full 
planning application and 
dependent on timing and 
current costs. 
 
Whether expansion and/or 
improvement of education 
facilities occurs, it would be 
funded by S106 and Basic 
Need capital funding. 
 
For Broxtowe and the City, 
the agreed S106 outlines a 
payment of £17,753 per 
100 dwellings. This 
equates to £840,000 (for 
the 622 units approved in 
full). 
 

Bennerley 
Former Coal 
Disposal 
Point 

N/A N/A Site is proposed as a 
strategic logistics 
employment site and will 
not affect secondary school 
capacity. 
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Strategic 
Site 

Places 
Required 

Current Secondary 
School Capacity  

Infrastructure 
Requirements and 
funding 

Top Wighay 237 There is forecast to be 
no surplus capacity at 
secondary schools in 
Hucknall and therefore 
Nottinghamshire County 
Council would need to 
provide capacity to meet 
the need for the full 
development of 1515 
dwellings, which equates 
to 242 statutory aged 
pupils (i.e., 11-16) – 
there is a forecast 
surplus of places at post 
sixteen level.  

NCC is presently exploring 
options with Holgate 
Academy for expansion. 
With funding for the 
requirements arising from 
the consented area 
through CIL (£70 sqm)(as 
set out in the Charging 
Schedule and 
Infrastructure Funding 
Statement).  S106 money 
will be required from the 
expanded development to 
fund requirements arising 
from the extended area 
including from Ashfield. 

Broad 
Marsh 

150** Likely that capacity is not 
sufficient within this area. 
However this would 
require confirming during 
negotiations on any 
planning application. 

If expansion or 
improvement of education 
facilities is required, it 
would be funded by S106 
and Basic Need capital 
funding. 

Stanton Tip 75 Ellis Guilford School is 
the closest school. 
Capacity pressure 
remains until 2028. 

Feasibility work is required 
to establish the required 
infrastructure.  

 
If expansion or 
improvement of education 
facilities is required, it 
would be funded by S106 
and Basic Need capital 
funding. 

Melton 
Road 

272 Within West Bridgford 
planning area, where 
capacity could not 
accommodate the 
additional secondary 
school pupils generated 
by this development. 
 
It could impact on 
secondary provision 
within the City if it results 
in fewer City pupils going 
to West Bridgford 
Schools.  

Secondary education 
contribution is now a CIL 
item in the Infrastructure 
Funding Statement so 
contribution is not required 
for the remainder of the site 
that does not benefit from 
planning permission 
 
Financial contributions 
towards the expansion of 
Rushcliffe Spencer 
Academy have been 
agreed within s106.   

North 
Bingham 

168 Within the Rushcliffe 
East planning area, 
where mitigation will be 
required to 
accommodate addition 
secondary school pupils. 

Funding provision secured 
for the expansion of Toot 
Hill Academy (secondary 
school provision). 

Former RAF 
Newton 

0  No secondary education 
mitigation in the S106. 

Former 
Cotgrave 
Colliery 

0 Within the Cotgrave 
planning area. All 
dwellings and 

No further infrastructure 
required.  
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Strategic 
Site 

Places 
Required 

Current Secondary 
School Capacity  

Infrastructure 
Requirements and 
funding 

educational 
requirements delivered.   

South of 
Clifton 

480 Within East Leake 
planning area. Given the 
scale of the development 
it requires increased 
capacity for secondary 
school places. 

Contributions required 
towards off-site secondary 
school provisions. This is 
agreed within existing 
s106. 

East of 
Gamston 

640 Within West Bridgford 
planning area. Scale of 
development requires 
significant provision of 
secondary school 
places, which cannot be 
accommodated within 
existing schools.  

Provision of secondary 
school on site required. 
This will be agreed through 
the Supplementary 
Planning Document 
currently being developed 
for the site.  
 
 

Ratcliffe on 
Soar Power 
Station 

None  None Employment Site – no 
requirement for secondary 
education.  

*based on submitted proposal, rather than local plan local plan capacity assumptions and 
school place projections 
**depending on housing mix, which in this location may include significant numbers of 1 and 
2 bed flats. These will generate less requirements for pupil places. 

 

Special Educational Needs and Disabilities (SEND) 

5.27. Nottinghamshire County Council and Nottingham City Council provide a wide 

range of support to children and young people with special educational 

needs and disabilities. The Nottinghamshire SEND place planning strategy 

sets out the council's plans to ensure that there is sufficiency of special 

school placements for children and young people who require a place. 

Nottingham City Council also provide guidance.  

 

5.28. Funding for Special Educational Needs is provided to local authorities 

through the High Needs Block of the Dedicated Schools Grant (DSG). The 

high needs funding system supports provision for children and young people 

with special educational needs and disabilities (SEND) from their early years 

to age 25. The Department of Education advise Local Authorities to seek 

developer contributions for expansions required to provision for pupils with 

special educational needs and disabilities (SEND), commensurate with the 

need arising from the development. 

 

5.29. New development can result in additional pressures on SEND provision and 

consideration will be given to the capacity and potential expansion options of 

specialist schools. Financial contributions may be used towards a new 

special school or expansion to an existing special school; it may also be 

used to fund the provision of new or expanded SEND unit attached to a 

mainstream school. 

 

https://www.nottinghamshire.gov.uk/media/5077721/sendplaceplanningstrategy2021.pdf
https://www.nottinghamcity.gov.uk/information-for-residents/education-and-schools/special-educational-needs-service/
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5.30. As is the case nationally, Nottingham City is experiencing considerable 

growth in the number of young people with SEND and at the current time, 

virtually all places in special schools and Specialist Resourced Provisions 

within mainstream school are full. Further capital investment is required that 

develops the SEND estate and creates more capacity within the education 

system, so they can continue to meet children and young people’s needs 

effectively and as locally as possible 

 

5.31. Advice from Nottinghamshire County Council has specifically highlighted the 

need for additional SEND infrastructure/capacity as a result of the following 

strategic allocations: 

 

• Toton and Chetwynd Barracks 

• Boots (2 additional places) 
 

Higher Education Needs  

5.32. There are a range of colleges and sixth-forms providing a broad range of 

courses at all levels for 16-19-year olds, giving progression routes to Higher 

Education, training and employment.  

 

5.33. Nottingham University and Nottingham Trent University provide 

undergraduate courses, postgraduate courses and professional and short 

courses. These universities also provide research programmes and provide 

a significant source of employment and contribute towards a highly skilled 

workforce. 

 

5.34. No specific higher education capacity or infrastructure issues have been 

identified by stakeholders.  
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Key Education Issues:  

- There are pressures on education provision across parts of the 

Greater Nottingham area and contributions to additional school 

places are likely to be required.  

- There are currently primary school capacity issues within the 

following areas: Chilwell (Broxtowe); Lambley and Mapperley 

(Gedling); Meadows (Nottingham City); and Bingham, East 

Bridgford, East Leake, Ruddington, Tollerton, West Bridgford 

and Willoughby (Rushcliffe). 

- There are currently secondary school capacity issues within 

the following areas: Broxtowe North; Arnold; Carlton; 

Nottingham City North; Nottingham City South West; and West 

Bridgford.  

- As infrastructure is agreed for the majority of strategic 

allocations retained in the Strategic Plan, only the following 

sites require further negotiations (and consideration within the 

plan wide viability appraisal) regarding educational 

contributions: Toton and Chetwynd Barracks; Top Wighay 

(expansion); Broad Marsh; Stanton Tip; and East of Gamston.   
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6. Healthcare 
 

Overview   

6.1. In general terms, the population is growing and people are living longer. 

Technological and pharmaceutical advances are contributing to this 

longevity.  Many people are living with long term conditions and co-

morbidities such as diabetes and heart disease or suffer with mental health 

issues and may need to access their local health services more often. 

 

6.2. In contrast to this there are workforce shortages in key professions – GPs in 

particular, with problems of recruitment and retention. COVID-19 has caused 

an increase in demand, recovery of services post pandemic and new ways 

of working. 

 

6.3. The needs of our communities, in particular in areas where there are health 

inequalities, are greater than ever before. Our population is being impacted 

more and more by complex, long term conditions. There is a growing 

concern about areas of longstanding unmet health need and the social 

determinants of health are playing a bigger role than ever before. These new 

challenges are increasing the pressure on the system to deliver for those in 

our communities and there is more that can be done to shift our focus from 

treating those who are unwell to preventing ill health and tackling health 

inequalities. 

 

6.4. Nottingham University Hospitals (NUH) is the NHS Trust which covers the 

Greater Nottingham Area. NUH was established in 2006 following the 

merger of Nottingham City Hospital and Queen’s Medical Centre (QMC). It 

has three main sites: QMC, City Hospital and Ropewalk House. It delivers 

district general services to 2.5m residents of Nottingham, Nottinghamshire 

and its surrounding communities.  

 

6.5. Nottingham and Nottinghamshire Integrated Care System (ICS) is a 

partnership and collaboration that brings together NHS services, local 

authorities and other local partners across Nottingham and Nottinghamshire 

to collectively plan and deliver joined up health and care services. 

 

6.6. Due to the large geographical area that the ICS covers, within the ICS, there 

are different partnership and delivery structures, which operate on different 

scales: 

 

o Neighbourhood – served by groups of GP practices working with NHS 

community services, social care, and other providers to deliver more co-

ordinated and proactive services. Primary Care Networks (PCNs) will 

operate at this level. 
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o Place – served by a group of health and care providers in a town or district 

and connecting PCNs to broader services, including those provided by local 

councils, community hospitals or voluntary organisations. Place-based 

partnerships and Health and Wellbeing Boards will operate at this level. 

 

o System – in which the whole area’s health and care partners collaborate 

together to set strategic direction and to develop economies of scale. 

Provider collaboratives will operate at this level. 

 

 

Key Organisations that make up the ICS:  

 

 
 

6.7. There are two Place-Based Partnerships which cover the Strategic Plan 

Area:  

 

• The South Nottinghamshire Place-Based Partnership covers 

Broxtowe, Gedling, Rushcliffe and Hucknall (Ashfield). The 

partnership is built around six Primary Care Networks which are 

groups of GP practices that work alongside other services in the 

community. 

 

• The Nottingham City Place Based Partnership covers the 

Nottingham City area and has eight Primary Care Networks.  

 

6.8. PCNs build on existing primary care services and enable greater provision of 

proactive, personalised, coordinated and more integrated health and social 
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care for people close to home. Clinicians describe this as a change from 

reactively providing appointments to proactively caring for the people and 

communities they serve. 

 

6.9. To support PCNs, health professionals will work as part of PCN community 

teams, under the Additional Roles and Responsibilities Scheme (ARRS). 

The intention of the scheme is to grow additional capacity through new roles, 

and by doing so, help to solve the workforce shortage in general practice. 

These roles include: 

 

• Clinical Pharmacists 

• Pharmacy Technicians 

• First contact physiotherapists 

• Physician’s Associates 

• Dieticians 

• Podiatrists 

• Occupational Therapists 

• Community Paramedics 

• Nursing Associates 

• Social Prescribing Link Workers 

• Care co-ordinators 

 

6.10. These teams of health professionals, based in the primary care setting, will 

provide tailored care for patients, and will allow GPs to focus more on 

patients with complex needs. 

 

6.11. The impact of this policy change has been an added pressure on all GP 

Practice premises as these teams need to be co-located to work effectively 

alongside their practice and PCN colleagues. 

 

6.12. The linkages between health and the built and natural environment have 

long been established and the role of the environment in shaping the social,  

economic and environmental circumstances that determine health is 

increasingly recognised.  the environment in which we live in is inextricably 

linked to our health across the life course. For example, the design of our 

neighbourhoods can influence physical activity levels, travel patterns, social 

connectivity, mental and physical health and wellbeing outcomes.  

 

6.13. A good planning system can create better places where it is easy for people 

to lead healthier lifestyles, in which illness is prevented, people’s lives are 

improved with health and social care costs cut. The planning function in local 

government is an important lever to shape the natural and built environment  

through green spaces, housing, transport and our high streets and town 

centres. 
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6.14. Greater Nottingham has 84 GP practices operating from 93 sites. NHS 

Nottingham and Nottinghamshire ICB is the NHS body overseeing the 

practices 

 

6.15. All practice premises are under pressure from both local growth and the 

introduction of additional staff (through the Additional Roles and 

Responsibility Scheme) who support the medical staff by providing a wider 

range of services. They need to be based within the same premises to be 

fully integrated into the clinical teams. Growth in list size from housing 

developments further compounds accommodation issues as more staff are 

needed to look after a growing registered patient list. Where there is capacity 

to expand, this would require as a minimum reconfiguration and re-purposing 

existing space to current NHS clinical standards for primary care; in other 

cases, it would require extending premises or even moving to new locations 

where reconfiguration or expansion are no longer options. There is a need 

therefore to secure contributions to improve health provision across the 

Greater Nottingham area. 
 

6.16. The Greater Nottingham Growth Options Study (Aecom, July 2020) provided 

an overview of where there may be capacity issues in primary and acute 

healthcare. It identified some areas of surplus provision, in Gedling and 

Rushcliffe.  However, it should be noted that since this data was collected, 

service pressures for all areas of healthcare have increased significantly 

following Covid-19, and the ICB should be consulted for the latest position in 

any area.  

 

 

6.17. The Nottinghamshire Planning and Health Framework (2019 -2022) brings 

together the Spatial Planning for Health and Wellbeing for Nottinghamshire 

(2016) and Planning and Health Engagement Protocol (2017) into a single 

guidance document.    

 

6.18. The purpose of this document is to present a holistic overview of health and 

planning across Nottinghamshire and to provide robust planning and health 

responses to planning applications, local plans, neighbourhood plans and 

other relevant planning documents, to ensure health is fully embedded into 

the planning process.  In order to maximise health and wellbeing and 

ensuring that health/social care infrastructure requirements are considered 

to meet the growth requirements of the population of Nottinghamshire.   

 

Key Considerations:  

- There are pressures on health provision across all parts of the 

Greater Nottingham area and contributions to increase healthcare 

capacity is likely to be required.  
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6.19. Nottinghamshire County Council and Nottingham City Council each have a 

Health and Wellbeing Board were established under the Health and Social 

Care Act 2012 and they are formal committees, tasked with promoting 

greater partnership working between the National Health Service, public 

health, and local government. The boards are responsible for improving the 

health and wellbeing of everyone in Nottinghamshire and Nottingham and 

reducing health inequalities in our communities. 

 

6.20. The Nottinghamshire County Council Joint Health and Wellbeing Strategy for 

2022 – 2026 [PDF] outlines how the board plans to enable everyone in 

Nottinghamshire to live healthier and happier lives, to prosper in their 

communities and remain independent in later life. 

 

6.21. The Nottingham City Council Joint Health and Wellbeing Strategy for 

Nottingham for 2022-2025 identifies health inequalities and identifies how 

these inequalities can be tackled and reduced.  

 

Funding 

6.22. Funding for new GP surgeries from new development is sought where there 

is there is insufficient capacity within existing facilities. Funding is also 

derived from S106 and CIL as a result of planning applications.  Other 

funding mechanisms are available, however this depends on the nature of 

the project/development. 

 

6.23. Potential impacts of the development of the strategic sites on existing 

Infrastructure is discussed in the table below. 

 

Site Name  Existing 
infrastructure/ 
services  

Infrastructure/ 
services required 
and when 

Infrastructure 
costs/Sources 

Field Farm Existing doctors' 
surgeries in the area 
are at capacity within 
current space. 
Additional primary 
healthcare provision 
will need to be made 
to meet the patient 
demand from new 
development, both 
within the ACS plan 
period and beyond. 
Hickings Lane, 
Linden, Saxon Cross, 
Bramcote practices. 

GP Practice 
expansion or 
relocation for 
provision of primary 
healthcare services 
to the population 
covered by this 
development. 
 
Space potentially 
available at 
Stapleford Primary 
Care Centre but 
would require 
investment to convert 
to clinical space. 

Planning 

permission has 

been granted on 

the site.  

Toton and 
Chetwynd 
Barracks 
  

Existing doctors' 
surgeries in the area 
surrounding Toton 
and Chetwynd 

New build Health 
Centre for provision 
of primary healthcare 
services to the 

S106 contribution 
will be requested 
and reserved site. 
 

https://www.nottinghamshire.gov.uk/policy-library/38815/the-joint-health-and-wellbeing-strategy-for-2022-2026
https://www.nottinghamshire.gov.uk/policy-library/38815/the-joint-health-and-wellbeing-strategy-for-2022-2026
https://www.nottinghamcity.gov.uk/media/3374175/nottingham-city-joint-health-and-wellbeing-strategy-2022-25.pdf
https://www.nottinghamcity.gov.uk/media/3374175/nottingham-city-joint-health-and-wellbeing-strategy-2022-25.pdf
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Site Name  Existing 
infrastructure/ 
services  

Infrastructure/ 
services required 
and when 

Infrastructure 
costs/Sources 

Barracks are at 
capacity. New primary 
healthcare provision 
will need to be made 
on-site to meet the 
patient demand from 
new development, 
both within the ACS 
plan period and 
beyond. 

population covered 
by this development. 

 

Boots  
 
  

Existing doctors' 
surgeries in the area 
are at capacity. New 
primary healthcare 
provision will need to 
be made to meet the 
patient demand from 
new development, 
both within the ACS 
plan period to and 
beyond. 

GP Practice 
expansion or 
relocation for 
provision of Primary 
Healthcare services 
to the population 
covered by this 
development. 
 
Some capacity for 
City at CRIPPS. 
Beeston practices all 
at capacity, need 
new site for Manor 
Surgery (2 failed 
attempts to develop 
new facility); others 
require expansion. 
 

 
S106 has not 
identified a 
contribution to 
health facilities.  
 
 

Former Bennerley 
Coal Disposal 
Point  

No dwellings are 
proposed. 

Not applicable as 
housing is not 
proposed 

N/A 

Top Wighay Farm  
 

Provision of primary 
healthcare due to 
additional pressures 
from this development 
on GP Practices in the 
vicinity. 
Oakenhall, 
Whyburn/Om 
practices 

Any sum paid to be 
used towards the 
provision of 
healthcare facilities 
within the town of 
Hucknall. 
 
New development 
planned for Hucknall 
to replace 3 surgeries 
and other health 
facilities in the area 
And growth from 
residential 
developments from 
TWF and to the west 
of Hucknall (Ashfield) 

S106 £21,741.43 
collected for 38 
houses. 
805 + 710 to be 
confirmed but  
C£825k to be 
used to acquire 
land and develop 
new facility in 
Hucknall. 

Broad Marsh 
  

City 
Parliament St, 
Windmill, Derby Rd,  
Victoria and 
Mapperley 
(Glasshouse St 
surgery), Greendale, 

 Serious capacity 
issues at all practices 
to accommodate this 
level of growth in the 
City Centre 
(Some minor 
capacity in St. Anns) 

No policy in place 
to request s106 or 
CIL for City, 
ongoing 
discussions with 
ICB. Proposal for 
Community 
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Site Name  Existing 
infrastructure/ 
services  

Infrastructure/ 
services required 
and when 

Infrastructure 
costs/Sources 

Wellspring St. Anns 
practices 

Diagnostic Centre 
on the site. 

Stanton Tip 
  
  
  
  

City 
Bulwell, Aspley 
practices 

Serious capacity 
issues in 
Aspley/Strelley for 
significant growth 

No policy in place 
to request s106 or 
CIL for City, 
ongoing 
discussions with 
ICB. 

Melton Road 
 

Provision of primary 
healthcare due to 
additional pressures 
from this development 
on GP Practices in the 
vicinity. 

Contributions 
towards improvement 
to health facilities 
within West 
Bridgford. 

£1.38m – looking 
to fund extension 
to Gamston 
Medical Centre. 
Secured through 
S106 contribution 
 

North of Bingham 
 

Land East and West 
of Chapel Lane 
Bingham 
Bingham Medical 
Centre, East 
Bridgford, Cropwell 
Bishop practices 

For the provision of 
two additional 
consulting rooms at 
the Bingham Health 
Facility. 

S106 contribution 
total of £101,155 

Former RAF 
Newton 
 

For provision of new 
or improved health 
facilities and/or 
support and/or 
services and/or 
subsidy of health 
facilities within the 
administrative area of 
Rushcliffe Borough 
Council. 
Belvoir MP, Radcliffe-
On-Trent MC, East 
Bridgford MC 

Contributions to 
improve local 
healthcare facilities. 
 
Phase 1 – using to 
extend East Bridgford 
surgery  
Phase 2 – not 
collected but 
nominally identified 
for ROT 

S106 contribution 

Former Cotgrave 
Colliery 
 

Cotgrave Surgery, 
Cropwell Bishop, 
Bingham MC 
practices 

Details have been 
agreed as part of the 
planning permissions 
and any contributions 
secured via the S106 
agreement. 
 

Funding secured 
and community 
hub with health 
provision is built 
and operational. 

South of Clifton For provision of new 
or improved health 
facilities to alleviate 
pressures on existing 
practices due to 
increased population. 

A new health facility 
to be provided on 
site. 
 
 

S106 contribution 
for £2,760,000 
and reserved site 

East of 
Gamston/North of 
Tollerton 
  

For provision of new 
or improved health 
facilities to alleviate 
pressures on existing 
practices due to 
increased population. 
Proposed up to 4,000 
dwellings 

New health facility on 
site or contributions 
towards off-site 
provision. 

Requirement for 
provision of new 
or improved off-
site health 
facilities.   
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Site Name  Existing 
infrastructure/ 
services  

Infrastructure/ 
services required 
and when 

Infrastructure 
costs/Sources 

Ratcliffe on Soar 
Power Station 
  
  
  
  
  

No dwellings are 
proposed. 

Not applicable as 
housing is not 
proposed 

N/A 

 

 

Key Delivery Organisations  

• Nottingham City Council 

• Nottinghamshire County Council 

• Nottingham University Hospitals NHS Trust 

• Nottinghamshire Healthcare NHS Foundation Trust 

• East Midlands Ambulance NHS Trust 

• Nottingham and Nottinghamshire Integrated Care Board 

• NHS England
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7. Utilities  
 

Water Supply  

6.1 The Greater Nottingham Strategic Plan area falls entirely within the remit of 

one water company - Severn Trent Water (STW) which has responsibility for 

providing clean water and sewerage services.  Further information on water 

resources is available in the Greater Nottingham Strategic Plan, Water Cycle 

Study, 2024. 

 

6.2 The Severn Trent Water area has been identified as ‘seriously water 

stressed’ in the Environment Agency Water stressed areas – final 

classification (2021) report. Serious water stress is defined in the Water 

Industry (Prescribed Conditions) Regulations 1999 as where ‘the current 

household demand for water is a high proportion of the current effective 

rainfall which is available to meet that demand; or, the future household 

demand for water is likely to be a high proportion of the effective rainfall 

which is likely to be available to meet that demand’. Water companies in 

areas determined as an area of serious water stress must evaluate 

compulsory metering alongside other options through their Water Resources 

Management Plans. Local authorities can use the water stress determination 

to inform whether they can require the tighter standard of 110 litres per head 

per day in new developments. 

 

6.3 The STW’s Water Resources Draft Management Plan (2024) divides the 

supply area into 15 water resource zones. The relevant zone for the 

Strategic Plan is ‘Nottinghamshire’.  
 

6.4 STW report that they are on track with commitments made in the previous 
(2019) Water Management Plan, including: 

 

• Reducing leakage by 15% 

• Installing almost 500,000 new meters to help customers understand their 
use 

• New water supply schemes increasing capacity by almost 75Ml/d 

• Investing an additional £566 million in ambitious green recovery 
programme, which includes increasing water supply capacity by up to 
93Ml/d and trialling of new smart meters to help customers save water 

 
6.5 The Draft Water Plan sets out the commitment to halve leakage by 2045 and 

to roll out a universal household metering programme by 2035, accompanied 
by enhanced water efficiency activities that will help customers reduce their 
consumption to 110 litres/head/day by 2050. 
 
o The plan also includes the no / low regret new water supply options that 

STW believe will be necessary over the next five to ten years to 
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accommodate the vast majority of future potential long-term supply / 

demand scenarios. 

 

Waste Water Treatment  

6.6 STW has published a Draft Drainage and Wastewater Management Plan 

(DWMP) which sets out long-term plans to accommodate future challenges 

for drainage and wastewater associated with climate change, population 

growth and increases in rainfall run-off associated with development where 

this takes place over permeable areas.   

 

6.7 Greater Nottingham lies within the Lower Trent Strategic Planning Area 

(SPA) which is aligned to the Trent Lower and Erewash River Basin 

Management Catchment. 

 

6.8 The DWMP: Level 2 Strategic Planning Area Assessment (Lower Trent) 

states that many of the Wastewater Treatment Works do not have large 

amounts of spare headroom built into their design just in case there is 

significant new development allocated within its catchment. Whilst STW take 

account of foreseeable growth set out in local development plans when they 

upgrade the Wastewater Treatment Works, they try to avoid building 

oversized, potentially expensive assets with underutilised capacity which can 

be inefficient and costly to operate. As a result, many Wastewater Treatment 

Works could struggle to accommodate future pressures from climate 

change, growth, and urban creep by 2050 and still maintain permit 

compliance without investment. 

 

6.9 As the scope of DWMP is intended to inform the most appropriate high level 

direction for a catchment, it does not give more details as to what specific 

schemes are likely to be built with this detail to follow in the future.  

 

6.10 Further engagement with STW will be required to the impacts that strategic 

sites will have on the sewers and wastewater treatment works. 

 

Electricity  

6.11 National Grid Transmission operates, owns and maintains the national 
electricity transmission network in England providing electricity supplies from 
generating stations to local distribution companies. The company has a 
statutory duty to develop and maintain an efficient, coordinated and 
economical transmission system of electricity and to facilitate competition in 
the supply and generation of electricity.  
 

6.12 National Grid Transmission do not distribute electricity to individual premises 
but their role is to ensure a reliable and quality supply to all via a high 
voltage electricity system, which operates at 400,000 and 275,000 volts and 
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is transmitted by a network of pylons, overhead lines, underground cables 
and substations.  
 

6.13 To facilitate competition in the supply and generation of electricity, National 
Grid Transmission must offer a connection to any proposed generator, major 
industry or distribution network operator who wishes to generate electricity or 
requires a high voltage electricity supply. Often proposals for new electricity 
projects involve transmission reinforcements remote from the generating 
site, such as new overhead lines or new development at substations. If there 
are significant demand increases across a local distribution electricity 
network area then the local network distribution operator may seek 
reinforcements at an existing substation or a new grid supply point. In 
addition, National Grid Transmission may undertake development works at 
its existing substations to meet changing patterns of generation and supply.  
 

6.14 Separate regional companies own and operate the electricity distribution 
networks that comprise overhead lines and cables at 132,000 volts and 
below. It is the role of these local distribution companies to distribute 
electricity to homes and businesses. National Grid ED (East Midlands) 
operate the local distribution network for the Greater Nottingham area.  
 

6.15 It is likely that demand for electricity can be made for the proposed level of 
housing however, local electricity distribution reinforcement of networks will 
be necessary which is the norm for all proposed development. There may 
also be a need to reinforce primary networks (33,000Volts and above). 
National Grid ED do not build infrastructure in advance of firm connection 
requests and therefore early dialogue with developers is required on 
development and electricity infrastructure phasing. 
 

6.16 Where reinforcement of the primary network may require the acquisition of 
new overhead line, cable routes and new substation sites, this will have long 
lead in and construction times with a 2-3 year lead in for a new primary 
infrastructure with possible longer lead in times for Bulk Supply Points 
(where 132,000Volts are transformed down to 33,000Volts). Developers may 
be required to pay for two main elements – the full costs of local 
infrastructure for the sole purpose of serving a development site and a 
proportion of any higher voltage reinforcement required to make the local 
connection (based on the proportion to be used by the development). Where 
adequate capacity exists ‘upstream’ reinforcement works may not be 
necessary. 
 

6.17 National Grid  has developed a network capacity map to give a general 
illustration of substation capacity and constraints.   
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Greater Nottingham North 
 

 
 
Greater Nottingham Central 
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Greater Nottingham Southeast 
 

 
 

Greater Nottingham East 
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Key: 
 

 
 

6.18 The mapping indicates that there are likely to be more capacity constraints to 
the east and to the south of Nottingham. There are also capacity constraints 
within Nottingham City.  
 
Energy Infrastructure Constraints and Requirements  
 
Transmission 
 

6.19 Consultation with National Grid Electricity Transmission and Electricity 
Distribution has not identified any constraints regarding the national 
transmission network (between 400,000Volts and 275,000Volts) or raised 
any concerns regarding the impact of the proposed allocations upon the 
network.    
 
Distribution 
 

6.20 Notwithstanding the constraints within the primary network (see maps 
above), consultation with National Grid Electricity Distribution on the 
Preferred Approach strategic allocations has not raised any specific 
concerns regarding capacity of the local distribution network. They did 
however raise concerns regarding the Toton Strategic Location for Growth 
site and the possibility that development could impact upon existing 
infrastructure. 

 

6.21 High voltage overhead power lines supported by steel lattice towers cross 
the southern portion of the site, to the west of Toton Lane. The Preferred 
Approach (Appendix A) acknowledged the presence of the overhead line 
and states that physical infrastructure interventions are likely to include the 
undergrounding of this line. National Grid Electricity Distribution advised that 
is not always possible to divert lines, particularly high voltage lines supported 
by steel lattice towers. Due to National Grid’s licence obligations and known 
engineering constraints with this particular site, they advise that the 
opportunities to divert or underground the line are extremely limited, with 
negligible benefits anticipated for the development. Therefore, the optimum 
solution may be to retain the lines in situ with only a “preference” for the lines 
to the undergrounded. If they remain in situ, design principles should be 
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included within the allocation policy to safeguard the retained lines and 
incorporate sensitively into the development, whilst achieving high standards 
of design and an efficient use of land. 
 

Electric Vehicle Charging 

 

6.22 Western Power (now National Grid ED) has developed a map to show 
capacity for electric vehicle charging. This indicates that for the majority of 
the area there is capacity for electric charging. However, there are some 
areas within the main built-up area where managed charging would be 
required.  

 

6.23 The Councils are keen to encourage a coordinated network of charging points 
across Greater Nottingham that will give residents and visitors the confidence 
to use electric vehicles. Nottinghamshire County Council (NCC), in 
partnership with Nottingham City (lead authority for this programme), 
Derbyshire County and Derby City Councils were awarded funding from the 
Office of Low Emission vehicles (OLEV) to help deliver a number of initiatives 
to promote and encourage ultra-low emission vehicles through the Go Ultra 
Low (GUL) programme. One element of this programme was the expansion of 
publicly accessible EV charge points to create an area-wide network across 
the four local authority areas. Charge points have been installed at key off-
street locations near major roads, park and ride sites, council-owned car 
parks and retail outlets. 
 

6.24 The D2N2 electric vehicle charging point map includes information on each 
of the charge points installed through the project, including the 23 sites 
located within Nottinghamshire.  For new development, the provision of 
charging points now falls under the Building Regulations. 

 

Gas  

6.25 National Grid owns and operates the high pressure gas transmission system 
in England (including pipelines, compressor stations and distribution 
networks). National Grid has a duty to develop and maintain an efficient co-
ordinated and economical transmission system for the conveyance of gas and 
respond to requests for new gas supplies in certain circumstances. 
  

6.26 New gas transmission infrastructure developments (pipelines and associated 
installations) are periodically required to meet increases in demand and 
changes in patterns of supply. Developments to the network are as a result 
of specific connection requests e.g. power stations, and requests for 
additional capacity on the network from gas shippers. Generally, network 
developments to provide supplies to the local gas distribution network are as 
a result of overall demand growth in a region rather than site specific 
developments.  
 

6.27 National Grid also owns and operates the lower-pressure distribution gas 
mains in the East Midlands delivering gas to homes and employment sites. 
Reinforcements and developments of local distribution network generally are 

http://www.chargeyourcar.org.uk/d2n2/charge-point-map/
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as a result of overall demand growth in a region rather than site specific 
developments. A competitive market operates for the connection of new 
developments. 

 
6.28 It is unlikely that any extra growth will create capacity issues given the scale 

of their transmission networks. 
 

Renewable Energy 

6.29 In terms of renewable or low carbon energy / wind power and other 
technologies, developers will need to work with the Councils, Ofgem and 
individual suppliers to meet the sustainable energy targets set out in the 
Greater Nottingham Plan, District and Borough Local Plans and supporting 
Supplementary Planning Documents and Strategies. 
 

Telecommunications 

6.30 High speed internet is provided either through cables or masts (for example 

mobile phone masts). Telecoms provided through cables are defined as 

‘fixed’ telecoms whilst the network of transceivers mounted on masts or tall 

buildings is often categorised as ‘mobile’ telecoms. Fixed telecoms are 

provided by commercial suppliers including Openreach, and Virgin Media. 

These companies supply individual premises with connections however due 

to legacy issues relating to the infrastructure which is already in place and 

when this installed data speeds can often be lower in some areas than 

others. 
 

6.31 Openreach are committed to providing full fibre broadband to all 

developments, those over 20 plots free of developer charge, those under 20 

plots with a sliding scale of developer contribution, including single plots.  

These connections are compliant with the latest Building Regulations. 

requiring all new development approved from 26th December 2022 to be 

gigabit enabled.  
 

6.32 Better Broadband for Nottinghamshire is a £31m+ partnership between the 
County Council and a range of funding partners including Central 
Government, Openreach and the area’s district, borough and City councils. 
The Better Broadband for Nottinghamshire programme has ensured that 
98.4% of the county's homes and businesses can access superfast 
broadband. In respect of the Greater Nottingham area, there is good access 
to superfast broadband although there are variations in access to full fibre 
broadband which is required for the quickest broadband speeds:  

 

Local Authority Access to superfast 
(>=30 Mbps) 

Access to full fibre  

Broxtowe 99.3% 49.5% 

Gedling 99.1% 64.2% 

Nottingham City  98.7% 46.7% 

Rushcliffe  98.5% 48.5% 

https://www.nottinghamshire.gov.uk/business-community/better-broadband-for-nottinghamshire-programme/about-the-programme
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6.33 Project Gigabit is a programme aimed at delivering nationwide gigabit-

capable broadband. As part of this, a public review is being undertaken to 
identify areas in Nottinghamshire and West Lincolnshire that may be suitable 
for future public funding for gigabit-capable broadband. Access to broadband 
in rural areas has also been supported through the Nottinghamshire Gigabit 
Broadband Voucher scheme. 
 
Telecommunications Constraints and Requirements 
 

6.34 Both Openreach and Virgin have provided advice regarding broadband 
connectivity of the proposed strategic allocations. As stated above 
Openreach are committed to providing gigabit broadband to all sites over 20 
dwellings. Cost of equipment is covered by the telecommunications 
company.  
 
Site Name  Existing 

infrastructure / 
Services  

Infrastructure / 
service required 
and when 

Cost 

Field Farm  
 
(Planning 
permission 
approved) 
 
 
 

Phase 1 – Virgin 
MediaO2 (VMO2) 
infrastructure 
installed with 
Westerman Homes. 
Phase 2 – Peveril 
Homes using 
alternative onsite 
broadband 
infrastructure.  

VM/O2 onsite 
infrastructure consists 
of free issue ducting 
and internal wiring to 
be installed during 
onsite build to deliver 
customer choice and 
access to Giga ready 
Broadband, TV, 
Telephony and mobile 
services. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

Toton and 
Chetwynd Barracks  
 
(Planning 
permission 
approved for part of 
the allocation)  

New infrastructure 
will be required 
onsite during build.  
 
Openreach are 
engaged with 
landowner regarding 
the delivery of Giga 
ready Broadband. 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build to 
deliver customer 
choice and access to 
Giga ready 
Broadband, TV, 
Telephony and mobile 
services. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

Boots 
 
(Planning 
permission 
approved) 
 
 

Broadband is being 
installed via GTC 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build 
(VMO2). 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

Bennerley Former 
Coal Disposal Point 

New infrastructure 
will be required 
onsite during build. 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Feasibility 
required prior to 
costs 
associated. 

Top Wighay Farm 
 
(Planning 
permission 

Openreach are 
providing 
infrastructure at the 
boundary. 

Onsite infrastructure 
consists of free issue 
ducting and internal 

Rebate offered 
to developer for 
installing 

https://www.nottinghamshire.gov.uk/business-community/better-broadband-for-nottinghamshire-programme/nottinghamshire-gigabit-broadband-voucher
https://www.nottinghamshire.gov.uk/business-community/better-broadband-for-nottinghamshire-programme/nottinghamshire-gigabit-broadband-voucher
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Site Name  Existing 
infrastructure / 
Services  

Infrastructure / 
service required 
and when 

Cost 

approved for part of 
the allocation) 
 

wiring to be installed 
during onsite build. 

infrastructure 
onsite. 

Broad Marsh  
 
 
 
 
 

New infrastructure 
will be required 
onsite during build. 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

Stanton Tip  
 
 
 
 
 
 

New infrastructure 
will be required 
onsite during build. 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

Melton Road  
 
(Planning 
permission 
approved) 
 
 

Barratt David Wilson 
Homes are installing 
VMO2 infrastructure 
onsite. Bloor Homes 
declined to VMO2 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

North of Bingham  
 
(Planning 
permission 
approved) 
 
 

Barratt David Wilson 
Homes are installing 
VMO2 infrastructure 
onsite. 
 
 
  

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

Former RAF 
Newton  
 
(Planning 
permission 
approved) 
 
 
 

Redrow Homes are 
installing VMO2 
infrastructure onsite. 
 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

Former Cotgrave 
Colliery 
 
(Planning 
permission 
approved) 
 
 

Barratt David Wilson 
Homes have installed 
VMO2 infrastructure 
onsite. 
 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

South of Clifton  
 
(Planning 
permission 
approved) 
 
 

Fairham Pastures Ltd 
are installing VMO2 
infrastructure onsite. 
 

Onsite infrastructure 
consists of free issue 
ducting and internal 
wiring to be installed 
during onsite build. 

Rebate offered 
to developer for 
installing 
infrastructure 
onsite. 

East of 
Gamston/North of 
Tollerton  

New infrastructure 
will be required 
onsite during build. 

Onsite infrastructure 
consists of free issue 
ducting and internal 

Rebate offered 
to developer for 
installing 
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Site Name  Existing 
infrastructure / 
Services  

Infrastructure / 
service required 
and when 

Cost 

 
 
 
 

wiring to be installed 
during onsite build. 

infrastructure 
onsite. 

Ratcliffe on Soar 
Power Station 
 
 
 
 
 

As an operational 
power station, the 
site has existing 
telecommunications 
including broadband. 
 
New infrastructure 
will be required 
onsite during build. 

Additional onsite 
infrastructure consists 
of free issue ducting 
and internal wiring to 
be installed during 
onsite build. 
 
 

 

Feasibility 
required prior to 
costs 
associated. 

 
  

6.35 Advice from Openreach and Virgin Media/O2 indicates there are no 
telecommunications constraints. 
 

 
 

Key Organisations  

- Severn Trent Water  

- Environment Agency  

- National Grid 

- Cadent  

- Openreach 

Key Utilities Infrastructure Issues:  

- Sufficient lead in time for Severn Trent is regarded as the most 
critical element in delivering water and wastewater services. 
Early dialogue on development proposals will enable Severn 
Trent to plan for offsite works and ensure sufficient resources. 
Inclusion of water efficiency measures will be an important 
element in managing future supply.  
 

- No abnormal costs have been identified relating to gas 
distribution or gas supply. There may be additional costs 
related to local electricity distribution. Although National Grid 
has an extensive capital programme for reinforcement which is 
not attributable to individual developments they may recover 
costs of reinforcement works required to meet the needs of 
specific developments.  
 

- No abnormal costs have been identified regarding 

telecommunications. Openreach will provide connectivity to 

every strategic site and most sites with planning permission 

have agreements with broadband providers to connect Gigabit 

capable broadband to each property.    



Utilities 

Page | 78  
 

- Telecommunications Companies 

- Nottingham City Council 

- Nottinghamshire County Council  
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8. Flooding and Drainage  
 

Context  

8.1. The Environment Agency is responsible for managing flooding from major 

watercourses ('Main Rivers') and reservoirs.  

 

8.2. The Flood and Water Management Act (2010) assigns powers and duties to 

Lead Local Flood Authorities for coordinating the management of local flood 

risk. Local flood risk includes flooding from minor watercourses ('Ordinary 

Watercourses'), surface water and groundwater. The Lead Local Flood 

Authorities are Nottinghamshire County Council and Nottingham City 

Council. The Lead Local Flood Authority acts as a required consultee on all 

major developments for surface water drainage. 

 

8.3. The National Planning Policy Framework (revised 2022) sets out how flood 

risk should be taken into account in preparing plans and sets out the key 

steps involved when preparing strategic policies. 

 

8.4. The main source of flooding in the study area is from the River Trent and its 

tributaries, mainly the River Derwent and the River Soar. Other sources 

include the River Erewash, River Leen, River Smite and other smaller brooks 

and dykes. 

 

8.5. Flood Zones 2 and 3 of the River Trent affect Nottingham City and the 

settlements of Toton, Attenborough, Rylands, Beeston, Clifton, Wilford, West 

Bridgford, Lenton, Adbolton, Colwick, Netherfield, Radcliffe on Trent, Stoke 

Bardolph and Burton Joyce. 

 

8.6. The River Soar poses a risk of flooding to agricultural land and settlements 

including Sutton Bonington, Normanton on Soar and Stanford on Soar. 

Kingston Brook, a tributary of the River Soar flows westwards through 

Rushcliffe posing a particular flood risk to areas of East Leake and Kingston 

on Soar. 

 

8.7. Significant flooding events related to the Trent occurred in 1998 and 2000 

which highlighted the limitations of Nottingham’s flood defences and led to a 

review of flood risk and the publication of the Fluvial Trent Strategy. This 

strategy and the River Trent Strategic Flood Risk Assessment informed the 

development of the Nottingham Left Bank Flood Alleviation Scheme (FAS) 

which was completed in 2012. The FAS reduces the risk of flooding to 

16,000 homes and businesses along a 27 kilometre stretch of the River 

Trent, from Sawley to Colwick.  
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8.8. In 2017 the Greater Nottingham Partnership commissioned a Strategic Flood 

Risk Assessment (SFRA) Addendum for the Greater Nottingham area to 

assist in managing flood risk across the area and to provide guidance to the 

Councils and developers when assessing the suitability of sites for 

development in areas at risk of flooding. . This area includes the 

administrative boundaries of Nottingham City Council, Broxtowe Borough 

Council, Gedling Borough Council, Rushcliffe Borough Council (all in 

Nottinghamshire), and Erewash Borough Council (Derbyshire). 

 

8.9. Flood Maps for Surface Water issued by the Environment Agency, which are 

based on national data and present a severe worst case scenario based on 

a 1:200 year event, indicate potential for surface water flooding in many 

existing urban areas. There is a particular risk of surface water flooding 

within the built-up area of Nottingham. 

 

8.10. It is recognised that climate change and development may have further 

adverse impacts on flooding and flood risk and that information relating to 

flood risk is dynamic and will need ongoing review. 

 

8.11. A summary of flood risk for the strategic sites is provided by the Nottingham 

City and Nottinghamshire County Council Lead Local Flood Authorities 

below:  

 

Site Name Existing 
Issues/Capacity 

Required 
Infrastructure 

Cost/Funding 

Field Farm 

  

Planning permission 
approved. 
 
LLFA consulted as 
part of planning 
application – no 
further concerns. 

No additional 
infrastructure required.  

N/A 

Toton and 

Chetwynd 

Barracks 

 

 

The proposed 
development is 
located fully within 
Flood Zone 1 and lies 
outside of the 
modelled breach 
events.  
 
Given the previous 
use of the Chetwynd 
site as an army 
barracks there is a 
possibility that land 
contamination may be 
present and future 
development will need 
to demonstrate that 
contamination risks 
will be adequately 
addressed.  The site is 
situated on a 
secondary aquifer and 

Drainage from the site 
should be via a 
sustainable drainage 
system.  
 
Additional 
infrastructure may be 
required on western 
part of site which is at 
higher risk of flooding  
 
Mitigation to prevent 
contamination and 
protect groundwater 
resource.  
.  

Unknown  



Flooding and Drainage 

Page | 81  
 

Site Name Existing 
Issues/Capacity 

Required 
Infrastructure 

Cost/Funding 

care needs to be 
taken to protect the 
groundwater resource.   

Boots  

  

 

LLFA Consulted as 
part of planning 
application – no 
further comments. 
 
Planning permission 

approved 

 

No additional 
infrastructure required. 

N/A 

Bennerley Former 
Coal Disposal 
Point 
 

 

 

Large parts of the site 
are at risk of flooding 
from the Gilt Brook 
and River Erewash. 
The south-western 
part of the site is 
within Flood Zone 3b 
(functional floodplain), 
and only essential 
infrastructure and 
water compatible 
development should 
be located in this part 
of the site.  
 
Should develop a 
hydraulic model for the 
Gilt Brook to ensure 
flood risk is fully 
understood. 
Opportunity to reduce 
flood risk downstream 
and should explore 
opportunities to 
reduce flood risk to the 
wider catchment 
where possible.   

Further modelling 
required as part of 
future planning 
application.  
 
Drainage from the site 
should be via a 
sustainable drainage 
system. 

Unknown 

Top Wighay Farm 

  

Planning permission 

approved for part of 

the allocation. 

The proposed 

extension is located in 

Flood Zone 1. 

 

Drainage from the site 
should be via a 
sustainable drainage 
system. 
 

No abnormal cost 
requirements. 

Broad Marsh  

 

• Some surface 
water issues 
surrounding 
Broadmarsh and 
flooding history to 
the previous site. 
This will need to be 
investigated, 
forming an FRA for 
any proposals. 

Hydraulic modelling 
required to confirm 
wastewater 
requirements. (already 
identified on GN Plan 
consultation). 

Unknown 
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Site Name Existing 
Issues/Capacity 

Required 
Infrastructure 

Cost/Funding 

• Development must 
include sustainable 
drainage systems 
and blue green 
infrastructure to 
manage surface 
water on-site. 

• This must carefully 
consider the cave 
system beneath the 
sites.  

• The LLFA can be 
contacted for 
further information 
and specific 
guidance. 

Stanton Tip  

 

• The site currently 
has two locations 
where water 
predominantly 
drains to. There are 
a number of 
informal and 
unmapped 
drainage channels 
across the site 
formed by overland 
run-off (due to the 
varying topography 
on site and 
underlying ground 
conditions).  

• These currently 
drain via important 
habitat (ponds and 
wetlands) so are 
therefore sensitive 
locations.  

• Location 1: Rear of 
Drysdale Close. 
Ditches and 
channels lead to a 
pond and wetland 
area. This becomes 
culverted as part of 
the surface water 
network with trash 
screens in place so 
is a constraint/risk 
that needs to be 
examined. FRM 
can be contacted 
for more specific 
details. 

• Location 2: 
Occupation 
Road/Park Chase. 
Ditches and ponds 

Early liaison with 

Severn Trent Water, 

LLFA and Environment 

Agency will be 

required to identify 

feasible outfall 

locations to drain the 

site.  

  

LiDAR/topography, 
ground investigations, 
asset surveys etc. 
These will all be 
required as a 
minimum to form a 
hydraulic/hydrology 
study and modelling 
for the site, offsite 
impacts to and 
feasibility of 
discharging to the 
receiving network. 

Unknown 
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Site Name Existing 
Issues/Capacity 

Required 
Infrastructure 

Cost/Funding 

lead to an open 
channel alongside 
the industrial 
estate. This 
becomes culverted 
as part of the 
surface water 
network with trash 
screens in place so 
is a constraint/risk 
that needs to be 
examined. FRM 
can be contacted 
for more specific 
details. 

• The drainage from 
this site eventually 
discharges to the 
River Leen via 
surface water 
sewers/ordinary 
watercourses. 
Careful 
consideration of the 
impact on the River 
Leen will be 
required (flood risk, 
water quality etc.).  

• There may also be 
a third mechanism 
outside of the city 
boundary between 
Lovell Close and 
the A610, where 
there are ponds 
and a flood route 
shown on the EA’s 
flood risk mapping. 
This warrants 
further investigation 
to understand how 
the site interacts 
with this.   

• Given the site’s 
history, 
contamination, 
ground water and 
methods for 
disposal of surface 
water need to be 
looked at 
collectively to 
ensure water 
quality is preserved 
with appropriate 
remediation 
measures in place.  
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Site Name Existing 
Issues/Capacity 

Required 
Infrastructure 

Cost/Funding 

• Severn Trent 
Water’s sewer 
records show a 
private sewer and 
surface water 
sewer crossing the 
site. It is unclear 
whether this is 
actually a sewer or 
also represents the 
route/size of 
culverted 
watercourses, as 
they follow the 
same route to the 
River Leen.  

• Severn Trent Water 
have historic notes 
on file that flood 
maps in this 
location are 
inaccurate so would 
need further 
investigation.  

• To summarise, 
there is therefore 
potential flood risk 
associated with the 
natural routes of 
water and 
associated capacity 
of the existing 
drainage 
infrastructure, as 
well as risks of 
blockages/failure/ex
ceedance. The site 
also poses a risk of 
increasing flooding 
elsewhere which 
will be imperative to 
investigate. 
Modelling will be 
required to 
understand the risk 
to the site and 
capacity of 
receiving 
watercourses if 
they are deemed 
the only feasible 
discharge location 
to the site. STW will 
have specific 
requirements also 
relating to drainage.  
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Site Name Existing 
Issues/Capacity 

Required 
Infrastructure 

Cost/Funding 

Melton Road 

 

Planning permission 

approved for 95% of 

the site and 

development is well 

underway 

Mitigation measures 
secured through 
planning permission 

 

North of Bingham Planning permission 
approved 

Mitigation measures 
secured through 
planning permission 

 

Former RAF 

Newton  

Planning permission 
approved 

Mitigation measures 
secured through 
planning permission 

 

Former Cotgrave 

Colliery 

Planning permission 
approved 

Mitigation measures 
secured through 
planning permission 

 

South of Clifton 

 

Planning permission 
approved 
 
Various flooding 
issues / historic 
records within city 
boundary. 
Development must 
ensure it does not 
exacerbate any issues 
in the city. More 
information can be 
provided on this if 
required. 

Mitigation measures 
secured through 
planning permission 

 

East of 

Gamston/North of 

Tollerton 

 

Western fringes 
identified as at risk of 
flooding from the 
Polser Brook. Small 
areas at risk from 
surface water flooding. 

Flood risk assessment 
for any planning 
application should 
consider flood risk 
from adjacent 
watercourses with a 
climate change 
allowance.  

Unknown 

Ratcliffe on Soar 

Power Station 

The development is 
largely within Flood 
Zone 1 and the 
impacts on main river 
flood zones are 
therefore minimal.  

LDO contains 
appropriate conditions 
relating to flood risk 
mitigation 

Unknown 
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Key Organisations  

• Nottingham City Council (Lead Local Flood Authorities) 

• Nottinghamshire County Council (Lead Local Flood Authorities) 

• Environment Agency 

• Severn Trent Water   

Key Infrastructure Issues:  

- Greater Nottingham has large areas potentially at risk from flooding 

and climate change will increase this risk. Flooding constraints for 

specific sites need to be identified and there needs to be ongoing 

dialogue with the Environment Agency and the Lead Local Flood 

Authorities where appropriate.   

 

- Flooding from ground water is a particular issue in parts of 

Nottingham City’s urban area. 
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9. Waste Management and Recycling 
 

Context  

9.1. Broxtowe, Gedling and Rushcliffe as the Waste Collection Authorities are 

responsible for collecting waste from households in their district, with 

Nottinghamshire County Council responsible for managing this waste as the 

Waste Disposal Authority. As a unitary authority, Nottingham City Council is 

both the Collection and Disposal Authority.  

 

9.2. Both Nottingham County Council and Nottingham City council are also 

responsible for waste planning, including the development of Local Plans 

relating to waste and determining applications for waste development. 

 

 

Joint Waste Local Plan 

9.3. Nottingham City Council and Nottinghamshire County Council are preparing 

a new Joint Waste Local Plan, which will when adopted, replace the Waste 

Core Strategy (2013) and Waste Local Plan (2002). This will form the land 

use planning strategy for waste development within Nottinghamshire and 

Nottingham up to 2038. It will provide the basis for the determination of 

waste planning applications within the Plan area. To support the Waste 

Local Plan, a Waste Needs Assessment (WNA) was produced in 2021 and 

updated in 2023 to set out information on current waste and forecasts likely 

future growth for each of the main waste streams. The assessment then 

looks at existing waste management capacity within the Plan area and 

makes specific recommendations as to whether additional facilities are likely 

to be needed. 

 

Local Authority Collected Waste and Commercial and 

Industrial Waste 

 

9.4. The 2023 WNA document updated local authority collected waste (LACW) 

and commercial and industrial waste (C&I) waste arisings to 2038, the 

forecast was based on current arisings, changes over recent years, the 

projected growth in the local population and economy, and future trends in 

the waste generation per household (LACW) or per employee (C&I waste). 

Based on the preferred forecasting scenarios, approximately 644,000 tonnes 

of LACW and 1,035,000 tonnes of C&I waste are predicted to be generated 

per annum by the end of the plan period (2038). 

 

9.5. LACW is made up of household waste collected at the kerbside from 

individual households (or taken by householders to a local authority recycling 
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centre/civic amenity site) and also any non-household waste that is collected 

by the local authority from local businesses (also known as trade waste).  

9.6. The waste arisings were compared with the currently available waste 

management capacity for total household, industrial and commercial (HIC) 

waste. This assessment showed: 

 • Sufficient capacity is provided by recycling/composting facilities within the 

plan area to manage the plan area’s LACW and C&I waste up to 2038, 

although this surplus reduces over the plan period due to the increasing 

quantity of waste that is recycled.  

• The capacity available for energy recovery within the plan area is 

insufficient and the deficit continues to increase until the end of the plan 

period, with the exception of the high recycling scenario which shows the 

deficit of energy recovery capacity reducing over the plan period. 

 • Non-hazardous landfill capacity within the plan area is very limited and will 

be exhausted within 2 to 3 years. The assessment shows that up to 2.5 

million tonnes of additional non-hazardous landfill capacity may be 

required within the plan period. 

 

Construction, Demolition and Excavation 

9.7. Construction, demolition, and excavation waste (CD&E) comes from 

construction activities such as house building, road building and other 

infrastructure schemes.  

 

9.8. CD&E waste within the plan area has been broadly consistent since 2013, 

and has been estimated to remain at this level during the plan period, 

meaning that approximately 1.17 million tonnes of CD&E waste are 

predicted to be generated in 2038. 

 

9.9. The waste arisings were compared with the currently available waste 

management capacity. This assessment showed: 

 

• Sufficient capacity is provided by recycling facilities within the plan area 

to manage CD&E waste during the plan period, although deposit to 

land capacity is likely to be full earlier in the plan period.  

 

• The capacity available for CD&E waste management at inert landfill 

declines as the void space in the landfill sites is filled, with a deficit in 

capacity likely to arise during the latter part of the plan period under the 

low-medium recycling scenarios. 
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Hazardous Waste 

9.10. It is predicted that approximately 108,000 tonnes of hazardous waste will be 

generated within the plan area in 2038. There is sufficient capacity within the 

plan area to manage hazardous waste arisings (approximately 180,000 

tonnes per annum capacity). 

9.11. In accordance with national policy, the provision of any significant hazardous 

waste facilities will take place at a national level 

 

Waste Movements  

9.12. There are significant flows of waste into and out of the plan area. In 2021, 

approximately 1.7 million tonnes of waste originating from outside of the plan 

area was received by waste management facilities located in the plan area 

(equivalent to 39% of the total waste received by facilities in the plan area), 

with approximately 1.4 million tonnes of waste originating from the plan area 

being exported. The plan area is therefore a net importer of waste, with most 

of this waste being imported for treatment within the plan area. 

 

Future Need 

9.13. The updated Waste needs assessment has identified that: 

 

LACW and C&I Waste 

• There is a surplus in capacity provided by the recycling/composting 

facilities for HIC (LACW and C&I waste) in the plan area, although this 

surplus reduces over the plan period due to the increasing quantity of 

waste that is recycled. The capacity available for energy recovery is 

insufficient and declines until the end of the plan period, with the 

exception of the high recycling scenario which shows the deficit of energy 

recovery capacity reducing over the plan period. Non-hazardous landfill 

capacity within the plan area is very limited and will be exhausted within 2 

to 3 years. The assessment shows that up to 2.5 million tonnes of 

additional non-hazardous landfill capacity may be required within the plan 

period 

 

CD&E Waste 

• Landfill the capacity for CD&E waste recycling remains at a surplus 

during the plan period, although deposit to land capacity is likely to be full 

earlier in the plan period. The capacity available for inert landfill declines 

as the void space in the landfill sites is filled, with a deficit in capacity 

likely to arise during the latter part of the plan period under the low-

medium recycling scenario. 
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Hazardous Waste 

 

• It is predicted that approximately 108,000 tonnes of hazardous waste will 

be generated within the plan area in 2038. There is sufficient capacity 

within the plan area to manage hazardous waste arisings (approximately 

180,000 tpa capacity). 

 

Other Waste Streams 

9.14. The waste needs assessment also considered agricultural waste, mining 

waste and low-level radioactive waste. 

 

9.15. Only a small amount of agricultural and mining waste was generated by the 

plan area over the past 10 years (respectively less than 2.5% and 0.5% of 

the total waste arisings) and is considered insufficient to justify the 

identification of specific future waste management capacity for the 

agricultural and mining waste streams within the plan area. 

 

9.16. There are no major radioactive waste producers in the plan area, although 

there are a number of facilities (e.g. hospitals or research facilities) which 

keep and use radioactive substances. The need for future capacity for 

radioactive waste has not been considered within the assessment as 

radioactive waste is managed at the national level. 

 

Household Waste Recycling Centres   

9.17. Nottinghamshire County Council carried out a strategic review of the HWRC 

network in the County in 2022 which considered the state of the current 

network and the need to future proof it against changing demands.  An 

assessment of HWRCs serving Greater Nottingham is set out below together 

with reference to the HWRC serving Nottingham City. 

 

Assessment Area Commentary  

Gedling North The area is served by the Calverton 
Recycling Centre which has reasonable 
additional capacity. 

Gedling South The area is served by the Calverton 
Recycling Centre which has reasonable 
additional capacity. 
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Assessment Area Commentary  

Rushcliffe East A new Recycling Centre is required for 
Rushcliffe. The current site at West 
Bridgford is close to capacity. 

Mid Rushcliffe A new Recycling Centre is required for 
Rushcliffe. The current site at West 
Bridgford is close to capacity. 

Rushcliffe West A new Recycling Centre is required for 
Rushcliffe. The current site at West 
Bridgford is close to capacity. 

Broxtowe South  The Recycling Centres in Broxtowe 
currently have a reasonable amount of 
capacity. 

Broxtowe North 

 

The Recycling Centres in Broxtowe 
currently have a reasonable amount of 
capacity. 

Nottingham City The area is served by the Redfield Road 
Household Waste and Recycling Centre 

 

Future Projects:  

• New Recycling Centre for Rushcliffe:  The existing West Bridgford 
recycling centre is the only site currently operating in Rushcliffe. The 
centre occupies a small, constrained site, and has a history of traffic 
issues due to the location and lack of space for queuing onsite or offsite. 
The facility is now at full operating capacity and cannot be expanded. It is 
proposed to develop an additional recycling centre to meet anticipated 
future housing growth and address under-capacity within the existing 
recycling centre network.  The County Council is currently undertaking a 
site search in the Rushcliffe area and the strategic allocation at Land East 
of Gamston may potentially be its preferred option to accommodate such 
a development.  
 

• New Waste Transfer Station – Colwick: The existing Waste Transfer 
Station at Freeth Street in Nottingham needs to be relocated due to the 
redevelopment of the area for housing. An alternative site is required to 
maintain a safe and convenient delivery point for collection vehicles from 
Broxtowe, Gedling and Rushcliffe. Planning permission was obtained in 
2021 for a new Waste Transfer Station at Colwick to handle up to 125,000 
tonnes of Local Authority Collected Waste per year and is due to open in 
2024 when the existing site will close. 
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Funding  

9.18. In cases where a new site is required it may be possible for a developer to 

gift land that is deemed to be in a suitable location for the construction of a 

new recycling centre. 

Key Organisations  

• Nottingham City Council 

• Nottinghamshire County Council  

Key Considerations:  

- New, or extended, waste facilities may be required during the 

Plan period, particularly to address capacity constraints for the 

present HWRC serving West Bridgford . The Nottinghamshire 

and Nottingham Joint Waste Local Plan takes into consideration 

future growth and provides criteria-based policies including 

broad locations for development which will help inform selection 

of sites for future recycling facilities and provide the basis for 

determination of planning applications taking into account 

localised issues.   
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10. Blue and Green Infrastructure and Open Space  
 

Context 

10.1. Blue and Green Infrastructure (BGI) assets and open spaces are wide 

ranging and vary in scale. They can range from small green spaces, such as 

domestic gardens and street tree avenues, to playing pitches and recreation 

grounds, river valleys, canals and lakes, cycle routes, local nature reserves 

and woodlands. The Greater Nottingham area already has a wealth of BGI 

assets, notably the River Trent corridor, areas within the Sherwood Forest, 

including the Greenwood Community Forest, country parks, numerous 

formal parks, local open spaces, and extensive rights of way network that 

links the City, suburban areas, towns and rural villages to each other and the 

wider countryside. BGI assets also have an important role in health and 

wellbeing for existing and proposed residents.  

 

10.2. The River Trent corridor cuts through the Greater Nottingham area, providing 

accessible sport and recreational opportunities, wildlife habitats and an 

ecological corridor, water supplies, reduces local temperatures, and offers 

non-motorised active travel opportunities. 

 

10.3. There is a clear overlap between BGI and ecological networks which seek to 

prevent the ecological isolation of sites through the creation of wildlife route 

ways and stepping stones. These provide habitats for species and enable 

their migration.  

 

10.4. The Strategic Plan puts the creation of new and enhancement of existing 

BGI at the heart of its growth strategy, to ensure new development supports 

ecological networks, active travel, recreation and leisure, biodiversity gain 

and managing flood risk.  Adequate BGI provision can be critical in making 

successful places, and in minimising opposition to new development. 

 

10.5. The Environment Bill requires that local authorities identify Nature Recovery 

Networks (building on ecological networks), co-operate on the development 

of Nature Recovery Strategies (which set out priorities and opportunities), 

and from 2023, it requires that developments achieve a minimum of 10% net 

gain in biodiversity. The requirement to provide a minimum of 10% net gain 

will provide opportunities to improve the ecological (nature recovery) 

network, through targeted habitat enhancements in locations that increase 

net-gain on sites and also connect habitats, improving the wider network. 

 
10.6. In addition to existing BGI assets, there are numerous types of spaces that 

have the potential, if improved, to provide BGI. Most notably brownfield sites 

that separate existing BGI assets and could, if improved, connect these 

spaces and improve the wider network. Existing open spaces may also 
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provide opportunities to increase their functions, through habitat 

enhancements or the provision of new facilities such as play spaces or 

leisure facilities. New residential developments provide a clear opportunity to 

enhance BGI, whether within the site or off-site and this strategy assists in 

achieving this objective. 

 

Blue-Green Infrastructure Strategy  

10.7. A Blue-Green Infrastructure (BGI) Strategy has been prepared to identify the 

strategic network and opportunities to create and enhance them and connect 

to local (non-strategic networks).  The BGI Strategy updates the 6Cs Green 

Infrastructure Strategy (2010) which underpinned evidence for the Aligned 

Core Strategies.  

 

10.8. The BGI strategy sets out a planned strategic approach to BGI across the 

whole of Greater Nottingham taking account of current conditions and future 

opportunities within urban areas, urban fringe and rural locations. Priorities 

for delivery of the Strategy focus on the need for an integrated approach to 

BGI across the whole Greater Nottingham area and to build design and 

quality into the delivery of successful schemes. It identifies five priorities;  

 

1. Supporting healthy and active communities;  

2. Supporting sustainable growth access the Greater Nottingham area;  

3. Protecting and enhancing biodiversity, heritage assets and 

landscapes;  

4. Mitigating the causes and effects of climate change; and 

5. Effective planning and delivery for Blue- Green Infrastructure. 

 
The Trent Gateway  

10.9. The Environment Agency (EA) and partners published the Trent Gateway 

Report in 2020. This identifies a strategic landscape vision and masterplan 

for the Trent Gateway in the East Midlands, covering a 75km length of the 

River Trent between Sawley Weir in Erewash and Cromwell Weir in Newark. 

As such it is an important strategic BGI document for the River Trent corridor 

as it passes through the Greater Nottingham Area.  

 

10.10. The aims within the Trent Gateway are to deliver a functioning watercourse 

that reduces flood risk, creates and connects habitats, and complements the 

aims of a wide range of stakeholders, as well as supporting sustainable 

growth and local economic agenda.  

 

10.11. Alongside larger opportunities, the Masterplan for the Trent Gateway 

identifies a range of smaller scale but important projects that will make a 

difference for a range of species and habitats, enhancing the catchment for 
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wildlife and opportunities for people to experience that rich and varied wildlife 

in this important blue corridor. 

 
10.12. This BGI Strategy identifies opportunities along the River Trent Valley which 

complement the objectives and site specific projects within the Trent 

Gateway area. 

 

Existing Assets  

10.13. The BGI Strategy identifies and maps existing assets within the Greater 

Nottingham area. Whilst there is a wide distribution of assets across the 

area, there is a concentration of assets within the River Trent Corridor; these 

are connected by pedestrian and cycle routes. Many of these assets provide 

multifunctional benefits, most notably the wetland environments, large 

informal open spaces and sports facilities which are highlighted within the 

discussion of natural environment, recreation and flood water regulation.  

 

10.14. Attenborough Nature Reserve which due to its size, the multifunctional 

benefits it provides, and its location, is a significant strategic asset in its own 

right. Blue infrastructure at Colwick and on the opposite side of the River 

Trent at Holme Pierrepont are also important. The importance of the River 

Trent and land either side, as a primary (sub-regional) corridor (within all the 

authority areas) with connections to Derby and Newark, is also identified.   

 

10.15. A considerable number of rights of way and bus routes interconnect with the 

regional / sub-regional trails that follow the River Trent and recreational 

spaces, as does the Nottingham Tram (at Wilford and the Meadows). There 

remain further opportunities to improve non-car crossings to better connect 

BGI assets along the River Trent.  

 

10.16. Within the urban area, recreational open spaces are distributed widely with 

limited apparent strategic connectivity. These comprise parks, playing fields 

and sports pitches that serve local communities.  

 

10.17. Canals are also identifiable as important linear routes which connect 

communities, most notably the Grantham Canal which connects villages and 

towns and is an important local recreational asset. There are a number of 

non-motorised (or quiet lanes) that interconnect with the canal at Cotgrave.  

 

10.18. Beyond the main urban area, the Sherwood Forest provides nature 

conservation and informal recreation. It can be accessed via National Cycle 

Route 6, however, with the exception of the Robin Hood Way there are 

limited rights of way which connect the open access woodland.  
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10.19. Less extensive is a patchwork of woodland and grassland areas to the south 

of the study area, within the Nottinghamshire Wolds in Rushcliffe, which are 

on elevated ground beyond the more intensively farmed areas closer to the 

main urban area. These circle east to west from Cotgrave round to Gotham 

and include areas around Keyworth and East Leake. Closer to the main area 

there are a number of sustainable greenway routes and BGI assets in and 

around Ruddington and Edwalton. 

 

10.20. The BGI Strategy identifies that the there is an absence of locally accessible 

natural green space within the centre of Nottingham. The ring of larger 

natural green spaces, including country parks around the main urban area of 

Nottingham do provide accessible green space for a considerable number of 

residents. However, residents within Basford and New Basford, and south 

through Forest Fields, the Park, the Meadows to West Bridgford are not 

within an accessible distance of natural green spaces larger than 0.5ha. 

Whilst residents within rural areas have access to a comprehensive network 

of rights of way, they do not have access to larger natural green spaces. 

 

Opportunities  

10.21. Opportunities identified within the BGI Strategy and the Trent Gateway 

Project include improvements to recreational and visitor facilities where 

these can be delivered without adversely affecting the ecological network, 

accompanied by creation and enhancement of priority habitats and 

connectivity along river and canal corridors. In addition to biodiversity gains, 

re-naturalisation of rivers provides an opportunity to improve flood storage, 

improve water quality and improve fish passage up rivers. 

 

10.22. Specific short, medium and long term opportunities along the River Trent 

include the regeneration of Ratcliffe on Soar Power Station (this could also 

benefit the River Soar), opportunities for improving connectivity along the 

River Trent and in terms of both riverside routes and improved access routes 

to and from the River Trent. Many of these offer the opportunity also to 

improve ecological networks.  The Development Company together with 

Notts Wildlife Trust is promoting significant BGI gain alongside its proposals 

for Ratcliffe on Soar and Toton (and East Midlands Airport, outside of the 

Plan area), based around the concept of ‘Attenborough Great Park’, 

ensuring new and enhanced BGI and linkages between sites can be 

maximised as part of these developments, building on the considerable 

strengths of Attenborough Nature Reserve.. 

 

10.23. Specific improvements in connectivity exists within development sites at 

Beeston, Toton (via Erewash Valley) and within the City. Opportunities to 

improve connectivity to BGI networks along the Beeston Canal, former 

Cotgrave Mineral Line and River Leen also exist. Improving the pedestrian 

and cycle infrastructure along the north bank of the river within Gedling is 

also identified. 
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10.24. Along the River Leen, redevelopment of adjacent land offers opportunities to 

naturalise the river, increase semi-natural habitats and improve active travel 

infrastructure. It could also contain drainage systems that provide wetland 

habitats that connect to and improve the network of BGI along the River 

Leen. These could assist in reducing flood events as water storage capacity 

is increased. Critically the River Leen flows through areas of greater 

deprivation and density where there is less access to natural and semi-

natural green spaces. 

 

10.25. The Sherwood Forest and Greenwood Community Forest extend north of 

the main urban area within the strategy area between the Erewash Canal 

and the River Trent.  Given the area’s close proximity to large centres of 

population, there is significant potential to increase visitor numbers (for 

recreation and enjoyment of the natural environment) whilst maintaining 

sustainable woodland management for the benefits of forestry and 

biodiversity.  Parts of the forest are identified as a potential possible Special 

Protection Area (for the protection of Nightjar and Woodlark) in addition to 

Sites of Special Scientific Interests, National and Local Nature Reserves and 

Local Wildlife Sites. 

 

10.26. The BGI Strategy also outlines opportunities to enhance secondary networks 

and more local networks including opportunities to improve connectivity and 

the environment along the Nottingham and Beeston Canals, including the 

restoration of the Bennerley Viaduct. 

 

10.27. North of Nottingham, within Gedling, a number of routes converge on 

Calverton and the Sherwood Forest, including the Calverton Mineral Line 

and Watnall Coppice to Kimberley Cutting. These provide recreational routes 

east / west, however connectivity of the former mineral line does breakdown 

at its western end, at the former colliery. Opportunities exist through strategic 

development at Calverton to improve this connectivity and the local 

environment of these corridors.  

 

10.28. The Bestwood Country Park to Calverton comprises a number of connected 

rights of way that provide opportunities to link populations in the west of 

Nottingham’s main urban area to Sherwood Forest. It would also provide a 

link to the Calverton Mineral Line and developments at Calverton. 

 

10.29. Opportunities at Redhill exist to improve BGI, within the Urban Fringe, where 

this route meets the edge of the main urban area.  

 

10.30. South of the River Trent, within Rushcliffe, a significant number of 

Secondary Strategic Networks converge with the River Trent Sub Regional 

Network. These include the Fairham Brook, Grantham Canal, A52 and 

Edwalton / Ruddington networks of BGI. This connectivity should be 

maintained and enhanced.  
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10.31. Strategic and non-strategic developments on the edge of the main urban 

area (within the Urban Fringe) provide significant opportunities to improve 

priority habitats, recreational open spaces, accessibility and active travel 

options (e.g. along Fairham Brook, between Ruddington and the main urban 

area, Radcliffe on Trent and the main urban area, and critically along the 

Grantham Canal, a number of rural villages and Grantham to Nottingham). In 

addition to the Canal, further new and improved connections south and east 

of the main urban area should be delivered as part of the Gamston Strategic 

Urban Extension.  For strategic and non strategic development adjoining the 

sub-regional centre of Hucknall, any development within 400m of the ppSPA 

should include appropriate mitigation measures which may include the the 

incorporation of buffers, screens, swales, bunds, cat deterrent planting and 

landscaping, fencing, directional lighting, and low noise emitting equipment 

among other solutions. Best practice techniques to minimise lighting , noise 

standards and quiet construction techniques may also be used to minimise 

impacts upon breeding birds. In addition, the timing of works should be 

scheduled to avoid the sensitive bird breeding season. 

 

10.32. Beyond the urban area, elevated land within the Nottinghamshire Wolds 

extends round from West Leake to Radcliffe on Trent and contains a network 

of connected rights of way and woodland and grassland habitats that are 

identified as Secondary Strategic Networks (Keyworth / Clipston / Cotgrave, 

Gotham / Bunny / Keyworth, and Kingston Brook). Opportunities exist to 

improve rights of way, informal recreational spaces and habitat connectivity. 

 

10.33. Within the main urban area of Nottingham north of the River Trent, within 

densely populated and deprived areas, there are a limited number of 

strategically significant BGI assets and routes. There is however a network 

of assets and corridors that circle the edge of the urban area within Gedling 

and Nottingham City. Opportunities exist to naturalise and enhance 

watercourses (similarly to the River Leen) alongside neighbouring land (e.g. 

at Ventnor Rise) and improve habitat connectivity. There is also potential to 

create dedicated walking and cycling routes at Colwick, and between Arno 

Vale and Mapperley Plains. 

 

Funding  

10.34. Where development is required to address blue and green infrastructure 

issues, it will be required to provide contributions. Depending on the issues 

and blue-green infrastructure opportunities available, these contributions 

may comprise the physical delivery of on-site or off-site infrastructure, or a 

financial contribution to off-site provision.    
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Key Delivery Stakeholders 

10.35. In addition to the development industry and landowners, the following key 

stakeholders are involved in the delivery of blue and green infrastructure 

within the Greater Nottingham strategic plan area: 

• Nottingham City Council 

• Nottinghamshire County Council  

• Broxtowe Borough Council 

• Gedling Borough Council  

• Nottingham City Council 

• Rushcliffe Borough Council 

• Natural England 

• Environment Agency 

• Derbyshire and Nottinghamshire Wildlife Trusts 

• Canals and Rivers Trust 

• Nottinghamshire Biodiversity Action Group 
  

Strategic Sites and Blue and Green Infrastructure   

10.36. As a significant number of strategic allocations retained within the Strategic 

Plan have permission and some are being developed, on and off-site 

contributions to BGI have been agreed and therefore do not require further 

consideration. The table below outlines the likely BGI required for each site. 

 
Strategic 
Site 

BGI Infrastructure Requirements Justification 

Field Farm Planning permission approved – no 
further BGI requirements can be 
requested.  
 
S106 has secured £432,768 for open 
space provision.  

N/A 

Toton and 
Chetwynd 
Barracks 

10% biodiversity net gain. 
 
Site includes land within the River 
Erewash and Erewash Canal BGI 
network. 
 
Required BGI has been set out within 
the Toton and Chetwynd SPD.  In 
addition to the provision of BGI 
across the allocation, Key BGI 
elements include: 
 

• retaining and enhancing existing 
green infrastructure assets (see the 
Framework Plan for those assets 
that should be retained as part of 
any proposals) and corridors 
including along the Erewash Canal 
and Erewash River Valley;  

 

• 10% biodiversity net gain 
required in accordance with 
national legislation and GNSP 
policy. 

• Broxtowe Green Infrastructure 
Strategy 

• Greater Nottingham Strategic 
Blue and Green Infrastructure 
Strategy 

• Toton and Chetwynd SPD 
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Strategic 
Site 

BGI Infrastructure Requirements Justification 

• providing a new multifunctional 
green infrastructure corridor to the 
south of Toton which connects 
Toton Fields Local Wildlife Site with 
Hobgoblin Wood (in Chetwynd 
Barracks) and extends northwards 
from Toton Fields up to Bessell 
Lane; and 

 

• delivering a series of new urban 
boulevards that connect the A52 to 
Toton Lane, Toton Lane to the 
railway station and the A52 to 
Swiney Way. 

Boots Planning permission approved – no 
further BGI requirements can be 
requested. 

- 

Former 
Bennerley 
Coal 
Disposal  

 
The site includes parts of several 
‘Primary and Secondary Strategic 
Networks’ and ‘Local/Neighbourhood 
Networks’, as defined in the ‘Greater 
Nottingham Blue and Green 
Infrastructure Strategy January 2022’, 
and parts of several ‘Primary and 
Secondary Green Infrastructure 
Corridors’, as defined in the adopted 
Broxtowe Part 2 Local Plan.  
 
Development needs to link to and 
enhance the blue and green 
infrastructure corridors, particularly 
enhancing biodiversity and linking 
into recreational routes. This will 
include the provision of a country 
park.  

 

• 10% biodiversity net gain 
required in accordance with 
national legislation and GNSP 
policy. 

• Broxtowe Green Infrastructure 
Strategy 

• Greater Nottingham Strategic 
Blue and Green Infrastructure 
Strategy 

 

Top Wighay Planning permission approved for the 
extant allocation – no further BGI 
requirements can be requested. 
 
Extension to this allocation (within the 
strategic plan) will be subject to a 
minimum 10% net gain in 
biodiversity. 
 
The additional area allocated extends 
north towards woodland within the 
Sherwood Forest (identified in the 
GNBGI Strategy as Primary Strategic 
Network) and includes Joe’s Wood 
local wildlife sites. BGI will be 
required to mitigate adverse effects 
on this site and enhance the 
Sherwood Forest. In accordance with 
the GNBGI Strategy.  
 
Site is within the River Leen 
Catchment Focal Area. Biodiversity 
Opportunity Mapping work states that 

• 10% biodiversity net gain 
required on the extended area 
in accordance with national 
legislation and GNSP policy. 

• Gedling Biodiversity Opportunity 
Mapping 

• Greater Nottingham Blue and 
Green Infrastructure Strategy. 
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Strategic 
Site 

BGI Infrastructure Requirements Justification 

the Top Wighay Farm development 
provides an opportunity to create a 
woodland connection along A611 to 
Wighay Farm Wood. Potential to 
create woodland links between Dob 
Park, Annesley Wood, and Joe's  
Wood.  

Broad Marsh Opportunity to provide multi-
functional green space within the 
centre of Nottingham. There is limited 
green space within this area. ‘Green 
Heart’ completed summer 2024. 
 
10% biodiversity net gain. 

Provide active travel connectivity to 
the Nottingham Canal which is an 
important BGI network.  
 
Extant Core Strategy promotes 
improvements to active travel routes 
within the City Centre. 

• 10% biodiversity net gain 
required in accordance with 
national legislation and GNSP 
policy. 

• Greater Nottingham Blue and 
Green Infrastructure Strategy 

• Nottingham Aligned Core 
Strategy 

Stanton Tip Minimum 10% biodiversity net gain 

will be required. 

 

Former tip is naturally regenerating. 

The site provides an extensive area 

of informal recreational open space. 

This loss will require mitigation 

through the provision of accessible 

open space.  

 

Land is identified as part of an 

ecological network which connects to 

the River Leen catchment and the 

open countryside. 

 

A large area of the site will also be 
required for landscaping which could 
provide multi-functional benefits.  
 
Local Plan specifically identifies 
retention and enhancement of 
existing habitats, including the Local 
Wildlife Site and creation of new 
areas to improve biodiversity and 
linkages to the River Leen corridor. 
 
Development should address the 
topography of the site in terms of 
accessibility, design and layout. 
 
It should also create new green 
spaces and links to existing open  
space/green infrastructure. 
Proposals should open up the 
existing culvert, sustainable urban 

• 10% biodiversity net gain 
required in accordance with 
national legislation and GNSP 
policy. 

• Nottingham Aligned Core 
Strategy Greater Nottingham 
Blue and Green Infrastructure 
Strategy 

• Nottingham Local Plan Part 2 
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Strategic 
Site 

BGI Infrastructure Requirements Justification 

drainage and flood risk mitigation 
measures. 

Melton Road Planning permission approved – no 
further BGI requirements can be 
requested. Development has 
commenced and a significant number 
of homes have been delivered. 

- 

North 
Bingham 

Planning permission approved – no 
further BGI requirements can be 
requested. Development has 
commenced.  

- 

Former RAF 
Newton 

Planning permission approved – no 
further BGI requirements can be 
requested. Development has 
commenced. 

- 

Former 
Cotgrave 
Colliery 

Planning permission approved – no 
further BGI requirements can be 
requested. All the homes have been 
delivered and only an element of 
employment land remains to be 
delivered. 

- 

South of 
Clifton 

Planning permission approved – no 
further BGI requirements can be 
requested. Development has 
commenced with employment units 
being delivered. 

- 

East of 
Gamston 

A minimum 10% biodiversity net-gain. 
 
The extant Core Strategy requires the 
creation and enhancement of open 
space and green infrastructure which 
links to the wider green infrastructure 
network. 
 
It promotes the creation of significant 
green infrastructure areas and 
buffers, particularly on the southern 
and northern boundaries to contribute 
to the creation of permanent 
defensible Green Belt boundaries 
between the development and 
Tollerton and Bassingfield. An 
enhanced multifunctional green 
corridor should also be created along 
the Grantham Canal. 
 
The Grantham Canal is identified as 
a green and blue Infrastructure 
Corridor within the Greater 
Nottingham BGI strategy. The 
strategy identifies this allocation as 
providing an opportunity to assist the 
restoration of the canal, to the benefit 
of water management, biodiversity, 
historic environment, active travel 
and its setting.  
 
Master planning as part of the 
emerging Gamston SPD will establish 

• 10% biodiversity net gain (20% 
if granted planning permission 
after adoption of the Strategic 
Plan) required in accordance 
with national legislation and  
GNSP policy, although first 
phase submitted prior to law 
being in place (under 
consideration). 

• Rushcliffe Core Strategy 

• Greater Nottingham Blue and 
Green Infrastructure Strategy.  
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Strategic 
Site 

BGI Infrastructure Requirements Justification 

the locations and extent of green and 
blue infrastructure across the site, 
including along the canal.   

Ratcliffe on 
Soar Power 
Station 

10% net gain required as set out in 
the Local Development Order. Some 
will be on-site and remainder off-site.  
 
Site is within the Trent Valley Primary 
(Sub-Regional) BGI Network, as 
identified in the Greater Nottingham 
BGI Strategy. It states that 
regeneration of Ratcliffe on Soar 
Power Station offers opportunity to 
improve BGI and connect to the River 
Soar Sub Regional Corridor. 
 
The Trent Gateway Project identifies 
the inclusion of a fish pass on the 
nearby weir over the River Trent as 
an opportunity to increase 
biodiversity up-stream. This allocation 
may assist the funding of this work.    
 
Areas of multi-functional BGI will be 
created between developments.  
 

• Biodiversity net gain required in 
accordance with approved 
Local Development Order. 

• National environmental 
legislation. 

• Greater Nottingham BGI 
Strategy  

• Trent Gateway Project  

 

 

  

 

 

Key Blue and Green Infrastructure Issues:  

- All development should seek opportunities to enhance blue and green 

infrastructure and open spaces and have regard to the 

recommendations within the Blue and Green Infrastructure Strategy 

and other relevant strategies.  

- Planning applications within the strategic allocations will, in 

accordance with the emerging Greater Nottingham Strategic Plan and 

national legislation, be required to provide a minimum of 10% 

biodiversity net gain. 

- As infrastructure is agreed for the majority of strategic allocations 

retained in the Strategic Plan, unless further applications are 

submitted, only the following sites require further negotiations (and 

consideration within the plan wide viability appraisal) regarding blue 

and green infrastructure: Toton and Chetwynd Barracks; Top Wighay 

(expansion); Broad Marsh; Stanton Tip; and East of Gamston.      
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11. Community Facilities  
 

Context 

11.1. This section of the IDP focuses on libraries, sports and leisure facilities and 
community buildings.  
 

11.2. The NPPF states that strategic policies should set out an overall strategy for 
the pattern, scale and design quality of places, and make sufficient provision 
for community facilities (such as health, education and cultural 
infrastructure). Community facilities make an essential contribution to the 
health, wellbeing, development and education of individuals living and 
working in the plan area. There are substantial health benefits associated 
with access to community and family centres, including not just physical 
health, but also better mental health, through increased social interaction. 
 

11.3. Community infrastructure helps to create, sustain and energize communities. 
It ranges from purpose-built community facilities such as libraries, sports and 
leisure centres, community centres and village halls to allotments, sports 
pitches and open spaces equipped for recreational use. Together these 
places support the activities which are required to help build community, 
foster a sense of place, meet the cultural and recreational needs of 
communities and promote community wellbeing.  
 

11.4. Strategically, it is important that the IDP recognises the need to be flexible 
over the plan period, as the needs of the community will change over time. 
Therefore, the IDP will need to pick these issues up as they arise - it is a 
'living' document which will be kept under review.  
 

11.5. There are no national or local standards for the provision of community 
facilities and there is scope for innovation, and details will need to be worked 
up which address the particular needs and issues of each development. 
 

Libraries 

11.6. Nottinghamshire County Council and Nottingham City Council have a 
statutory responsibility under the terms of the 1964 Public Libraries and 
Museums Act to ‘provide a comprehensive and efficient library services for 
all persons desiring to make use thereof’.  Nottingham City Council as 
unitary authority are responsible for all libraries within the City boundary, 
whilst Nottinghamshire County Council are responsible for Libraries within 
Broxtowe, Gedling and Rushcliffe.  
 

Local Authority Area  Libraries 

Nottingham City Aspley 
Basford 
Bilborough  
Bulwell Riverside  
Central Library 
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Local Authority Area  Libraries 

Clifton  
Dales Centre 
HMP Library (in partnership with HM Prison 
Service) 
Hyson Green (Mary Potter Centre) 
Radford-Lenton Library/ Nottingham 
Performing Arts  
Sherwood Library closed (new Library in 
development) 
Southglade Park 
St Ann’s Valley 
Strelley Road 
The Meadows 
Wollaton 
 

Broxtowe Borough Beeston  
Eastwood  
Inham Nook (Chilwell) 
Kimberley  
Stapleford  
Toton  
 

Gedling Borough Arnold  
Burton Joyce  
Carlton  
Carlton Hill  
Calverton  
Gedling 
Woodthorpe  
Mapperley  
Ravenshead 
 

Rushcliffe Borough Bingham  
Cotgrave  
Sutton Bonington 
East Leake  
Keyworth  
Radcliffe on Trent  
Ruddington  
West Bridgford  
 
Gotham Community Partnership Library closed 
for foreseeable future and Gotham will be 
serviced by a mobile library 
 

 

11.7. Nottingham City has a new Central Library located between the Broqd Marsh 
site and the railway station, replacing the old Central Library on Angel Row 
opened to the public in 2023. 
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11.8. The majority of funding for library services comes from public funding. 

Nottingham City Council and Nottinghamshire County Council are the main 
funders for Libraries, Archives and Cultural services. The Education and 
Skills Funding Agency (ESFA) and the Arts Council England also fund 
specific areas of delivery. 
 

11.9. Where new development places demand on the library network above its 
physical capacity, a new library or an extension to an existing facility may be 
required. The need for a contribution will be established by comparing the 
current capacity of the nearest, existing library and population it serves with 
the number of people expected to be generated by the new development. 
The capacity of the library is determined based on the Museums, Libraries 
and Archives (MLA) recommended service requirement of 30 metres sqaure 
of public library space per 1,000 population. The catchment population of the 
library is identified by the home addresses of customers who borrow from 
that library using data from the Library Management System.  
 

Sports and leisure facilities  

11.10. There are a range of public and private sport and leisure centre facilities 
within the Greater Nottingham area. This includes facilities of national or 
regional importance such as Trent Bridge Cricket Ground and Holme 
Pierrepont National Water-sports Centre. 
 

11.11. Each authority has a Playing Pitch Strategy (PPS) which provide a clear 
strategic framework for the maintenance, development and improvement of 
existing outdoor sports pitches and ancillary facilities. There are also Leisure 
Strategies which have been prepared to ensure leisure provision meets the 
needs of the residents.  

 

Authority Strategy 

Broxtowe Playing Pitch Strategy 
 
Identified potential shortfall in football pitch provision.  

Gedling Playing Pitch Strategy 
 
Identified improvements required in football and hockey 
pitch provision.  

Nottingham City Playing Pitch Strategy 
 
Identified potential shortfall of youth football pitches, a 
3G pitch, one cricket pitch and rugby union pitch 
provision.  

Rushcliffe  Playing Pitch Strategy 
 
Playing Pitch Strategy Mid-Point Review and Action 
Plan Update 2022 
 

https://www.broxtowe.gov.uk/media/3137/bbc-pps-full-final-may-2016-adopted-version-jan-2017-unlocked.pdf
https://www.gedling.gov.uk/media/gedlingboroughcouncil/documents/council/aboutus/policies/Gedling%20Playing%20Pitch%20Strategy%20%20Action%20Plan%20Final%20August%2016.docx
https://documents.nottinghamcity.gov.uk/download/473#:~:text=Producing%20a%20Playing%20Pitch%20Strategy,%2C%20physical%20activity%20%26%20active%20recreation
https://www.rushcliffe.gov.uk/media/mzxbzooh/rushcliffe-playing-pitch-strategy.pdf
https://www.rushcliffe.gov.uk/media/0xnl0fhf/rushcliffe-playing-pitch-strategy-mid-point-review-and-action-plan-update-april-2022.pdf
https://www.rushcliffe.gov.uk/media/0xnl0fhf/rushcliffe-playing-pitch-strategy-mid-point-review-and-action-plan-update-april-2022.pdf
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Authority Strategy 

Identified shortfall in natural grass pitches which may be 
partly accommodated through investment at existing 
sites.  

 
11.12. There is leisure centre provision within each authority area.  

 
 

Authority  Leisure Centres  

Broxtowe Leisure was established in October 2016 to run leisure 

centres and cultural and sports events in Broxtowe 

Borough. Bramcote Leisure Centre, Chilwell Olympia, 

Kimberley Gym & Swim 

Gedling Arnold Leisure Centre, Redhill Leisure Centre, Carlton 

Forum Leisure Centre, Calverton Leisure Centre, 

Richard Herrod Centre 

Nottingham City Active Nottingham oversees Clifton Leisure Centre, 
Djanogly Community Leisure Centre, Harvey Hadden 
Sports Village, Ken Martin Leisure Centre, Southglade 
Leisure Centre, Victoria Leisure Centre. 
 

Rushcliffe Bingham Arena, Cotgrave Leisure Centre, East Leake 
Leisure Centre, Keyworth Leisure Centre, Rushcliffe 
Arena. 
 

 

Museums, Galleries and Attractions 

11.13. The key issue for future years is likely to involve building patronage for such 
facilities and to seek revenue support to ensure that the services and 
programmes to meet community needs can be provided. 
 

11.14. Culture, creativity and the arts can contribute to the economic recovery and 
to the visitor economy. Furthermore, there may be opportunities for new 
users as more people may be in their local areas, due to increased working 
from home compared to the case pre-pandemic. 

 

11.15. The area has significant strengths with regard to both culture and sport, 
having a critical mass of attractions and facilities which is an important part 
of the tourism and visitor ‘offer’. These facilities are also important in the 
ongoing economic development of the area, both directly and through their 
contribution to the area’s quality of life. As such, existing facilities will be 
protected and enhanced where there is a continuing viable need for them, 
and where they are affected by development, suitable alternative provision 
will be sought.  

 



Community Facilities 

Page | 108  
 

11.16. The City Centre is particularly well served by cultural facilities and is the 
premier tourist destination, with ‘Nottingham Contemporary’ art gallery and 
the Galleries of Justice being just two examples, while the south east of the 
Nottingham conurbation is home to Trent Bridge Cricket Ground, the 
Nottingham Forest and Notts County Football Grounds, and the watersports 
centre at Holme Pierrepont. These locations could benefit greatly from 
further development, which will assist in meeting the aim of making 
Nottingham a top European destination for sport and culture. 

 

11.17. An important part of the cultural, tourism and sporting offer is more evenly 
spread across the plan area, for instance the Lakeside Arts Centre at the 
University of Nottingham, the New Art Exchange in Hyson Green, and the 
International Tennis Centre at Highfields. Tourism is also important more 
widely, centred around Robin Hood, Byron and DH Lawrence, and has an 
important role for towns such as Eastwood and Hucknall. Similarly, the 
Sherwood Forest Regional Park has the potential to increase visitor 
numbers, and there will be opportunities to expand and enhance existing 
facilities, both here and elsewhere, as well as encouraging new provision. 
This will be particularly encouraged where a critical mass of facilities can be 
created, for instance further enhancing the facilities within Nottingham City 
Centre.  

 

11.18. The role of community level culture and sporting facilities is vitally important 
in creating sustainable and healthy neighbourhoods. In addition, facilities for 
faith groups provide important cultural facilities at a local level. However, 
these can require sensitive development when they serve wider purposes, 
especially if large numbers of visitors are anticipated. In some instances, it 
may be that new religious and cultural facilities need to be located outside of 
local centres in order to serve the catchment for the proposed facilities 
where this local need is shown not to be adequately addressed within a local 
centre. In addition, proposals in and around existing religious facilities needs 
to be dealt with sensitively. 

 

 
 

Key Considerations:  

- Ensure new development provides adequate community facilities, 

including sports and leisure provision, to meet increased demand and 

also supports existing facilities.  
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12. Emergency Services  
 

Context  

12.1. There are three main emergency services operating in Greater Nottingham – 
the Police, Fire and Rescue and Ambulances. These are responsive 
organisations with a duty to serve the population within their area, and so the 
deployment of resources is based on response times to serve the 
population.  
 

Police  

12.2. Nottinghamshire Police provide police services to Greater Nottingham 
residents. Development in Greater Nottingham will result in increased 
demand on the police service. The location and amount of development will 
influence if and how the service will need to adapt to accommodate the new 
population. 
 

12.3. Nottinghamshire Police is structured in line with local authorities. There are 
12 response bases (police stations) within the 4 plan making authorities: 

 

• Broxtowe 

o Eastwood 

o Beeston 

• Gedling 

o Jubilee House – Arnold 

• Nottingham City 

o Oxclose Lane 

o Bulwell 

o Broxtowe 

o Radford Road 

o Byron House (City Centre) 

o St Anns 

o Clifton/Meadows 

• Rushcliffe  

o West Bridgford 

o Cotgrave  

 

12.4. The police force is funded from several sources, with the Central 
Government (Home Office) funding providing the largest contribution. This is 
agreed annually by the UK Parliament, is known as the police funding 
settlement, and set out within the Police Grant Report. For 2023/24 
Nottinghamshire received a grant of £154 million2 (calculated using the 
needs-based police allocation formula)3. Further funding of £4.9 million is 
available if Nottinghamshire maintains a headcount of 2,387 officers, £2 

 
2 Nottinghamshire Police Budget 2023-24 
3 Police grant report (England and Wales) 2023 to 2024 

https://www.nottinghamshire.pcc.police.uk/Document-Library/Public-Information/Decisions/2023/2023.018-REDACTED-Decision-Record-Budget-2023-24.pdf
https://www.gov.uk/government/publications/police-grants-in-england-and-wales-2023-to-2024/police-grant-report-england-and-wales-2023-to-2024-accessible#fn:5
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million is provided as pension top up grant and £9.7 million in Legacy 
Council Tax Grants.  
 

12.5. Further funding from Central Government is provided for the safeguarding of 

national security.  

 
12.6. In addition to Government funding, Police and Crime Commissioners (PCCs) 

set a local police precept which is part of Council Tax. Within 
Nottinghamshire the police precept accounts for around 34% of the £261 
million of funding the force receives and is paid directly to collecting 
authorities by local taxpayers. For 2023-24, in Nottinghamshire the police 
precept provides £89.4 million with each plan making authority providing the 
following: 

 

• Broxtowe - £9.4 million 

• Gedling - £10.4 million 

• Nottingham City - £18.4 million 

• Rushcliffe - £12.4 million 

• Total Strategic Plan Area - £50.6 million 

 

12.7. In addition to the main sources of core funding, PCCs also receive income 
from other sources. These include: charging for special police services 
(SPS) (for example providing police officers at football matches, festivals, 
concerts, and other events where they have been requested to do so by the 
event organiser) to recover costs; the provision of services such as training; 
and income from donations and sponsorship. PCCs also hold financial 
reserves. 
 

12.8. Engagement with the police service has not identified specific needs 
associated with the Strategic Plan, but continued dialogue will be required as 
detailed proposals +emerge on sites without planning permission. 
 

Fire and Rescue  

12.9. Nottinghamshire Fire and Rescue Service (NFRS) is responsible for fire and 
rescue services. Within the Greater Nottingham area there are 10 fire 
stations:  

 

 Broxtowe Gedling Nottingham 
City 

Rushcliffe 

Whole-
time 

 Arnold  
Carlton 

Stockhill  
London Road 
Highfields  

West 
Bridgford  

On-call Eastwood 
Stapleford  

  Bingham  
East Leake 

 
 
12.10. The main risks relate to property/ premises fire, flooding and water risk, road 

and transport accidents. The location and amount of development will 



Emergency Services 

Page | 111  
 

influence if and how the service will need to adapt to accommodate the new 
population.  
 

12.11. In the year 2021/22 the fire service responded to 10,096 incidents, checked 
over 13,000 homes for fire safety and conducted 559 fire safety audits of 
businesses. 
 

12.12. As with the police service the fire and rescue service is funded through a 
combination of both local taxation and national grant funding. The fire 
service’s budget within Nottinghamshire is significantly less than the police 
service, at £50 million (less than a quarter) for 2023/24.  Most of the funding, 
around £29 million, comes from the Council tax precept. Central government 
funding comprises £6 million, business rates (from both central and local 
government) provide £11 million and there is a pension grant of £2 million. 

 

Ambulance Service  

12.13. East Midlands Ambulance Service (EMAS) covers the six counties of 
Derbyshire, Leicestershire, Lincolnshire, Northamptonshire, Nottinghamshire 
and Rutland. There are 70 facilities, including ambulance stations, 
community ambulance stations and two Emergency Operations Centres, one 
of which is in Nottingham.  

 

12.14. The main source of income for the Trust is contracts with commissioners for 
health care services. Funding envelopes are set at an Integrated Care 
System (ICS) level. The majority of the Trust’s income is earned from NHS 
commissioners in the form of fixed payments to fund an agreed level of 
costs. 

 

12.15. Revenue is also generated through the HNS injury cost recovery scheme 
which reclaims costs of treating injured individuals to whom personal injury 
compensation has subsequently been paid, for instance by an insurer. 

 

12.16. Grants from central government and donations also provide some funding.  
 

12.17. For the year ending 31 March 2023, the Trust is reporting a surplus of £71k, 
against a break-even target. The 2022/23 Annual Statement states that the 
Directors of the East Midlands Ambulance Service NHS Trust will have 
access to adequate resources (as in previous years) to continue operational 
existence for at least 12 months.4 
 

 
 

 
4 East Midlands Ambulance Service NHS Trust Annual Report 2022/2023 

Key Emergency Services Issues:  

- Funding for the three emergency services comes from government 

budgets and council tax. A requirement for additional funding from 

developer contributions has not been identified 

 

https://www.emas.nhs.uk/application/files/9216/9823/8250/EMAS_Annual_Report_and_Audited_Accounts_2022-2023.pdf
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Key Delivery Organisations  

• Nottinghamshire Police  
• Nottingham Fire and Recue  
• East Midlands Ambulance Service NHS Trust
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13. Summary and Conclusions 
 

13.1. This IDP seeks to identify what infrastructure is required to be delivered the 

housing and economic growth identified in the Greater Nottingham Strategic 

Plan.  Much of the infrastructure needs of new development is anticipated to 

delivered as part of new development, through Section 106 agreements or via 

a Community Infrastructure Levy, where these exist.  Where there are 

uncertainties, for instance over the future requirements for school places, or 

primary health provision, this is highlighted, and the need for further 

discussions with providers is noted. 

13.2 Due to the timing of the publication of this IDP, there are very few committed 

transport schemes programmed.  This is due to the transfer of transport 

functions to the East Midlands Combined County Authority (EMCCA).  The 

City and County Councils will continue to be the Local Highway Authorities, 

and will also retain responsibility for delivery of local improvements. 

13.3 Going forward, EMCCA will exercise functions of the City and County 

Councils as local transport authorities in relation to how transport is planned, 

delivered and operated across the combined area.  Critically, EMCCA will 

lead the development of an area wide Local Transport Plan (LTP) to shape 

future local transport investment. 

13.4 A draft of this LTP is anticipated towards the end of 2024, and will be 

published in final form in early 2025.  Once the LTP is published, it will be 

possible to update this IDP to support the Strategic Plan examination. 

13.5 Appendix 1 below lists the strategic sites allocated in the Strategic Plan, 

together with the infrastructure requirements identified in this IDP.  As many of 

the allocations already have planning permission, the package of 

infrastructure will already have been negotiated.  In addition, as some sites 

are existing allocations, further planning permissions may be issued prior to 

the examination. 

13.6 An additional point to note is that the transport modelling highlighted that 

many junctions are currently close to their operational capacity, meaning that 

relatively modest traffic growth can jeopardise junction operation.  This, 

combined with the fact that much of the congestion impact over the Strategic 

Plan period is due to background growth, rather than the Plan’s allocations 

means that it is difficult to attribute particular transport mitigation measures to 

individual allocations.  The Plan Wide Viability Assessment undertaken to 

support the Strategic Plan therefore identifies viability headroom for transport 

measures to be funded via the development, rather than including specific 

schemes. 

13.7 The intention is to review this IDP in early 2025 to inform the examination.  

This review will include refreshed and refined transport modelling, the 

transport measures included in the EMCCA LTP, and any updates required 

due to changes in the planning status of sites. 
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Appendix 1: Publication Draft Strategic Sites  
 

Broxtowe Borough Council / Nottingham City Council 

Strategic Site Dwelling Numbers Employment Use Key Infrastructure Issues and Requirements 

Boots 
(Planning 
Permission) 

Outline planning 
permission for 675 
dwellings across sites. 
 
Reserved Matters for 622 
dwellings (216 in 
Nottingham City and 406 
in Broxtowe Borough). 

The outline planning permission provides 
up to 82,000sqm of employment 
floorspace, comprising office units (E); 
research and development (E); industrial 
process (E); general industrial (B2); storage 
and distribution (B8); residential institutions 
(C2); non-residential institutions (E/F1); up 
to 2,500sqm retail & food/drink (E and sui 
generis).  
 

Transport 
Link road completed. 
 
Education 
Education contributions to be paid to Nottingham City 
Council and Nottinghamshire County Council. 
 
For Broxtowe and the City, the agreed S106 outlines a 
payment of £17,753 per 100 dwellings. This equates to 
£840,000 (for the 622 units approved in full). 
 
Healthcare 
New primary healthcare provision will need to be made to 
meet the patient demand from new development, both 
within the ACS plan period and beyond. 
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Broxtowe Borough Council  

Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Field Farm 
(Planning 
Permission) 

Of the 450-unit outline 
planning permission, 
approximately 330 
houses remain 
undeveloped. 

N/A.  
 

Transport 
Absence of cycle and pedestrian infrastructure in the area, 
especially along Ilkeston Road and towards Nottingham. 
In addition, there is no bus service linking site to Nottingham. 
No cycle facilities along A52 corridor linking Stapleford to 
University.  
Site would add to catchment area of a potential Wollaton rail 
station.  
 
Primary and secondary school funding secured by S106 
agreement. 
 
Healthcare 
Existing doctors' surgeries in the area are at capacity within 
current space. Additional primary healthcare provision will 
need to be made to meet the patient demand from new 
development. 
 
Planning permission has been granted on the site.  

 

Toton and 
Chetwynd 
Barracks 

2700 units in the plan 
period.  

26-32,000 sq. m. of employment 
development, falling within Use Class E (g) 
and Class B2 should be provided (including 
18,000 sq. m. across Toton, and 8-14,000 
sq. m. of small-scale employment 
development falling within Use Class E 
(g)(i) at Chetwynd South). 

Transport 
Provision of a road from the A52 east of Bardills Roundabout 
to  Chetwynd Barracks and a west-facing junction from the 
A52 near Bessell Lane into the site, to which all development 
must contribute.  
 
Provision to extend the tramway to a new park and ride of 
around five hectares near Bessell Lane, which development 
must facilitate. 
 
Improvements to bus services including increased capacity 
and new routes should be delivered.  
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Bus facilities should be improved where required to 
Nottinghamshire County Council standards.  Chetwynd Road 
should be prioritised for buses, cyclists and pedestrians; 
 
Active travel and public transport links to Toton NET and to a 
potential new rail hub.   
 
Implementation of a travel plan. 
 
Education 
 
Existing Primary school facilities are at capacity in the local 
area. Two new primary schools are required. New secondary 
school provision will be required to accommodate the number 
of pupils from this development. A range of options will 
therefore need to be considered, including the potential 
expansion of existing secondary schools or new provision.  
S106 contributions to be confirmed on receipt of full planning 
application and dependent on timing and current costs. 
Need for additional SEND infrastructure/capacity as a result 
of the development. 
 
Healthcare 
 
Existing doctors' surgeries in the area surrounding Toton and 
Chetwynd Barracks are at capacity. New primary healthcare 
provision will need to be made on-site to meet the patient 
demand from new development.  
 
Utilities 
New infrastructure will be required on-site during build.  
 
Flooding 
Drainage from the site should be via a sustainable drainage 
system.    
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Additional infrastructure may be required on western part of 
site which is at higher risk of flooding.    
 
Mitigation to prevent contamination and protect groundwater 
resource.   
 
Blue and Green Infrastructure and Open Space 
10% biodiversity net gain required.  
Site includes land within the River Erewash and Erewash 
Canal BGI network.  
 Required BGI has been set out within the Toton and 
Chetwynd SPD.  In addition to the provision of BGI across 
the allocation, Key BGI elements include: 
 

• retaining and enhancing existing green infrastructure 
assets (see the Framework Plan for those assets that 
should be retained as part of any proposals) and 
corridors including along the Erewash Canal and 
Erewash River Valley;   

 

• providing a new multifunctional green infrastructure 
corridor to the south of Toton which connects Toton 
Fields Local Wildlife Site with Hobgoblin Wood (in 
Chetwynd Barracks) and extends northwards from Toton 
Fields up to Bessell Lane; and  

 

• delivering a series of new urban boulevards that connect 
the A52 to Toton Lane, Toton Lane to the potential 
railway station and the A52 to Swiney Way.   
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Former Bennerley 
Coal Disposal 
Point   

N/A Logistics (approx. 61ha Transport 
 
Provision of a rail-freight terminal. This will include railway 
sidings and a facility to allow freight to be transferred to and 
from freight wagons.  
 
Provision of a rail-freight connection from the Erewash Valley 
Railway Line to enable rail-freight to be loaded and unloaded 
within the site. 
 
Primary site access should be direct to and from the A610 
dual carriageway to the north.  
 
Active travel measures including cycle and walking links with 
existing settlements including Eastwood and Ilkeston.   
  
Bus facilities should be improved where required to 
Nottinghamshire County Council standards.  
  
Implementation of a travel plan   
 
Flooding  
 
Further modelling required.   
  
Drainage from the site should be via a sustainable drainage 
system.   
 
Blue and Green Infrastructure  
 
The site includes parts of several ‘Primary and Secondary 
Strategic Networks’ and ‘Local/Neighbourhood Networks’, as 
defined in the ‘Greater Nottingham Blue and Green 
Infrastructure Strategy January 2022’, and parts of several 
‘Primary and Secondary Green Infrastructure Corridors’, as 
defined in the adopted Broxtowe Part 2 Local Plan.   
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

  
Development needs to link to and enhance the blue and 
green infrastructure corridors, particularly enhancing 
biodiversity and linking into recreational routes. This will 
include the provision of a country park.    
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Gedling Borough Council 

Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Top Wighay 
Farm 
(Planning 
Permission 
for the 
original ACS 
allocation, 
no planning 
permission 
for the 
extension to 
the site) 

38 dwellings completed 
(ACS allocation) 
805 dwellings remaining 
(ACS allocation) 
710dwellings (extension 
to the site) 

 

8.55 ha (gross), 6.5 ha (net) based on 
planning application (2020/0050). 

Education 
The delivery of the one form entry school has been agreed 
within a S106 and the school will be delivered in line with 
the development of housing. Further S106 money will be 
required from the extended development to expand the 
school to 1.5 form entry. 
 
There is forecast to be no surplus capacity at secondary 
schools in Hucknall and therefore Nottinghamshire County 
Council would need to provide capacity to meet the need 
for the full development of 1,515 dwellings, which equates 
to 242 statutory aged pupils (i.e., 11-16) – there is a 
forecast surplus of places at post sixteen level. 
 
 
Healthcare 
Provision of primary healthcare contribution required due to 
additional pressures from this development on GP 
Practices in the vicinity.  

 

  



Appendix 1 

Page | 121  
 

Nottingham City Council  

Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Broad Marsh 
(no planning 
permission) 

1,000 homes Offices Education 
Likely that primary/secondary capacity is not sufficient 
within this area. However this would require confirming 
during negotiations on any planning application.  
 
Utilities 
New infrastructure will be required onsite during build.  
 
Flooding and Drainage 
Some surface water issues surrounding Broadmarsh and 
flooding history to the previous site.  
Development MUST include sustainable drainage systems 
and blue green infrastructure to manage surface water on-
site. 
This must carefully consider the cave system beneath the 
site.  
 
Blue-Green Infrastructure 
“Green Heart” open space completion 2024. 10% 
biodiversity net gain. 
 
Transport 

• Realignment and straightening of the Southern 
end of the section of Maid Marian Way between 
Castle Gate and Canal Street. 

• New pedestrian crossing facilities across Maid 
Marian Way 

• Establishing new pedestrian and cycle routes 
through redeveloped areas 

• Creating new high quality areas of public realm 

• Improving connectivity with easy parking, bus and 
taxi access as well as electric bikes, scooters and 
electric disability vehicles to allow access to the 
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

city centre including potentially an additional tram 
stop to serve the area 

 
  

Stanton Tip – 
Hempshill Vale 
(no planning 
permission) 

500 dwellings Minimum of 5 hectares Transport 
Cycling and walking links required to Phoenix Park NET 
park and ride. Local bus link to Bulwell. 
 
Education 
Bulwell is the nearest primary school. Contributions will be 
required to accommodate additional pupils.  
Ellis Guilford School is the closest secondary school. 
Capacity pressure remains until 2028. Feasibility work is 
required to establish the required infrastructure 
 
Utilities 
New infrastructure will be required onsite during build.  
 
Flooding and Drainage 
Potential flood risk associated with the natural routes of 
water and associated capacity of the existing drainage 
infrastructure, as well as risks of 
blockages/failure/exceedance. The site also poses a risk 
of increasing flooding elsewhere which will be imperative 
to investigate. Modelling will be required. 
  
Blue-Green Infrastructure 
Minimum 10% biodiversity net gain will be required. 
The existing site provides an extensive area of informal 
recreational open space. This loss will require mitigation 
through the provision of accessible open space. 
A large area of the site will also be required for 
landscaping. Local Plan specifically identifies retention 
and enhancement of existing habitats, including the Local 
Wildlife Site and creation of new areas to improve 
biodiversity and linkages to the River Leen corridor. 
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Development should address the topography of the site in 
terms of accessibility, design and layout. 
It should also create new green spaces and links to 
existing open space/green infrastructure. 
Proposals should opening up the existing culvert, 
sustainable urban drainage and flood risk mitigation 
measures. 
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Rushcliffe Borough Council 

Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Melton Road, 
Edwalton 
(planning 
permission) 

Around 1,700 dwellings, with 
approximately 400 homes 
remaining to be built 

4 hectares employment generating 
development 

All detail has been agreed as part of the planning 
permissions and any contributions secured via the S106 
agreement. Discussions will be had on the remaining 
phases to ensure a consistent approach to delivery. 

North of Bingham 
(planning 
permission) 

1,050 dwellings in total, of which 
around 420 dwellings still remain to 
be built 

Around 15.5 hectares with outline 
planning permission 

All detail has been agreed as part of the planning 
permissions and any contributions secured via the S106 
agreement. 
 

Former RAF 
Newton 
(planning 
permission) 

528 dwellings in total, of which 
approximately 370 dwellings are 
still to be built 

Around 6.5 hectares All detail has been agreed as part of the planning 
permissions and any contributions secured via the S106 
agreement. 
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Former Cotgrave 
Colliery 
(planning 
permission) 

All dwellings completed Approximately 2 hectares of 
employment land remaining 

The residential element of the site is complete, and 
mitigation has been secured through the S106 agreement 
 

South of Clifton 
(planning 
permission) 

Around 3,000 dwellings plus 
pitches for gypsy and travellers 

Around 20 hectares in total. A 
number of plots have been 
completed  

The site has outline planning permission, with a number 
of phases of both the residential and employment 
elements of the site underway. Infrastructure 
requirements for the site, including a new onsite primary 
school and an onsite healthcare facility, have been 
secured in the permission and associated S106 
agreement in order to mitigate against the impacts of the 
development. Further discussions will be had as detailed 
proposals emerge to ensure the delivery of appropriate 
infrastructure. 

East of 
Gamston/North of 
Tollerton 
(planning 
permission) 

Around 4,000 dwellings plus 
pitches for gypsy and travellers 

Around 20 hectares, of which around 
8 hectares has already been 
delivered  

Transport 
Highways modelling has identified improvements 
required to the strategic road network together with 
mitigation measures. Proportionate cost on development 
will be required to fund mitigation measures. Any 
contributions will be secured through a S106 agreement.   
 
Education 
It is expected that two primary schools will be delivered 
on site. There are capacity issues for secondary schools 
within West Bridgford and a new secondary school is 
expected on site. Any contributions will be secured 
through a S106 agreement.   
 
Healthcare 
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

Requirement for provision of new or improved health 
facilities to alleviate pressures on existing practices. Any 
contributions will be secured through a S106 agreement.   
 
Utilities 
New infrastructure will be required onsite during build. 
Further discussions required as detailed proposals 
emerge. 
 
Blue-Green Infrastructure 
A minimum 10% biodiversity net-gain. The extant Core 
Strategy requires the creation and enhancement of open 
space and green infrastructure which links to the wider 
green infrastructure network. 

Ratcliffe on Soar 
Power Station 
(local 
development 
order) 

N/A Detailed requirements are still to be 
established for this proposed 
strategic allocation. The Local 
Development Order proposes 
buildings with a gross floor area of up 
to 810,000 m2 to accommodate the 
following uses:  
 
• Energy Generation & Storage;  
• Advanced Manufacturing & 
Industrial (Class E(g)(iii) & B2);  
• Data Centre;  
• Logistics (Class B8) up to a 
maximum of 180,000 m2 (GFA) on 
the Northern Area only;  
• Research & Development & Offices 
(Class E(g) (i) & (ii)); and 
• Education (Skills and Training) 
(Class F1(a)). 

Transport 
Access can be achieved onto the A453 (and M1) via 
existing junctions on the A453. Given the scale of 
employment development improvements are likely to be 
required to junctions on the strategic and non-strategic 
road network. The Local Development Order has agreed 
the outline principles. Further discussions are required as 
detailed proposals emerge. 
 
Utilities 
The Power Station is connected directly to the national 
grid, has gas mains supply, is connected to mains water 
supply, and has existing telecommunications including 
broadband. The Power Station also has its own water 
treatment works. The existing infrastructure will remain 
on site.  
 
Capacity for the existing utilities infrastructure to 
accommodate the development proposed in the Local 
Development Order will be established prior to the 
redevelopment of the site. Further discussions will be 
required. 
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Strategic Site Dwelling Numbers Employment Use Key Infrastructure Requirements 

 
Blue-Green Infrastructure 
10% biodiversity net gain will be required and this is set 
out within the Local Development Order.  
 
Community Facilities 
There is a requirement for a neighbourhood centre on 
site to provide community facilities of an appropriate 
scale should be provided to serve the needs of occupiers 
on the site. The Local Development Order has agreed the 
outline principles. Further discussion is required as 
detailed proposals emerge. 
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Appendix 2: School Capacity Maps 
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